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EXECUTIVE SUMMARY
Project Description

Unocal isin the process of obtaining all necessary agency approvals to abandon the Guadal upe
oil field and remediate petroleum hydrocarbon contamination in the oil field's soil and ground
water. Unocal’ s overall proposed remediation and abandonment project islocated in areas of
both the County of San Luis Obispo’s certified local coastal program (“LCP”) permit jurisdiction
and the Coastal Commission’s retained coastal permit jurisdiction.

In this application, Unocal proposes to conduct the following major activities within the Coastal
Commission’s area of retained permit jurisdiction:

> Remove 2.29 miles of abandoned oil pipeling;

Temporarily widen the “A” access road to allow for two-way traffic;
Relocate and modify the electrical delivery system at the 5X site;
Excavate the 5X, A2A North and A5A plumes;

Install up to 100 post-construction monitoring wells;

Excavate the Leroy 3, A2A, A1/2X, TB4, D14 and B11 sumps,
Excavate the 5X and Leroy 6 “oil layers’;

Remove the 5X and B11 access roads,

Remove the Y4/A2A and A4 well pads,

If needed for erosion protection, place up to 100 geobags (i.e., large sand bags 8 feet
wide by 10 feet long by 3.5 feet high) along the southwest corner of the existing 5X
sheetpile wall and 40 additional geobags along the riverbank at the southwest corner of
the ail field; and

> When the 5X plume excavation is complete, remove the 5X sheetpile protection wall.

v vV vV VvV VvV VvV VvV VvV V

In addition to the new major activities listed above, Unocal, through this permit application, also
seeks follow-up approval for emergency activities carried out under the authority of emergency
permits issued by the Coastal Commission’s Executive Director between 1994-1998. Those
emergency activitiesinclude:

> The 1994 excavation of one-third of the 5X plume;

> Installation of a 1,835-foot long sheetpile wall on the beach adjacent to the 5X plume;
> Removal of sumps along the southwest corner of the oil field; and

> Placement of 121 geobags along the bank of the Santa Maria River.
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These emergency permits are discussed in more detail in the Background Section of the
Executive Summary.

Background
Soil and Ground Water Petroleum Hydrocarbon Contamination at the Oil Field

In January 1988, petroleum hydrocarbons were first discovered by surfers on the beach and in
the ocean at the Guadalupe ail field. In January 1990, California Department of Fish and Game
(“CDFG”) staff noticed diluent surfacing in the sand in front of the area of the site known as the
5X well pad. At that time, the Central Coast Regional Water Quality Control Board (“RWQCB”)
ordered Unocal to investigate the source of the diluent spill. In February 1990, Unocal reported
oil on the beach, shut down field operations, and discontinued use of diluent in its production
operations.

In March 1990, Unocal installed a subsurface bentonite slurry wall in front of the 5X well areato
stop diluent from reaching the ocean. The CDFG and the RWQCB also discovered diluent
surfacing at a site called C-12 that is adjacent to the river estuary. In December 1991, Unocal
installed a subsurface high density polyethylene (“HDPE”) wall at the C-12 site to prevent
migration of the diluent into the river.

Because diluent continued to surface on the beach, the RWQCB in 1993 ordered a site-wide
investigation of petroleum-hydrocarbon contamination in the soil and ground water at the oil
field. The CDFG investigation also led to the filing of criminal charges against Unocal and six of
its employees. The defendants pleaded “no contest” to the criminal charges, were placed on three
years probation, and fined $1.3 million.

Since 1993, Unocal has conducted site assessment activities throughout the oil field under the
direction of the RWQCB. To date, over 90 diluent plumes and 150 sumps (i.e., areas of
concentrated contaminated wastes consisting of drilling muds, heavy metals, and a variety of
petroleum products) have been identified (Exhibits 2 and 3). Between 8.5 and 20 million gallons
of petroleum hydrocarbons are present in the soil and groundwater. As discussed in more detail
below, the RWQCB has issued a Cleanup or Abatement Order based on these site assessment
activities.

The contamination consists of both “separate-phase” (i.e., free product) and “dissolved phase’
diluent. Since diluent is lighter than water and has alow solubility, most of the diluent spilled to
the shallow dune aquifer remains as separate-phase and “floats’ on top of the water. Separate-
phase diluent is also present in the soil column above the groundwater. Some of the diluent
dissolves into the groundwater and moves downstream with the groundwater flow, generally
from east to west (i.e., dissolved-phase). This has resulted in groundwater contamination beneath



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAaGE 3

much of the site with a flux toward the ocean and Santa Maria River. In severa areas the
contaminated groundwater is entering surface water bodies. Of the diluent contaminated areas,
there are four very large plumes: the 5X beach area, the Diluent Tank area, the Compressor Plant
area and Tank Battery 9 (Exhibit 2). The thickness of diluent floating on the water table ranges
from a sheen on top of the water to thicknesses of almost 6 feet.

I ssuance of Emergency Permits

In the course of ongoing site characterization activities to determine the extent of the spill and
development of a cleanup plan, as directed by the RWQCB, Unocal obtained the following
emergency permits between 1994-1998:

Emergency Permit E-94-12-G

In August 1994, the Executive Director issued to Unocal emergency permit E-94-12 to excavate
oil-contaminated sands in the 5X area and install a 965-foot long high-density polyethylene
(“HDPE”) wall on the beach to prevent further migration of diluent to the ocean (Exhibit 5).

Contaminated sand on the beach area was excavated to a depth of about 20 feet and removed
from the beach to atreatment area. About 136,000 cubic yards of contaminated sand was treated
using two thermal desorption units (located within the County’ s permit jurisdiction) to vaporize
the diluent and incinerate the vapors. To remove the contaminated sand, Unocal constructed a
large temporary sheetpile cofferdam on the beach. Unoca pumped extracted diluent to a
temporary storage tank. About 250,000 gallons of diluent were removed from the excavation
area. Thermally treated sand and stockpiled clean overburden (about 26,000 cubic yards) was
used as backfill material on the beach.

This emergency work removed roughly one-third of the 5X plume. Concurrent with the beach
excavation project, Unocal removed the bentonite wall and replaced it with a 965-foot long by
22-foot deep HDPE barrier wall to act as a barrier to prevent separate-phase diluent from
migrating to the beach and ocean. Unocal installed extraction wells behind the HDPE wall to
pump out diluent and contaminated groundwater accumul ating behind the HDPE barrier. All
temporary sheetpile was removed following HDPE wall installation.

Emergency Permit E-95-18-G
During the spring and summer of 1995, the Santa Maria River migrated northward up the beach

and exposed aformer sump associated with the abandoned Leroy 2 well located 800 feet south of
the 5X HDPE wall (Exhibit 5). The sump released a sheen into the lagoon and river.
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In November 1995, the California Department of Fish Game's Office of Spill Prevention and
Response (* CDFG/OSPR”) issued to Unocal a Cleanup or Abatement Order 95-111 to prevent
the release of contaminants into surface waters. On November 30, 1995, the Commission’s
Executive Director issued emergency permit E-95-18-G to remove the sump. The sump footprint
areawas about 50 feet wide by 350 feet long and 2,840 cubic yards of contaminated material was
removed. The river subsequently eroded this area where the sump was located.

Emergency Permit E-97-03-G

When the Santa Maria River migrated northward in spring of 1995 it threatened to erode the sand
supporting the HDPE wall in the 5X area. In three phases between March 1995 and February
1997, Unocal installed atotal of 1,835 lineal feet of temporary sheetpile wall on the beach
directly in front of the HDPE wall that was installed in the summer of 1994 under emergency
permit E-94-12 (Exhibit 5). One of the purposes of the 5X sheetpile protective wall isto prevent
scouring and undercutting of the existing HDPE wall due to the northern migration of the Santa
MariaRiver. The sheetpile wall and the HDPE wall remain in place to prevent a marine release
of diluent from the remaining two-thirds of the 5X plume until the 5X plumeis fully excavated.

Sheetpile installation invol ved excavating about 1500 cubic yards of vegetated overburden and
12,320 cubic yards of clean unvegetated overburden, transporting the sheetpile from staging
areas with aforklift and driving the piles with a crane-mounted electric or hydraulic pile
hammer. The individual piles were driven to a depth of approximately -29 feet mean sea level
(“md”). The top elevation of the sheet pileis +15 feet md. The site was backfilled and re-
contoured with the stockpiled sand to its pre-construction grade. In 1997, movement of the river
along the sheetpile wall caused deep scour along the southwest corner. To create a unified
structural element in the existing sheetpile wall, Unocal welded steel H-beam walers to the face
of the pile on both sides of the southwest corner.

Unocal proposes to remove the sheetpile protection wall when hydrocarbon-affected soils behind
(i.e., eastward) the HDPE wall are removed. The 5X sheetpile protection wall will be in place for
atotal of about five years, until March 2001.

Emergency Permit E-98-09-G

During the 1998 winter storm season, the Santa Maria River rapidly eroded the northern bank of
the river near its outlet to the Pacific Ocean, threatening to expose four areas that contained
hydrocarbon-affected material. In March 1998, the Commission’s Executive Director issued to
Unocal emergency permit E-98-03-G (which was modified in May 1998 and superceded by E-
98-09-G) to remove the contaminated material before the river reached the area.
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In February 1998, Unocal commenced to (a) excavate the Leroy 3 sump, the 2X sump and the
Leroy 2 access road sump (atotal of 7,490 cubic yards of sump material) located at the
southwest corner of the oil field; (b) excavate 26,400 cubic yards of petroleum hydrocarbon-
affected soil from an area known as the A2A South plume; and (c) place 121 geobags along the
upper edge of the river bank next to the southwest corner of the “A” road.

Cleanup or Abatement Order 98-38

After years of Unocal investigating the site to determine the composition and areal extent of
contamination throughout the oil field, and the development of a cleanup plan (and subsequent
preparation of an environmental impact report (“EIR”)), the RWQCB in April 1998 issued
Cleanup or Abatement Order (“CAQ”) 98-38 (as amended November 1998) requiring Unocal to
abandon and remediate the oil field using various technologies (Exhibit 6).

The RWQCB decided to take a phased approach to site cleanup, proceeding first with cleanup of
the 17 most critical plumes (those known to be introducing petroleum hydrocarbons into surface
waters) while continuing with investigations into the total extent of site contamination. This
phase of the cleanup project isreferred to as “Phase 17 and is scheduled to take five years to
complete. Phase 1 includes remediation of the large 5X plume located within the Commission’s
permit jurisdiction.

In the future, the RWQCB may issue additional Cleanup or Abatement Orders for remediation of
the remaining 73 plumes and remaining sumps.

San Luis Obispo County’'s Action on Phase 1 Remediation and Abandonment Project

On September 22, 1998, the San Luis County Board of Supervisors approved coastal

devel opment permit/development plan D890558D for Phase 1 of the Guadalupe oil field
remediation and abandonment project. The County’s coastal permitting jurisdiction covers 14%2
of the 17 Phase 1 plumes.

Appeal by Commissioners Wan and Areias

On October 19, 1998, Coastal Commissioners Wan and Areias filed an appeal (A3-98-91) of the
County’ s decision. The appellants contended that the devel opment as described in coastal

devel opment permit/devel opment plan D890558D did not conform to the County’ s certified LCP
policies concerning public access, recreation and habitat preservation for the following reasons:

L CP Policy section 23.04.420 establishes criteria for the requirement of public access that
the appellants believe were not met by the conditions of the County permit. Specifically,
Conditions 171 and 172 required Unocal to extend existing offersto dedicate (“*OTDs") of
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lateral public access and conservation easements originally required in a 1980 Coastal
Commission permit (CDP 409-24) “to at least 25 years after the issuance of a closure letter
for the site by the RWQCB.” It has been 19 years since the OTDs were originally required
and, because of ongoing site contamination, the OTDs have not been accepted by a public
agency or private non-profit. To be fully consistent with the public access components of
the certified LCP and the Coastal Act, the appellants stated that Unocal must include an
indemnification provision within the OTDs so that they can be expeditiously accepted.

The County’ s conditions for habitat protection and restoration were in many cases vague,
inconsistent and lack performance standards to ensure that environmentally sensitive
habitats are protected and restored as required by LCP policies 23.07.160 and 23.07.170.

At the November 1998 Commission meeting, staff recommended that the coastal permit
approved by the County raised Coastal Act and L CP concerns regarding its conformity with
public access, recreation and habitat preservation policies. Commission staff therefore
recommended that the appeal raised a “substantial issue.” However, Commission staff qualified
its recommendation with the view that the issues raised by the appeal could be resolved if the
County revised its conditions of approval to address fully the LCP and Coastal Act issues that
were of concern.

Commission staff proposed to work with the County and Unocal in developing draft changes to
the County’ s conditions for consideration by the Commission at a future hearing. If changes
were agreed upon, the County would consider the revised conditions and adopt a revised permit.
If the Commission was confident that all Coastal Act and L CP deficiencies were addressed, then
the appeal could be withdrawn and the County’ s revised permit would be in effect.

The Commission agreed to allow staff to work with the County in developing revised conditions
of approval and continued the Substantial 1ssue appea hearing until December 1998.

At the December 8, 1998, Commission hearing, the Commission reviewed (a) revised conditions
of approval to be added to the County’s coastal permit to address the LCP and Coastal Act issues
raised in the appeal, and (b) a draft Indemnification Agreement to be executed by Unocal for the
OTDs. The County staff proposed taking these changes to the County Board of Supervisors for
adoption at its December 10, 1998 hearing. The Commission agreed to this approach and passed
aresolution opening and continuing the Substantial |ssue appeal hearing. The Commission aso
concurred in the withdrawal of the appeal by Commissioners Wan and Areias if the County
Board of Supervisors adopted the suggested revised conditions of approval.

On December 10, 1998, the County Board of Supervisors adopted the proposed revised set of
conditions of approval and approved arevised permit (Exhibit 8).
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On January 13, 1999, Commissioners Wan and Areias withdrew their October 19, 1998 apped
of the County’ s September 22, 1998 action.

Discovery of PCBs Slows I mplementation of Cleanup Project

RWQCB CAO 98-38 required Unocal to test diluent-contaminated soil at the oil field for non-
diluent compounds (i.e., Title 22 metals, polycyclic aromatic hydrocarbons, volatile organic
compounds, and semi-volatile organic compounds.

In December 1998, Unocal submitted areport to the RWQCB that showed the presence of
detectable levels of polychlorinated biphenyls (*PCBS’) in diluent samples taken from several
plume sites, including 5X. PCBs were also discovered in samples taken from the Diluent Tank
area, Tank Battery 9, Tank Battery 8 and the Compressor Plant site. PCBs have not been
identified outside of diluent-affected areas nor have they been detected in groundwater or in
pond sediments.

After receipt of the initia results from the testing for non-diluent compounds, the USFWS and
CDFG/OSPR were concerned that the Aroclor method used by Unocal for detecting PCBs was
not sufficiently sensitive. Unocal agreed to retest all PCB-containing sites using congenor and
homologue analyses, and incorporate that information in a site-wide ecological risk assessment.

Given the urgency of addressing remediation of those plume sites closest to the ocean and the
Santa Maria River, Unocal proceeded first with site-specific testing and ecological risk
assessments for the 5X beach and A2A North sites. (Re-testing of the rest of the PCB-containing
sites, and the accompanying site-wide risk assessment, are expected by mid-2000).

Congenor and homologue PCB analyses of the additional soil samples taken from 5X and A2A
supported the earlier (Aroclor) test results, indicating relatively low levels of non-diluent
compounds, including PCBs, at these sites. These additional results, as well as results from
several earlier studies on PCB risksto ecological receptors, were entered into an ecological risk
assessment.

The ecological risk assessment for 5X and A2A North sites concluded that given the relatively
low levels of PCBs and other non-diluent compounds, the remedia actions will not cause
substantial incremental ecological risk to marine, aquatic or terrestrial plants or wildlife. (See
Exhibit 9 for Executive Summary of 5X Beach and A2A North ecological risk assessment.) The
RWQCB, CDFG/OSPR, the National Oceanic and Atmospheric Administration (“NOAA™), and
the California Office of Environmental Health and Hazard Assessment (which served as a
consultant to the RWQCB) reviewed the ecological risk assessment for the 5X and A2A North
sites and concurred with its conclusions. Accordingly, the agencies directed Unocal to proceed
with its plans to excavate the 5X and A2A North plumes, as originally required by CAO 98-38.
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CDP Application E-99-009 Consistency with Coastal Act Policies

The purpose of the proposed remediation and cleanup project is to remove large quantities of
petroleum hydrocarbons and other sump materials from the soil and groundwater of the
Guadalupe oil field site, thereby eliminating future discharges of contaminated material to
surface, ground and marine waters.

Although the intent of the proposed project is clearly consistent with the marine resource
(Sections 30230 and 30231), environmentally sensitive habitat (Section 30240(a)), oil spill
(Section 30232) and the public access and recreation policies (Sections 30210, 30211 and 30221)
of the Coastal Act, executing the cleanup and abandonment project (i.e., excavating large areas
of environmentally sensitive habitat areas (“ESHA”) that include some wetlands) will result in
significant short-term, and perhaps long-term, unmitigable adverse impacts to ESHA and marine
resources.

Table 1 summarizes project-related significant issues, potential impacts to coastal resources, and
conditions' and mitigation measures Unocal will implement to avoid or reduce those impacts.
Nevertheless, not all significant impacts can be avoided or mitigated.

Specificaly, the project isinconsistent with the following Coastal Act policies:

Section 30240(a) due to the significant unavoidable impacts to ESHAs and the sensitive
plant and animal species they support;

Section 30232 due to the inability to provide effective containment and cleanup equipment
for accidental oil spills; and

Section 30253(2) since the 5X sheetpile wall is contributing significantly to erosion of the
beach.

However, Coastal Act 8 30007.5 states in part:

The Legidlature further finds and recognizes that conflicts may occur between one and
mor e policies of the division. The Legislature further declaresthat in carrying out the
provisions of this division such conflicts be resolved in a manner which on balance isthe
most protective of significant coastal resources. In this context, the Legislature declares
that broader policies which, for example, serve to concentrate development in close
proximity to urban and employment centers may be more protective, overall, than specific
wildlife habitat and other similar resource policies.

! The recommended conditions of approval of this permit are based on the conditions that the Commission accepted
during the appeal proceedings of the County’s permit.
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The Commission staff recommends that after applying the standard of Coastal Act § 30007.5, on
balance, it is most protective of significant coastal resources to approve the project for the
following reasons:

The cleanup and abandonment project will cause significant, adverse, and perhaps
unmitigable, impacts to marine resources and environmentally sensitive habitat areas
(“ESHA”) and the sensitive species they support. The project is thus inconsistent with
Coastal Act 88 30230, 30231 and 30240(a) which require that marine resources, ESHA,
and species of specia biological concern be maintained and protected.

However, if the hydrocarbon contamination is left in place, future discharges of the
contaminated soil and groundwater into surface waters and ESHASs could cause greater
damage to marine resources, ESHASs and the sensitive species they support whichisin
clear conflict with Coastal Act 88 30230, 30231 and 30240(a) standards that require
healthy populations of marine resources, ESHASs and species of special biological
significance to be maintained and protected. Therefore, eliminating the potentia for the
spillage of hydrocarbons by removing the contamination, as required by Coastal Act 8
30232, will be more protective of coastal resources than leaving such contamination in
place.

In the event of arelease of hydrocarbons into surface waters, there is currently no
“effective” oil spill containment and cleanup equipment available to keep oil off the
shoreline. The project is thus inconsistent with the second test of Coastal Act § 30232
which requires that an applicant provide effective cleanup equipment for accidental spills
that do occur.

However, leaving the contamination in place will increase the likelihood of alarge release
of hydrocarbons into surface waters and ESHA, including wetlands, especially since much
of the contamination underlies the active beach area, the historical channel of the Santa
MariaRiver, or isin or adjacent to wetland areas and is susceptible to erosion. Therefore,
eliminating the potential for the spillage of hydrocarbons by removing the contamination,
asrequired by the first test of Coastal Act § 30232, will be more protective of coastal
resources than leaving such contamination in place.

The Commission is not required pursuant to Coastal Act § 30235 to approve the installation
on the beach of a sheetpile protection wall (approved under emergency permit E-97-03-G))
to prevent the release of diluent from the 5X plume because the 5X sheetpile wall does not
serve coastal-dependent uses or protect existing structures or public beaches from erosion.
The 5X sheetpile wall is also causing significant erosion to Guadal upe Beach and,
therefore, isinconsistent with Coastal Act 8 30253(a) which requires that new development
neither create nor contribute significantly to erosion.
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However, requiring removal of the 5X sheetpile wall now, before complete removal of the
large 5X plume, will increase the likelihood of alarge release of hydrocarbons into the
ocean and Santa Maria River, which conflicts with the marine resource (Sections 30230
and 30231), ESHA (Section 30240(a)) oil spill (Section 30232), and public access and
recreation policies (Sections 30210, 30211 and 30221) of the Coastal Act.

Staff Recommendation
For these reasons, the Commission staff recommends that pursuant to Coastal Act 8 30007.5, on
balance, it is more protective of coastal resources to resolve these conflicts by approving the

proposed cleanup and abandonment project.

The Commission staff thus recommends that the Commission appr ove the proposed project, as
strictly conditioned.
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Tablel. Major Issue Summary: Potential | mpacts, Proposed Conditions and Other
Mitigation Measures

Significant
Issue Area

Special Conditions and other Mitigation M easur es

ESHA/Marine | Issue: The Beach Projects will significantly disturb Environmentally Sensitive Habitat
Resour ces Areas (“ESHA") used by sensitive plant and animal species.

Mitigation M easur es:

- Special Condition 9 requires that prior to ground disturbance at each site, Unocal shall

submit a site-specific Habitat Restoration, Revegetation and Monitoring Plan for
Executive Director approval that includes biological surveys, disturbance limits,
construction monitoring, dune stabilization measures, revegetation and wildlife
introduction goals, and performance monitoring.

. Special Condition 19 requires Unocal to make every reasonable effort to avoid impacts

to wetlands. Wherever ground-disturbing activities will occur, a preliminary wetland
assessment by a qualified wetland delineator will be conducted in cooperation with the
independent Onsite Environmental Coordinator (“OEC”). Unocal shall not commence
activity at any wetland area until receiving written sign-off from the Executive Director.

- Special Condition 10 requires Unocal to limit disturbance time, mark sensitive species,

develop an exclusion plan, and maintain a database of sensitive species and access
restrictions.

. Special Condition 11 requires Unocal, in part, to develop sensitive plant salvage and

propagation programs and sensitive wildlife capture and relocation programs.

- Special Condition 20 requires that if any project activities could result in unavoidable

impacts to wetlands, Unocal shall prepare a Wetland Restoration and Mitigation Plan in
the form of an amendment to this permit. The Plan shall include the ratio of created or
restored wetlands to impacted wetlands, provide a range of microhabitats for sensitive
plant species and provide a diluent-exposure monitoring plan.

. Special Condition 43 requires Unocal to re-offer to dedicate (“OTD") a shoreline

habitat protection easement originally required in a 1980 coastal permit. Unocal must
also execute an Indemnity Agreement to any entity approved by the Executive Director
to accept the existing or new, replacement OTD. The Indemnity Agreement isto
indemnify any party accepting the OTD from any liability arising out of past, present
and future activities at the Guadalupe oil field.

Issue: The Beach Projects will significantly disturb federally and state-listed species,
including western snowy plover, California least tern and California red-legged frogs.
Mitigation M easur es:

- Special Condition 12 requires Unocal to schedule beach and foredune activities to

avoid western snowy plover and California least tern habitat during their breeding
Seasons.

- Special Condition 13 requires that a qualified biologist with western snowy plover and

Cdlifornialeast tern experience monitor all remediation activities.

- Special Condition 14 requires that a qualified biologist monitor breeding and fledgling

success of western snowy plover and California least tern populations during and after
project activities.
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Significant
Issue Area

Special Conditions and other Mitigation Measur es

- Special Condition 15 requires that at sites where California red-legged frog (“* CRLF")
habitat is present, Unocal implement pre-project and nighttime surveys. No project
activities shall occur within 200 feet of suitable habitat, and CRLF captures and
relocations will be by a monitor approved by USFWS.

. Special Condition 21 requires Unocal to limit the use of the “loop” road to minimize
potential take of California red-legged frogs.

Water Quality

Issue: The Beach Projects could increase turbidity, or release sediment, suspended

material, or settleable material into surface waters.

Mitigation M easures:

- Special Condition 8 requires Unocal to develop soil stabilization and erosion control
procedures for each excavation.

- Special Condition 24 requires Unocal to obtain an NPDES Construction Storm Water
Activity Permit from the RWQCB that specifies best management practices (“BMPS")
to reduce erosion.

. Special Condition 25 requires Unocal to monitor weekly surface water bodies for
increased turbidity.

- Special Condition 26 requires that equipment and materials be stored inside bermed
aress.

- Issue: Failure of a sheetpile containment wall could release contaminated material into
surface waters.

Mitigation M easures:

- Special Condition 33 and 34 require Unocal to design the sheetpile walls to withstand
appropriate local storm conditions.

Oil Spill
Prevention
and Response

I'ssue: The Beach Projects could cause a release of hydrocarbons into surface waters due
to (a) failure of a sheetpile wall or aresult of erosion due to migration of the Santa Maria
River; (b) recovery and transport of diluent taken from excavation pits; (c) fueling
activities; and (d) pipeline removal.

Mitigation M easures:

. Special Condition 27 requires Unocal in part to submit arevised oil spill contingency
plan that includes wildlife exclusion measures and wildlife response measures.

- Special Condition 28 requires Unocal, during the 5X excavation, to collect weekly
samples of ocean water, interstitial water, and sediments at the point of ground water
discharge at low tide on the sandy beach and analyze them for elevated hydrocarbons
per the direction of CDFG/OSPR. If excavation activities are causing, or have a high
likelihood to cause, marine discharges, all activities are to cease until Unocal and
affected agencies identify how cleanup activities can proceed without additional
discharges.

- Unocal will maintain on-site spill containment and response equipment during all
remediation and abandonment activities.

- Unocal is amember of the Clean Seas oil spill cooperative.
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Significant
Issue Area

Special Conditions and other Mitigation Measur es

Shordine
Pr ocesses

Issue: The 5X sheetpile wall is causing erosion of the beach.

Mitigation M easur es:

. Special Conditions 30 requires Unocal to visually monitor the wall daily and conduct
quarterly elevation surveys of the wall, sand spit and riverbank.

- Special Condition 31 requires Unocal between September 30 and March 1 of each year
to ensure that the wall is covered with sand, except in those locations where the Santa
Maria River is immediately adjacent to the wall.

- Special Condition 41 requires Unoca to remove the 5X sheetpile wall at the earliest
opportunity following the 5X excavation.

I'ssue: Excavation activities may modify erosion and sedimentation patterns.

Mitigation M easur es:

- Special Condition 8 requires Unocal to develop soil stabilization and erosion control
procedures for each excavation.

- Special Condition 24 requires Unocal to obtain an NPDES Construction Storm Water
Activity Permit from the RWQCB that specifies best management practices (“BMPs")
to reduce erosion.

. Special Condition 37 requires Unocal to submit a sediment grain size analysis of
removed and replacement material. No filling of an excavated areais to occur until the
grain-size compatibility between removed and replacement sediment is approved by the
Executive Director.

. Special Conditions 36 and 37 require Unaocal to compact and re-grade the excavated
areas to approximate their pre-construction topographic contours and then add
vegetated stockpiled soil.

. Special Condition 9 requires Unocal to revegetate and restore each disturbed area.

Issue: A seismically generated tsunami could inundate open excavations, overtop

containment walls, and submerge equipment within excavations.

Mitigation M easur es:

. Special Condition 35 in part requires Unocal in the event of atsunami warning to
move all personnel and equipment from the beach and to a safe elevation based on the
warning.

Access and
Recreation

I'ssue: The Beach Projects have and will reduce the quality of the recreational experience

along the shoreline.

Mitigation M easures:

- Special Condition 39 requires Unocal to provide fencing and other markings to warn
the public of project hazards. Unocal will station aworker near points of public access
to keep the public at a safe distance but still allow the public to traverse the beach.

- Special Condition 40 requires Unocal, at |east one week before starting project
activities, to provide notice to beach users of project activities. Signsin English and
Spanish are to be posted at Rancho Guadalupe County Park and Oso Flaco Lake
parking lots. The signs shall indicate that the beach will remain open during project
activities.
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Significant
Issue Area

Special Conditions and other Mitigation Measur es

. Special Conditions 43 and 44 require Unocal to re-offer to dedicate (“OTDS")

shoreline easements providing for limited public access and habitat protection/open
space originally required in a 1980 coastal permit. Unocal must also execute an
Indemnity Agreement to any entity approved by the Executive Director to accept the
existing or new, replacement OTDs. The Indemnity Agreement is to indemnify any
party accepting the OTDs from any liability arising out of past, present and future
activities at the Guadalupe ail field.

- Unocal has provided approximately $1,069,000 to fund public access improvements

and community outreach and education programs at Rancho Guadalupe County Park
and the Nature Conservancy’s Dune Center.

- San Luis Obispo County, as part of its coastal permit, has required Unocal, if it

succeeds in purchasing the oil field, to irrevocably offer to dedicate to a public agency
or private non-profit association a site-wide open space, habitat protection, and
managed public access easement. If Unocal does not succeed in acquiring the site, the
County allows for other options including Unocal acquiring, or causing the acquisition
of, a protective easement over a combination of foredune, backdune, and/or wetland
habitats in the Guadalupe-Nipomo Dunes Complex that are the functional biological
equivalent of the oil field in its natural state.

Visual I ssue: The Beach Projects have caused, and will cause, adverse visual impacts to beach

users.
Mitigation M easur es:

- Special Condition 38 requires Unocal to schedule excavations located within the

viewshed of Rancho Guadalupe County Park during winter, if feasible.

- Special Condition 41 requires Unocal to remove the 5X sheetpile wall following

excavation of the 5X plume.

- Special Condition 42 regquires Unocal to removal all geobags at the earliest opportunity

following plume and sump excavations.
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1.0 STAFF RECOMMENDATION
Approval with Conditions

The staff recommends conditional approval of Coastal Development Permit Application
No.-E-99-0009.

M otion:

I move that the Commission approve Coastal Development Permit Application No. E-99-0009,
subject to the conditions specified below.

The staff recommends a 'Y ES vote. To pass the motion, an affirmative vote of a majority of the
Commissioners present is required. Approval of the motion will result in adoption of the
following resolution and findings:

Resolution:

The Coastal Commission hereby grants permit E-99-009, subject to the conditions below,
for the proposed development on the grounds that (1) as conditioned, the devel opment will
be in conformity with the provisions of Chapter 3 of the California Coastal Act of 1976 and
(2) there are no feasible alternatives or feasible mitigation measures available, other than
those specified in this permit, which would substantially lessen any significant adverse
impact which the activity may have on the environment.

2.0 STANDARD CONDITIONS See Appendix A.
3.0 SPECIAL CONDITIONS

This permit is granted subject to the following special conditions:
General Conditions

1. Scopeof Project Approval. This permit authorizes those project activities and locations
specifically described in Unocal’ s August 25, 1999 and September 10, 1999 coastal
devel opment permit application materials, as amended by Unocal’s October 13, 1999 letter
and supporting documents (including arevised project description dated October 8, 1999),
except as otherwise modified by the conditions of this permit. Any modifications of or
additions to the project, as described in the referenced documentation, including future
removal of the“A” road, shall require an amendment to this permit.

2. Condition Compliance. Authority to conduct development activities under this permit is
contingent upon full and continuing compliance with every condition of this permit. Failure
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to comply fully with the requirements of any condition of this permit shall constitute
grounds for a cease and desist order issued by either the Executive Director of the Coastal
Commission (hereinafter “ Executive Director”) or the Coastal Commission (Coastal Act 88§
30809 and 30810).

3. Funding Condition Compliance. Unocal shall fund all necessary costs for condition
compliance and the enforcement of this permit by the Coastal Commission. These costs
will include staff salaries, equipment, travel, and associated operating costs incurred by the
Coasta Commission to monitor compliance with and enforce the conditions of this permit.
The Executive Director will determine the form and manner of payment by Unocal,
consistent with the requirements of state law and which will ensure efficiency and
reasonabl e costs to Unocal. The Executive Director will prepare a budget and work
program specifying all needed funding. If Unocal and the Executive Director cannot agree
on the budget or work program, the disagreement will be submitted to the Coasta
Commission for resolution.

4. Independent Monitor. Prior to issuance of this permit, Unocal shall fund the hiring of an
independent project monitor(s) to be selected by the Executive Director, County
Department of Planning and Building, and the Central Coast Regional Water Quality
Control Board (“RWQCB”) after consultation with Unocal and other permitting agencies.
The monitor(s) shall be under contract with the County, to act as project monitor(s) and
condition compliance inspector(s) for the County of San Luis Obispo, the RWQCB, the
Coastal Commission and other permitting agencies. The monitor(s) shall prepare a specific
mitigation tracking monitoring plan and submit it to the Executive Director, the County
Department of Planning and Building, the RWQCB, and other permitting agencies for
review and approval.

5. Indemnification. In addition to any immunities provided for by law, in exercising this
permit, Unocal agrees to hold harmless and indemnify the Coastal Commission, its officers,
employees, agents, successors and assigns from any claims, demands, costs, expenses and
liabilities for any damage to public or private properties or persona injury that may result
directly or indirectly from the project.

6. Liability for Costs and Attorney Fees. Unocal shall reimburse the Coastal Commission in
full for all costs and attorneys fees — including (1) those charged by the Office of the
Attorney General, and (2) any court costs and attorneys fees that the Coastal Commission
may be required by a court to pay — that the Coastal Commission incurs in connection
with the defense of any action brought against the Coastal Commission, its officers,
employees, agents, successors and assigns challenging the approval or issuance of this
permit, the interpretation and/or enforcement of permit conditions, or any other matter
related to this permit.

7. Waiver. In accepting this permit, Unocal agreesto waive any and all rights to challenge
this permit under any legal theory.
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Mitigation M easur es

8.  Soil Stabilization and Erosion Control Procedures. Prior to ground disturbance at each
project site, Unocal shall submit to the Executive Director for review and approval
Unocal’ s proposed procedures for soil stabilization and erosion control. The procedures
shall be compatible with the Habitat Restoration, Revegetation, and Monitoring Plan
objectives required by Special Condition 9. Any soil stabilizersidentified for erosion
control shall be compatible with native plant recruitment and establishment. Erosion
control procedures shall include temporary soil stabilization methods to prevent the loss or
movement of soil from clean or contaminated soil stockpiles. Unocal shall not commence
any ground-disturbing activity at any site until receiving written sign-off on said
procedures for that site from the Executive Director.

9. Habitat Restoration, Revegetation and Monitoring Plan. Prior to ground disturbance at
each project site, Unocal shall submit and have approved by the Executive Director a site-
specific Habitat Restoration, Revegetation, and Monitoring Plan. Unocal shall not
commence any ground-disturbing activity at any site until receiving written sign-off on said
plan for that site from the Executive Director. Each site-specific plan shall include, but not
necessarily be limited to, the following elements:

a. Prior to any site characterization, remediation, abandonment, infrastructure installation,
or infrastructure removal activities, Unocal shall complete a pre-disturbance biological
survey. The survey shall identify all species occupying or using the site, estimate the
abundance (density or percentage ground cover), size or age structure, and condition of
resident species, and the intensity of use (e.g., time spent foraging or loafing) of non-
resident species. Wildlife surveys must be conducted within 24 months of the
disturbance and must include the seasons during which disturbances will occur.

V egetative surveys must be conducted within 6 months of the disturbance. Surveys of
sensitive species must be conducted within 90 days of the disturbance. Sensitive
species are defined as. (a) species which are listed by state or federal agencies as
threatened or endangered or which are designated as candidates for such listing; (b)
California species of specia concern; (c) fully protected or “special animal” speciesin
Cdlifornia; (d) plants considered rare, endangered, or of limited distribution by the
California Native Plant Society; and (€) other species which were not recorded on the
oil field prior to January 1, 1999 and for which there is substantial scientific evidence
of rarity or endangerment. Individuals and colonies shall be mapped and clearly
marked, their condition shall be determined and numbers of individuals or percentage
of ground coverage or other appropriate measure of abundance shall be determined and
recorded. Ground level photographs shall be taken within 30 days of the disturbance
and a high resolution, vertical ortho rectified aerial photograph at a scale of 1:6000 or
less will be taken within 3 months before the disturbance.

b. Where delineated wetlands are present, prior to any project activities, the local
hydrology and the soil profile to the depth of the expected excavation will be analyzed
and described by appropriate specialists approved by the Executive Director in
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C.

consultation with the County Department of Planning and Building. The parametersto
be assessed shall include depth, composition, and texture of wetland soils, and a
description of any relatively impervious confining layers. Representative soil borings
will be preserved and retained by Unocal until habitat restoration and revegetation has
been successfully completed, unless otherwise approved by the Executive Director. The
purpose of this condition is to provide the information necessary for physical
restoration appropriate to the re-creation of self-sustaining wetland habitat similar to
that which existed prior to excavation.

A map shall be prepared with a polygon representing the geographic limits of
disturbance and the geographic boundary of restoration and revegetation activities. The
disturbance boundary will be physically delineated in the field. The boundary of
restoration activities may be larger.

Prior remediation, abandonment, infrastructure removal activities and other known
disturbances (including grazing) shall be summarized.

Each site-specific plan shall incorporate construction monitoring measures that include,
but are not necessarily be limited to, the following elements:

i.  Pre-construction topographic survey information.

ii.  Specifications for soil compaction, for grading and contouring, for quantity and
physical/chemical characteristics of replacement soils and fill, for top soil
maintenance or replacement, for erosion control procedures, and other
development activities. Upon completion of an excavation, temporary sheetpile
shall be removed and ground surface shall be restored to approximate its pre-
construction topographic profile. The area surveyed must include the entire limits
of work including access corridors, staging areas, overburden storage areas and
topsoil storage areas.

iii.  Protocols to determine quantitatively, following physical restoration and grading,
whether the physical habitat has been built-to-plan. The post-construction
monitoring report must be approved by the Executive Director prior to
revegetation efforts within the area physically restored. This does not preclude
early restoration and revegetation activities in portions of the site not subject to
construction activities.

Each site-specific plan shall incorporate dune stabilization measures which must
include, but not necessarily be limited to: (a) monthly monitoring for erosion during the
annual rainy season (including the period November through March), until biological
performance criteria have been met; (b) remedial measuresin the event of erosion; and
(c) ongoing dune stabilization measures which may include appropriate physical
measures (e.g., installation of jute netting) and revegetation activities.
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0.

Each site-specific plan shall include a description of the habitat and revegetation goals
in terms of abundance (e.g., density or ground cover), height or other growth
characteristics, recruitment and survival, and general dispersion of particular plant
species and the population characteristics (e.g., density, age or size structure) and
habitat use by wildlife species. The Plan will include technical details of collecting
seeds and other propagules, propagation, planting, routine monitoring and maintenance
(including irrigation), wildlife introductions, and atime schedule. Specific facilities and
staff will be identified.

Each site-specific plan shall include specific erosion control and ecological
performance criteriawhich relate logically to the local restoration and revegetation
goals. Where there is sufficient information to provide a strong scientific rationale, the
performance criteria shall be absolute (e.g., a specified percentage ground cover or a
specified average height within a specified time for a species). Where absolute
performance criteria cannot reasonably be formulated, clear relative performance
criteriawill be specified. Relative criteria are those that require a comparison of the
restoration site with reference sites. Reference sites may be located on the oil field
property or in other areas of the Guadal upe—Nipomo Dunes complex. In the case of
relative performance criteria, the rationale for the selection of reference sites, the
comparison procedure, and the basis for judging differences to be significant will be
specified. If the comparison requires a statistical test, the test will be described,
including the desired magnitude of difference to be detected, the desired statistical
power of the test, and the alphalevel at which the test will be conducted. The design of
the sampling program shall relate logically to the performance criteria and chosen
methods of comparison. The sampling program shall be described in sufficient detail to
enable an independent scientist to duplicate it. Frequency of monitoring and sampling
shall be specified for each parameter to be monitored. Sample sizes shall be specified
and their rationale explained. Using the desired statistical power and an estimate of the
appropriate sampling variability, the necessary sample size will be estimated for
various aphalevels, including 0.05 and 0.10.

Unocal shall fund an independent biological performance monitor to be selected by the
Executive Director in consultation with the County Department of Planning and
Building, after consultation with Unocal and other agencies, to conduct performance
monitoring. The performance monitors will coordinate their activities with Unocal’s
Management and Coordination Team and with the revegetation contractors. The
performance monitors and revegetation contractors are encouraged to cooperate in field
sampling, but the performance monitors shall direct the performance monitoring
activities. Performance monitoring shall commence one year following the completion
of habitat restoration and revegetation and continue until performance standards have
been met for two consecutive years after the end of maintenance or bioremediation
activities (e.g., watering, replanting etc.) or for 10 years, whichever is shorter. If
performance standards are not met in ten years, or if prior to that time Unocal
concludes that restoration and revegetation will not meet performance standards, within
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180 days Unocal shall apply to the Coastal Commission for an amendment to this
coastal development permit which will include alternative mitigation.

10. Avoidance/Minimization M easures. Unocal shall take all feasible steps to avoid or
minimize environmental impacts including, but not necessarily limited to, the following
actions:

a.  Theduration of time each siteis disturbed and the total area of disturbance shall be
minimized to the extent feasible.

b. Unocal shall maintain a current database of state or federally listed rare, threatened or
endangered species and other sensitive species present in the oil field and seasonal or
year round access restrictions or closures required for sensitive species protection.
Unocal shall keep closure information posted in the field office and contractor trailers
and notify all personnel of closed areas and penalties that Unocal will exact from its
contractors and employees for non-compliance.

c. In cooperation with the independent Onsite Environmental Coordinator in the field,
Unocal shall clearly mark any potentially impacted locations of sensitive speciesin the
oil field to exclude vehicles or pedestrians (e.g., with traffic cones, t-bar and caution/Do
NOT ENTER tape, t-bar and orange construction fence).

d. Unocal shall confine all off-road vehicular use to designated construction areas and
access corridors. These shall be surveyed by qualified biologistsin cooperation with the
independent Onsite Environmental Coordinator and routed to avoid impacts to sensitive
plant and wildlife species and minimize impacts on native vegetation and soils. The
corridors shall be clearly designated in the field using durable and conspicuous markers
that can be removed before they degrade or that will degrade completely into
environmentally harmless materials. Locations shall also be marked on maps. All
personnel operating vehicles capable of off-pavement travel shall be informed of the
restrictions on off-pavement travel and made responsible for adhering to them. Unocal
and its contractors shall not commence any off-road vehicular travel at any project site
until receiving written sign-off on said designations for that site from the Executive
Director.

e. Unocal shall minimize ATV use and confine it to designated corridors with restrictions
on top speed and noise generation. Access to monitoring wells shall be by the route
employed to install them unless an ecologically preferable route isidentified and
approved by the independent Onsite Environmental Coordinator. Access routes to sites
not accessible by designated corridors shall first be surveyed by a qualified biologist in
cooperation with the independent Onsite Environmental Coordinator. An up-to-date
sign-in log shall be maintained by Unocal and its contractors of al ATV use (including
names of operators and passengers, routes traveled, dates and times in and out, and
purpose). Access corridors shall be periodically surveyed, at a frequency determined by
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Unocal and the independent Onsite Environmental Coordinator in consultation with the
appropriate resource agencies, by a qualified biologist in cooperation with the
independent Onsite Environmental Coordinator to monitor access corridor condition,
including exotic species establishment, and presence of sensitive species (e.g., new
establishment of beach spectacle pod). Eradication efforts shall be implemented if the
corridor isfacilitating spread of invasive exotic species into areas where they are not
already well-established.

Prior to ground disturbance at each excavation site, an exclusion plan shall be prepared
by Unocal in cooperation with the independent Onsite Environmental Coordinator and
approved by the Executive Director. The plan shall identify and map all exclusion
zones that shall not be disturbed or disrupted by any element of the proposed projects.
Exclusion zones shall include sensitive habitats such as wetlands, riparian vegetation,
important terrestrial habitat and other biological resources. Unocal shall not commence
any ground-disturbing activity at any site until receiving written sign-off on said plan
for that site from the Executive Director.

Unocal shall restrict construction activities and equipment to existing roads, pads or
otherwise disturbed areas as much as possible.

Where access to sites or pipeline abandonment must be through native habitats, a
qualified biologist in cooperation with the independent Onsite Environmental
Coordinator shall determine the most suitable and least environmentally damaging
access route to the site. This access route shall be clearly marked and will be considered
part of the construction zone. Unocal shall not enter any native habitats until receiving
written sign-off on said access route for that habitat from the Executive Director.

Limits of the construction zone shall be clearly marked and delineated by Unocal in the
field and approved by the independent Onsite Environmental Coordinator prior to
issuance of grading permit for each excavation project. No unauthorized personnel or
equipment shall be allowed in native habitats outside the construction limits.

Unocal shall clearly mark biologically sensitive areas on grading plans and on site
(prior to commencement of activity), and ensure that they are avoided by personnel and
equipment.

At ail spill remediation sites, oil field abandonment activities shall be completed prior
to or concurrent with remediation, avoiding any redisturbance following the completion
of remediation. Following on-site remediation activities, foreign material (e.g., rock
fragments, asphalt, abandoned equipment and debris) shall be removed from surface
soils, except with the approval of the Executive Director. Original topography shall be
restored to the extent possible, and stabilized if necessary by physical means such as
jute netting.
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For sites where ongoing access is required (such as for monitoring or maintenance), a
qualified biologist in cooperation with the independent Onsite Environmental
Coordinator shall determine the most suitable access route. Access routes shall be
clearly marked and off-road travel shall be confined to designated routes. Periodic
surveys of the access routes, at a frequency determined by Unocal and the independent
Onsite Environmental Coordinator in consultation with the appropriate resource
agencies, shall be conducted by a qualified biologist in cooperation with the
independent Onsite Environmental Coordinator to determine the presence of sensitive
species and need for remedial action for environmental impacts, including weed
establishment on the disturbed corridor. If the independent Onsite Environmental
Coordinator determines that a more suitable route is present, then the new route shall be
clearly marked and the old route shall be restored to preexisting conditions and clearly
marked to preclude entry. Once the access routes are no longer required, they shall be
included in a site specific Habitat Restoration, Revegetation and Monitoring Plan
described in Specia Condition 9.

Lighting shall be shielded and directed away from the beach or sensitive wildlife
habitat, to the extent feasible, unless otherwise approved by the independent Onsite
Environmental Coordinator.

Traffic shall be confined to existing roads and defined work areas. No equipment,
vehicles, or personnel shall enter any designated exclusion area or area designated by
the independent Onsite Environmental Coordinator as sensitive species habitat.
Sensitive species habitat may be traversed only on foot with the permission of the
independent Onsite Environmental Coordinator

Prior to the startup of project activities, and as needed for new personnel, a qualified
biologist approved by the Executive Director in consultation with the County
Department of Planning and Building and other appropriate resource agencies shall
conduct a brief training session for all personnel working on the oil field. Training shall
include a brief description of all sensitive species potentially occurring on or near sites,
details on each species habitat, the protective measures to be implemented for each
species, a description of the role of the independent Onsite Environmental Coordinator
and biological monitors, and the responsibilities of those on site to protect resources. A
video may be produced to satisfy this requirement.

Unocal shall enable an independent Onsite Environmental Coordinator to be present at
the oil field at anytime, day or night, that ground-disturbing activities associated with
site characterization, oil spill remediation, oil field abandonment, infrastructure
installation, or infrastructure removal activities are taking place. Unocal shall notify the
independent Onsite Environmental Coordinator of any such activitiesin atimely
fashion. If sensitive species could potentially be affected, at the discretion of the
independent Onsite Environmental Coordinator a biological monitor under the
independent Onsite Environmental Coordinator’s direction will be physically present at
the site when project activities are occurring and shall monitor the construction zone
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and suitable sensitive species habitat within the project vicinity. The monitor shall be
notified immediately if any sensitive speciesis observed inside the construction work
area or within 200 feet of the zone. Only the biological monitor, or other qualified
biologists approved by the Executive Director shall handle or approach any sensitive
species, except where lack of action would endanger the health of an individual animal.
If construction operations threaten to injure individuals of a sensitive species, the
biological monitor shall request the construction personnel to alter their activities so as
to avoid such injury and shall immediately notify a designated Unocal representative
and the independent Onsite Environmental Coordinator who will notify the Executive
Director and the County Department of Planning and Building.

11. Sensitive Species. If sensitive species as defined by Special Condition 9a are present at any
project site, Unocal will implement the following requirements:

a

Adjust or limit construction areas and access routes and construction timing to avoid
impact to individuals or colonies of sensitive species.

Where impacts to sensitive plant species are unavoidable, develop and implement a
salvage, propagation, and replanting program that will utilize both seed and salvaged
(excavated) plants which constitute an ample and representative sample of each colony
of the species that would be impacted. The program plan shall include measures to
perpetuate to the greatest extent possible the genetic lines represented on the impacted
sites by obtaining an adequate sample prior to construction, propagating them and using
them in the restoration of that site. The salvage, propagation, and replanting program
shall be approved by the Executive Director in consultation with the County
Department of Planning and Building and other appropriate resource agencies before
any activities that could potentially impact sensitive plant species or a separate
mitigation plan that compensates for direct impacts (including mortality, decreased
fitness (e.g., growth or breeding success) and loss of habitat) and temporal losses shall
be developed in consultation with, and be approved by, the Executive Director and
other appropriate resource agencies within one year following habitat restoration at the
site.

Where impacts to sensitive animal species or their habitats are unavoidable, Unocal
shall develop and implement a capture and relocation program. Prior to ground
disturbance, the site and the surrounding area for a minimum distance of 200 feet
beyond the disturbance polygon will be searched and individuals captured using
techniques appropriate to the species of concern (e.g., visual examination, baiting, night
lighting, netting, trapping) and approved by the appropriate resource agencies.
Appropriate barriers to movement will be erected to minimize movement back into the
construction area and the area will be periodically searched and immigrants removed.
All captured individuals will be released as soon as possible into suitable habitat that
has previously been identified or will be maintained in captivity and released where
captured after restoration and revegetation is completed. The size or age-class, location
of capture, and the relocation site shall be recorded for each individual relocated from
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12.

13.

14.

15.

the site. The capture and relocation program shall be developed in consultation with,
and be approved by, the Executive Director and other appropriate resource agencies. A
separate mitigation plan that compensates for direct impacts (including mortality,
decreased fitness (e.g., growth or breeding success) and loss of habitat) and temporal
losses shall be developed in consultation with, and be approved by, the Executive
Director and other appropriate resource agencies, within one year following habitat
restoration at the site. The mitigation plan shall include provisionsfor: (a) yearly
surveys for sensitive species during the suitable season to determine relative population
sizes, evidence of breeding, and distribution throughout the oil field; (b) reassessment
of the suitability and effectiveness of proposed mitigation; and, (c) if needed,
implementation of additional mitigation.

Snowy Plover and Least Tern Breeding Season Avoidance. Project activities on or near
the beach and foredunes shall be scheduled to avoid western snowy plover and California
least tern habitat during their breeding seasons (from March 1 to September 15) to the
maximum extent feasible as determined by the USFWS.

Snowy Plover and Least Tern Non-Disturbance M easures. Under the direction of the
independent Onsite Environmental Coordinator in cooperation with Unocal, an
independent qualified biologist with western snowy plover and Californialeast tern
experience approved by the Executive Director shall visit the site regularly as determined
by the USFWS throughout the construction phase and immediately prior to site
characterization, oil spill remediation, oil field abandonment, infrastructure installation, or
infrastructure removal activities to ensure that all practicable measures are being employed
to avoid incidental disturbance of sensitive species and sensitive species habitats.

Snowy Plover and Least Tern Monitoring. Western snowy plover and Californialeast
tern populations shall be monitored by a qualified biologist approved by the Executive
Director to determine breeding and fledgling success during project activities and for a
duration determined by the USFWS and CDFG after project activities have been
completed.

California Red-L egged Frog. At sites where California red-legged frog habitat is present,
the following requirements will be implemented unless otherwise directed by the USFWS:

a. Pre-project surveys of Californiared-legged frogs shall be conducted by an independent
qualified biologist approved by the Executive Director under the direction of the
independent Onsite Environmental Coordinator and in cooperation with Unocal. The
survey shall be conducted according to USFWS guidelines, throughout the proposed
area of disturbance and within suitable habitat up to 500 feet away from the
remediation area.

b. No site characterization, oil spill remediation, oil field abandonment, infrastructure
installation or infrastructure removal activities shall occur within 200 feet of suitable
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Californiared-legged frog breeding habitat November through March or as otherwise
determined by USFWS

c. Prior to commencing any project activities, Unocal shall fence project sites within 500
feet of Californiared-legged frog habitat to exclude California red-legged frogs from
the disturbance zone. Captured red-legged frogs shall be relocated to predetermined
suitable habitat outside of the construction zone. All non-native predators to the red-
legged frog, including crayfish and bullfrogs captured during the relocation efforts,
shall be destroyed.

d. For the duration of construction activities in the vicinity of Californiared-legged frog
habitat, nighttime surveys for California red-legged frogs shall be conducted by Unocal
at least twice per week or as directed by USFWS to ensure that red-legged frogs are not
entering the work area. If ared-legged frog isfound in the work area, only a biological
monitor approved by the USFWS may rel ocate the frog.

Salvage Topsoil. For areas where vegetation and soil are to be removed, Unocal shall
salvage and replace topsoil that is reasonably weed-free. In consultation with the resource
agencies and revegetation specialists, Unocal shall develop a plan for removing the topsoil
that will maximize, to the extent feasible, salvage of the seed bank. This plan must be
approved by the Executive Director. Unocal shall not commence any soil or vegetation
removal at any site until receiving written sign-off on said plan for that site from the
Executive Director.

Stockpiling Topsoil and Overburden. Unocal shall stockpile clean top soil and clean
overburden soil in previously disturbed areas, altered areas, or future excavation areas or in
unvegetated areas to minimize impacts to erosion and sedimentation patterns. Proposed
clean soil and clean overburden soil storage areas shall be prepared in asimilar manner as
the excavated area. This preparation shall include perimeter staking, brush raking, topsoil
removal and stockpiling, and protective measures to prevent erosion of the topsoil
stockpile. All proposed stockpile areas and erosion control measures shall be reviewed and
approved by the Executive Director. Unocal shall not commence any stockpiling activity at
any site until receiving written sign-off on said areas and measures for that site from the
Executive Director.

Aerial Photographs. Unocal shall provide for a post-construction high resolution, vertical
ortho rectified aerial photograph at a scale of 1:6000 or less to be taken of each site 3 years
following the completion of revegetation. A report including the pre-construction and post-
construction aerial photographs and a map with overlays containing vegetation polygons
from the two aerial photographs shall be submitted to the Executive Director within 90
days of the date the post-construction photograph is taken.

Wetland Delineation. Every reasonable effort shall be made to avoid impacts to wetlands.
Wherever ground-disturbing activities will occur, a preliminary wetland assessment shall
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be made by a qualified wetland delineator in cooperation with the independent Onsite
Environmental Coordinator. If, in the opinion of the independent Onsite Environmental
Coordinator, there is evidence of frequent soil inundation or saturation, hydric soils, or a
prevalence of hydrophytic vegetation, a formal wetland delineation shall be conducted by a
qualified delineator approved by the Executive Director in consultation with other resource
agencies. The delineation shall be conducted in cooperation with the independent Onsite
Environmental Coordinator and will be based on the criteria accepted by the California
Department of Fish and Game and the Coastal Commission. If wetlands are present in areas
of potential impact, their boundaries shall be accurately determined and mapped. Unocal
shall submit areport to the Executive Director and other appropriate agencies prior to the
initiation of site characterization, oil spill remediation, oil field abandonment, infrastructure
installation, or infrastructure removal activities. Unocal shall not commence any ground-
disturbing activity at any area of potential impact until receiving written sign-off on said
report for that area from the Executive Director

Wetland Restoration and Mitigation Plan. If any project activities could result in
unavoidable impacts to wetlands, Unocal shall submit a Wetland Restoration and
Mitigation Plan in the form of an amendment to this permit. The plan must be approved
by the Coastal Commission prior to initiation of project activities that could result in
unavoidable impacts to wetlands. The Wetland Restoration and Mitigation Plan shall
include, but not necessarily be limited to, the following elements:

a. Theratio of the area of created or restored wetlands to the area of impacted wetlands
shall be 4 to 1, unless otherwise required by resource agencies.

b. To promote the reestablishment of desired wetland and transition habitats where these
habitats have been excavated, post-treatment ground elevations shall be established so
asto provide saturated surface soil conditions at the lowest points, surrounded by zones
of gradual transition (averaging less than 5 percent slope) to provide a range of
microhabitats that can accommaodate the requirements of sensitive plant species. Final
elevations shall be determined based on monitoring records for the site and the
observation of groundwater depths during remediation.

c. A plan for monitoring dissolved-phase diluent to ensure detection of exposures
approaching potential damage thresholds as determined by the USFWS and CDFG.
Monitoring reports shall be submitted to the Executive Director, the County
Department of Planning and Building, USFWS and CDFG quarterly or whenever
thresholds are exceeded.

d. Therestored or created wetland and adjacent upland and transitional habitats within
100 feet, or agreater distance if required by appropriate resource agencies, shall be
included in the Habitat Restoration, Revegetation, and Monitoring Plan described in
Special Condition 9.
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Loop Road Limitations. During November through March of each year, Unocal shall
limit use of the “loop” road to foot traffic and emergency vehicles only, unless otherwise
authorized by USFWS. During March through September of each year, Unocal shall
exclude al foot and vehicle traffic on the loop road, except for emergency vehicles, unless
otherwise authorized by USFWS. Unocal shall enforce a 5-mph speed limit for all traffic
on the loop road.

Past Project Restoration. For each area disturbed as aresult of remediation activities
authorized by emergency permits E-94-12-G, E-95-18-G, E-97-03-G and E-98-09-G,
Unocal shall within 60 days of issuance of this permit submit to the Executive Director for
review and approval asite-specific Habitat Restoration, Revegetation and M onitoring
Plan as described in Special Condition 9 of this permit. These site-specific plans may
exclude those pre-disturbance requirements that cannot be complied with because of the
emergency nature of the remediation activities. Available pre-disturbance information
collected at the sites of disturbance or at nearby sitesin similar habitat shall be included in
each plan. Unocal shall include arestoration schedule in each plan.

Interim Site Stabilization Plan. Within 30 days of issuance of this permit, Unocal shall
submit to the Executive Director for review and approval an Interim Site Stabilization
Plan for all foredune and dune area adversely affected by remediation activities carried out
under the authority of emergency permits E-94-12-G, E-95-18-G, E-97-03-G and E-98-09-
G. The plan shall include: (a) methods for substrate stabilization and erosion control; (b)
methods for controlling the influx and establishment of undesirable plant species; and (c) a
monitoring program. The Interim Site Stabilization Plan shall be implemented until a site-
specific Habitat Restoration, Revegetation and Monitoring Plan as required by Special
Condition 9 of this permit is approved by the Executive Director and implemented by
Unocal.

NPDES Construction Storm Water Activity Permit. Prior to issuance of this permit,
Unocal shall submit to the Executive Director a NPDES Construction Storm Water
Activity Permit approved by the RWQCB. The Pollution Prevention Plan shall specify Best
Management Practices (“BMPS") to reduce erosion of disturbed soils within and adjacent
to construction and staging areas. These BMPs may include but are not limited to: use of
hay bales, silt fences, sediment traps, coffer dams, and containment berms.

Water Turbidity Monitoring. For project activities that have the potential of increasing
water turbidity, Unocal shall monitor weekly the Santa Maria River and surface water
bodies for turbidity during construction activities to determine whether construction is
increasing turbidity. Prior to ground disturbance, turbidity shall be monitored at the
proposed construction sites and, in the case of activities near theriver, at a nearby control
site in the river upstream from the project. These sites will also be monitored during
construction activities. If thereisavisible turbidity plume emanating from the construction
siteor if thereis ameasured relative increase in turbidity levels near the construction site of
20 percent or more, construction activities shall be halted until additional remedial actions
are approved by the Executive Director. Similar monitoring shall be conducted at all
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locations where construction activities are planned within 100 feet of surface water
resources.

Equipment Storage. Equipment and materials, particularly materials that can cause
turbidity and sedimentation, shall be stored inside bermed areas where surface runoff can
be controlled and kept away from surface water.

Revised Oil Spill Contingency Plan. Prior to issuance of this permit, Unocal shall submit
to the Executive Director for review and approval arevised Oil Spill Contingency Plan that
includes the following components:

a. A Wildlife Exclusion Plan;
b. A Wildlife Response Plan; and
c. Anupdated list of on-site Hazwoper trained personnel.

Unocal shall not commence clean-up activity at any site until receiving written sign-off of
said plan from the Executive Director.

Water Quality Samples. During the 5X West and East excavations, Unocal shall, with
oversight by the independent Onsite Environmental Coordinator, collect weekly samples of
ocean water, interstitial water, and sediments at the point of ground water discharge at low
tide on the sandy beach and analyze them for elevated hydrocarbon concentrations per the
direction of the California Department of Fish and Game's Office of Spill Prevention and
Response (* CDFG/OSPR”). The results shall be provided to CDFG/OSPR within 24 hours
of sample collection. If CDFG/OSPR determines that 5X excavation activities are causing,
or have a high likelihood to cause, marine discharges of hydrocarbons, all activities shall
cease until the Executive Director and other affected agencies in consultation with Unocal
determine how the excavation activities can be conducted without causing additional
discharges. Unocal shall not re-commence any activity at any site until receiving written
authorization from the Executive Director.

Spill Samples If arelease into the Santa Maria River or ocean occurs due to project
activities, Unocal shall with oversight by the independent Onsite Environmental
Coordinator collect samples as soon as practicable such that quantification of the spill
volume can be estimated and potential impacts to biota and water quality can be evaluated.
Unocal shall provide split samples to the CDFG/OSPR and the RWQCB as requested.

5X Sheetpile Wall Monitoring. During the life of the 5X sheetpile wall, Unocal shall
implement the Unocal Guadal upe Sheetpile Wall Monitoring Program (dated August 20,
1998).
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5X Sheetpile Wall Sand Coverage. Between September 30 and March 1 of each year,
Unocal shall ensure that the 5X sheetpile wall is covered with sand, except in those
locations where the Santa Maria River isimmediately adjacent to the 5X sheetpile wall.

Sheetpile L ocation. Prior to sheetpileinstallation at each excavation site, the Executive
Director shall review and approve sheetpile locations, and provide a written sign-off, to
ensure that site disturbance is minimized. The temporary sheetpile shall be removed
immediately upon completion of each excavation and backfill.

Sheetpile Design Standar ds. Unocal shall design all sheetpile walls with appropriate
safety factors to account for earth pressures, hydraulic head, earthquake |oading, equipment
loading, and other design features, as appropriate. Engineering designs for excavation and
sheetpile shall: (a) be prepared and certified by alicensed civil engineer; (b) conform to
Cal/OSHA and County of San Luis Obispo regulations for excavation, shoring and backfill;
and (c) be submitted to the Executive Director for review and approval prior to ground
disturbance at each plume excavation site.

Sheetpile Impacted by River or Ocean. For all sheetpile that has the potential to be
exposed to currents, wave forces or to direct inundation from either the Santa Maria River
or the Pacific Ocean, the seaward edge of the sheetpile and any associated energy
dissipation system (which shall be limited to sand berms or sand bags constructed or filled
using imported sand or sand from approved borrow areas) shall be designed to withstand
the appropriate significant storm conditions as follows:

a. Excavation activities shall employ appropriate engineering controls and procedures to
prevent the release of hydrocarbons to the environment in the event of overtopping or
flooding.

b. For all sheetpile and associated energy dissipation systems for excavation sites other
than 5X, design conditions shall be specified, in detail, on the engineering plans. The
engineering plans shall be submitted to the Executive Director for review and approval.

c. The sheetpile for the 5X West and East plume excavations shall be designed to
withstand the March 1, 1983, wave conditions (noted as the 100-year storm event),
resulting in a maximum wave run-up height of 8 feet, combined with a 7-foot
astronomical tide, and a scour depth of 0.0 feet (loca Guadalupe datum). Engineering
designs for the 5X sheetpile and associated energy dissipation system shall be
submitted to the Executive Director for review and approval prior to ground
disturbance at each plume excavation site.

Tsunami. In the event of atsunami warning, all personnel and all movable construction
equipment shall be removed from the beach area and moved to a safe elevation, based upon
the warning. If no elevation is given in the warning, all personnel shall be evacuated to an
elevation at or greater than 100' mean sea level and movable equipment shall be moved to
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or above the “B” road. If equipment cannot be moved within the time allowed by a tsunami
warning, to the extent safe and feasible, equipment shall be secured or anchored, and
efforts shall be made to remove or drain all fuel tanks and to take all safe steps to prevent
marine releases of hydrocarbons.

Backfill Sand Sour ces. Unocal may stockpile contaminated soil at Tank Battery 9 or Tank
Battery 8 pursuant to the Former Guadalupe Oil Field Implementation Plan, May 15, 1998
(with subsequent amendments June 15, 1998 and October 27, 1998). Backfill sources may
include:

a. Treated soil that satisfies the RWQCB parameters for concentrations of TPH and other
constituents for approved backfill material;

b. Borrow site Q11;
c. Borrow site Q4; and
d. Clean material stockpiled on site from previous activities.

Material treated at an on-site thermal desorption unit that satisfies the RWQCB’ s treatment
parameters for approved backfill material.

Sediment Grain-Size Analysis. Sediment grain-size analysis of the removed and
replacement material for each excavation site shall be conducted, recorded and submitted to
the Executive Director for review and approval unless Unocal demonstrates that grain size
isnot a concern for any particular excavation due to the backfill sequence or excavation
location. No filling of an excavated area shall occur until the grain-size compatibility
between the removed sediment and the replacement sediment is approved by the Executive
Director. To evaluate replacement material suitability, Unocal shall provide the following
information:

a. Sources of possible replacement materia;
b. Volume of replacement material needed;

c. Sieveanaysesfor all possible replacement materia and native sands (16", 50", and
87" percentile grain sizes by weight, at a minimum);

d. Ovefill ratio for sites subject to erosional forces by ocean waves and the river; and

e. Color analysis and color sample of al native material and replacement material that has
apotential to become exposed.
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42.
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Scheduling Excavations. Unocal shall schedule to the maximum extent feasible
excavations that are located within the viewshed of Rancho Guadalupe County Park during
periods of lowest visitation (December through March) to Rancho Guadalupe County Park.

War ning Public of Project Activities. Prior to commencing with project activities, all
areas with hazards associated with mechanical equipment, physical barriers, and excavation
shall be clearly marked, warning the public of the hazards, and informing the public of the
activities that are taking place. Adequate fencing shall be constructed around these areas to
prevent trespassing and vandalism throughout the remedial and restoration period. During
active remediation activities that take place near points of public access at the beach,

Unocal shall station aworker at the beach to keep the public at a safe distance from active
remediation hazards.

Posting Signs. At least one week before beginning project activities, Unocal shall
coordinate with the Nature Conservancy and the California Department of Parks and
Recreation to provide notice to beach users of project activities. Signsin English and
Spanish shall be posted at the Rancho Guadalupe County Park and Oso Flaco Lake Natural
Areaparking lots. The signs shall indicate that the beach will remain open during remedial
activities.

5X Sheetpile Wall Removal. The 5X sheetpile wall shall be removed at the earliest
opportunity following excavation of the 5X plume. If the river or lagoon is present in front
of the 5X sheetpile wall at the time of its removal, Unocal shall take the following actions:

a. Schedule sheetpile removal for the period November through January to avoid nesting
of the tidewater gobies, unless otherwise allowed by the USFWS; and

b. Prior to removal of the 5X sheetpile wall, Unocal shall contour the land on the west
side of the site to a stable slope that would minimize the probability of a cave-ininto
the lagoon or river after the sheetpile and HDPE walls are removed.

Geobag Removal. Unocal shall remove all geobags at the earliest opportunity following
excavation of all plumes and sumps authorized by this permit.

Conservation Easement. Prior to the lapse of existing Offer to Dedicate (“OTD”)
Instrument No. 23795, Unocal shall offer for dedication to a public agency or private
conservation organization approved by the Executive Director, a conservation easement
covering an area extending from the southerly boundary to the northern boundary of the
site, from mean high tide easterly to the east side of the B Road. This new offer to dedicate
shall, when recorded, supercede and replace the existing OTD. In order to expedite
acceptance of either the existing OTD or the new69 replacement OTD, Unocal shall also
issue a fully executed Indemnification Agreement in form and content as set forth in
Exhibit 16 to any entity approved in writing by the Executive Director (in consultation with
the County of San Luis Obispo Planning Director) to accept the OTD. The Indemnification
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Agreement shall provide that it shall take effect upon the recordation by the approved
entity of its acceptance of the OTD. The OTD shall be effective for at least 25 years after
the issuance of a closure letter for the site by the RWQCB and shall be consistent with the
requirements of CDP 409-24 issued by the California Coastal Commission on January 4,
1980. Unocal may seek an amendment to this permit requesting a modification of the
requirements of this condition on the ground that circumstances beyond Unocal’ s control,
such as arefusal to the current owners of the Guadalupe Dunes to transfer title to that
property to Unocal despite Unocal’s best efforts to effectuate such a transfer, make it
impossible for Unocal to comply with such requirement by the deadline specified for such
compliance.

44. Public Access Easement. Prior to the lapse of existing OTD Instrument No. 23796,
Unocal shall offer for dedication to a public agency or private conservation organization
approved by the Executive Director and the County of San Luis Obispo Planning Director a
public access easement covering an area extending from the mean high tide line, east
300 feet from the southerly to the northerly property lines of the site for the purpose of
managed public access (e.g., no public access during the nesting season of the snowy
plover). This new offer to dedicate shall, when recorded, supercede and replace the existing
OTD. In order to expedite acceptance of the existing OTD or the new replacement OTD,
Unocal shall also issue an Indemnification Agreement in form and content as set forth in
Exhibit 16 to any entity approved by the Executive Director (in consultation with the
County of San Luis Obispo Planning Director) to accept the OTD and the Indemnification
Agreement shall provide that it shall take effect upon the recordation by the approved
entity of its acceptance of the OTD. The OTD shall be effective for at least 25 years after
the issuance of a closure letter for the site by the RWQCB and shall be consistent with the
requirements of CDP 409-24 issued by the California Coastal Commission on January 4,
1980. Unocal may seek an amendment to this permit requesting a modification of the
requirements of this condition on the ground that circumstances beyond Unocal’ s control,
such as arefusal to the current owners of the Guadalupe Dunes to transfer title to that
property to Unocal despite Unocal’s best efforts to effectuate such a transfer, make it
impossible for Unocal to comply with such requirement by the deadline specified for such
compliance.

4.0 FINDINGS AND DECLARATIONS
The Commission finds and declares as follows:

41  Project Location
The Guadalupe oil field siteis located on the central coast of California approximately 15 miles
south of the City of San Luis Obispo (Exhibit 1). It occupies over 2,700 acres of the larger
Guadalupe—-Nipomo Dunes Complex. Most of the site is within San Luis Obispo County, though

asmall portion extends into Santa Barbara County along the southern boundary. The siteis
bounded on the south by the Santa Maria River and estuary/lagoon system, on the west by the
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Pacific Ocean, on the north by Nature Conservancy-managed sand dunes, and to the east by
agricultural land.

The magjority of the site consists of sand dunes ranging up to approximately 160 feet in elevation,
while the western edge of the siteis arelatively flat beach.

4.2  Project Background
4.2.1 History of Oil Production at Guadalupe

The Guadalupe oil field site is owned by the Andre Leroy and Eugene Rene Leroy Trusts and

has been leased to Unocal since 1950. Oil exploration and production began on the Guadalupe
site with the Sand Dune Oil Company in 1946. Unocal has operated the Guadalupe oil field since
1953. By 1988, the field contained 215 potential producing wells and field-wide oil production
rates of 3,500 barrels per day. About 23 wells remained in operation until April 1994.

In the 1950's, Unocal introduced a refined petroleum hydrocarbon referred to as “diluent” (a
kerosene-like additive used to thin oil) to assist in the production and transportation of heavy
crude oil. The diluent was transported to the site by pipeline and truck and distributed throughout
the oil field by a system of storage tanks and pipelines. Over the years diluent leaked from tanks
and pipelines and is now present in soils and groundwater at the site.

4.2.2 Discovery of Contamination/Site Assessment

In January 1988, petroleum hydrocarbons were first discovered by surfers on the beach and in
the ocean at the Guadalupe oil field. In January 1990, California Department of Fish and Game
(“CDFG") staff noticed diluent surfacing in the sand in front of the 5X well pad. At that time, the
Central Coast Regional Water Quality Control Board (“RWQCB”) ordered Unocal to investigate
the source of the diluent spill. In February 1990, Unocal reported oil on the beach, shut down
field operations and discontinued use of diluent in its production operations®.

In March 1990, Unocal installed a subsurface bentonite slurry wall in front of the 5X well areato
stop diluent from reaching the ocean. The CDFG and the RWQCB also discovered diluent
surfacing at a Site called C-12 that is adjacent to the river estuary. In December 1991, Unocal
installed a subsurface high density polyethylene (“HDPE”) wall at the C-12 site to prevent
migration of the diluent into the river.

Because diluent continued to surface on the beach, the RWQCB in 1993 ordered a site-wide
investigation of petroleum-hydrocarbon contamination in the soil and groundwater at the ail
field. The CDFG investigation also led to the filing of criminal charges against Unocal and six of
its employees. The defendants pleaded “no contest” to the criminal charges, were placed on three
years probation, and fined $1.3 million.

2 For ashort period of time, Unocal brought part of the field back into production and used warm water, not diluent,
to enhance crude oil production and transportation.
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Since 1993, Unocal has conducted site assessment activities throughout the oil field under the
direction of the RWQCB. To date, over 90 diluent plumes and 150 sumps (i.e., areas of
concentrated and contaminated wastes consisting of drilling muds, heavy metals, and a variety of
petroleum products) have been identified (Exhibits 2 and 3). Between 8.5 and 20 million gallons
of petroleum hydrocarbons are present in the soil and groundwater.

The contamination consists of both “separate-phase” (i.e., free product) and “dissolved phase’
diluent. Since diluent is lighter than water and has alow solubility, most of the diluent spilled to
the shallow dune aquifer remains as separate-phase and “floats’ on top of the water. Separate-
phase diluent is also present in the soil column above the groundwater. Some of the diluent
dissolves into the groundwater and moves downstream with the groundwater flow, generally
from east to west (i.e., dissolved-phase). This has resulted in groundwater contamination beneath
much of the site with aflux toward the ocean and Santa Maria River. In several areasthe
contaminated groundwater is entering surface water bodies. Of the diluent contaminated areas,
there are four very large plumes:. the 5X beach area, the Diluent Tanks area, the Compressor
Plant area and Tank Battery 9 (Exhibit 2). The thickness of diluent floating on the water table
rangesfrom a sheen on top of the water to thicknesses of almost 6 feet.

4.2.3 Coastal Commission Original Permit Jurisdiction

The entire Guadalupe oil field site is within the coastal zone. The County of San Luis Obispo has
acertified local coastal program (“LCP’) and therefore has coastal permitting jurisdiction over
the majority of the site. The Coastal Commission retains permitting jurisdiction over the area of
the site that are public trust lands, tidelands and submerged lands® (See Exhibit 4). All County-
issued coastal permits for development at the site are appealable’ to the Coastal Commission.

4.2.4 History/Summary of Past County and Coastal Commission Per mits
I nstallation of a Bentonite Wall

In January 1990, diluent was found to be leaking from the 5X areainto the marine environment.
In March 1990, Unocal installed a subsurface bentonite/soil barrier slightly above the mean high
tide line within an area that falls within the County’s coastal permit jurisdiction. The wall was
about 800 feet long by 18 feet deep and 4 feet wide. The wall was intended to create a barrier to
further seaward migration of the diluent. Fifteen wells were installed on the landward side of the
wall to extract diluent and prevent it from flowing around the bentonite wall.

% The extent of tidelands and submerged lands is based on the “mean high tide line.” Because thisis an ambulatory
line, maps depicting the Commission’ s retained and appeal jurisdiction cannot precisely show this boundary.

* Coastal Act § 30603(a)(1)(2)(5) allows for appeals of development (a) located between the seaand the first public
road paralleling the sea or within 300 feet of the inland extent of any beach or of the mean high tide line of the sea
where there is no beach, whichever isthe greatest distance, or (2) located within 100 feet of any wetland, estuary
or stream, or (¢) which constitute a major public works project or amajor energy facility.
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5X Beach Excavation

Additional diluent releases from the 5X areain January and April 1994 resulted in the U. S.
Coast Guard directing Unocal to secure immediately all marine releases at Guadalupe. In August
1994, the Coastal Commission’s Executive Director issued to Unocal emergency permit E-94-12
to excavate oil-contaminated sands in the 5X area.

Contaminated sand on the beach area was excavated to a depth of about 20 feet and removed
from the beach to atreatment area. About 136,000 cubic yards of contaminated sand was treated
using thermal desorption units that vaporize the diluent and incinerate the vapors. To remove the
contaminated sand, Unocal constructed a large temporary sheetpile cofferdam (about 2,200 lineal
feet of sheetpile varying in depth from 33 to 44 feet) on the beach. Unocal pumped extracted
diluent to atemporary storage tank. About 250,000 gallons of diluent were removed from the
excavation area.

This emergency work removed only a portion of the 5X plume. Concurrent with the beach
excavation project, Unocal removed the bentonite wall and replaced it with ahigh density
polyethylene (“HDPE”) barrier wall to act as abarrier to prevent separate-phase diluent from
migrating to the beach and ocean. Unocal installed extraction wells behind the HDPE wall to
pump out diluent and contaminated groundwater.

5X Sheetpile Wall I nstallation

During 1995, the Santa Maria River changed course such that the outlet moved further north
3,000 feet along the beach to within 45 feet of the 5X area. This presented a serious threat to the
HDPE wall. In November 1995, to protect the HDPE wall from damage resulting from further
northward movement of the Santa Maria River, the Commission’s Executive Director issued to
Unocal emergency permit E-95-15-G to install a subsurface 370 lineal feet sheetpile protection
wall on the beach. In November 1996, the Commission’s Executive Director approved a second
emergency permit (E-96-2-G) to extend the sheetpile wall 1,033 feet to the north and 450 feet to
the southeast. In February 1997, the Commission’ s Executive Director issued a third emergency
permit to strengthen the sheetpile wall with H-beam walers. Emergency permit E-97-03-G
supercedes and also includes the earlier two emergency permits for the sheetpile wall.

Unocal proposes to keep the 5X sheetpile wall in place until the petroleum hydrocarbon-affected
sand at the 5X siteis removed.

Leroy 2 Sump Removal
During the spring and summer of 1995, when the Santa Maria River migrated north, a former

sump associated with the abandoned Leroy 2 well was exposed approximately 800 feet south of
the 5X plume (Exhibit 5). The sump released a sheen into the lagoon and river.
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In November 1995, the California Department of Fish Game's Office of Spill Prevention and
Response (“ CDFG/OSPR”) issued to Unocal Cleanup or Abatement Order 95-111 to prevent the
release of contaminants into surface waters. On November 30, 1995, the Commission’s
Executive Director issued emergency permit E-95-18-G to remove the sump. The sump footprint
area was about 50 feet wide by 350 feet long and contained about 2,840 cubic yards of
contaminated material. The river subsequently eroded the area where the sump was located.

A2A South Plume/Sumps and Geobag Placement

During the 1998 winter storm season, the Santa Maria River rapidly eroded away the northerly
bank of the river near its outlet to the Pacific Ocean, threatening to expose four areas that
contained hydrocarbon-affected material. In March 1998, the Commission’s Executive Director
issued to Unocal emergency permit E-98-03-G (which was modified in May 1998 and
superceded by E-98-09-G) to remove the contaminated material before the river reached the area.

Emergency permit E-98-09-G specifically authorized: (a) removal of known sumps located at the
southwest corner of the oil field (known asthe A2A area); (b) temporary installation of 1,035
feet sheetpile and excavation of petroleum-hydrocarbon contaminated soil from an area known
as the A2A plume; (c) placement of up to 160 geobags (i.e., rectangular shaped bags fabricated
of geotextile material each containing 8 cubic yards of sand) along the upper edge of the river
bank next to the southwest corner of the “A” road; and (d) placement of up to 215 geobags along
the A2A plume sheetpile wall if the river migrated to within 125 feet of the A2A plume.

Also, during the A2A area emergency work, Unocal, without benefit of a coastal development
permit (i.e., it was not included among the list of activities approved under emergency permit
E-98-09-G) (Exhibit 5) improved the “loop” road that straddles two marsh ponds. In the course
of improving the loop road, Unocal placed about 200 tons of rock and sand in the wetlands and
smothered about 50 La Graciosa thistle, a California-listed threatened plant species. Unocal has
agreed to remove the road base material from the loop road and develop and implement aLa
Graciosa thistle restoration and enhancement plan. Commission staff plan to bring the restoration
proposal to the Commission at a future hearing as a separate coastal development permit
application. USFWS and CDFG biologists have recommended to Commission staff and other
permitting agencies that the road restoration work be carried out in September 2000, after the
western snowy plover nesting and the California red-legged frog breeding seasons.

4.25 Environmental Impact Report

By 1996, Unocal had discovered 90 diluent plumes at the site and began developing an overall
site remediation plan. In March 1996, Unocal submitted to San Luis Obispo County and the
RWQCB a Remedial Action Plan (“RAP”) to address the dissolved-phase and separate-phase
diluent contamination in the soil and groundwater at the oil field. Unocal proposed a variety of
approaches that includes containment (e.g., physical and hydraulic barriers), treatment (e.g.,
excavation or biosparging), and monitoring (e.g., no cleanup of certain plumes).
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The County used the RAP to begin the California Environmental Quality Act (“CEQA”) review
process for overall site cleanup and abandonment of the oil field. The Environmental Impact
Report (“EIR”) developed as part of the CEQA review evaluated the potential environmental
impacts of the proposed cleanup and abandonment plan only, not the effects of the spill itself.
The effects of the spill were evaluated through a separate Natural Resource Damage A ssessment
(“NRDA") process undertaken by the CDFG/OSPR and other California state trustee agencies
(see Section 4.2.7 of this report).

The EIR evaluated a number of cleanup technologies that could be used at Guadalupe. A total of
100 remedial aternatives (e.g., excavation, bioremediation, biosparging, pumping, containment
with physical or hydraulic barriers) were first screened to determine their feasibility. Of the 100,
the EIR identified 30 technologies that could “achieve effective cleanup” within 10 years and
would result in the least environmental impacts. The EIR developed in detail two approaches to
site cleanup: (a) excavate all plumes, or (b) use amix of technologies that include excavation,
biosparging, pumping, etc. The plumes located in the Commission’s permit jurisdiction are to be
excavated, notwithstanding the potentially significant adverse habitat impacts caused by
excavation, since these plumes have the potential to release hydrocarbons into the river and
ocean.

In March 1998, the County certified the EIR for Unocal’ s proposed Guadal upe cleanup and
abandonment plan with the understanding that there would be future supplemental environmental
review, as necessary, if new areas of contamination are discovered at the oil field or Unocal
proposes project changes.

The County has since prepared an addendum to the EIR (September 1999) to address project
changes such the excavation of newly discovered sumps that were not known at the time the EIR
was prepared. The addendum also evaluated taking sand from an area of the site known as Q4 for
excavation backfill material.

4.2.6 Cleanup or Abatement Order No. 98-38

In April 1998, the Central Coast RWQCB issued Cleanup or Abatement Order (“CAQO”) 98-38
(as amended November 1998) requiring Unocal to abandon and remediate the ail field using
various technologies (Exhibit 6). The RWQCB decided to take a phased approach to site
cleanup, proceeding first with cleanup of the 17 most critical plumes (those known to be
introducing petroleum hydrocarbons into surface waters) while continuing with investigations
into the total extent of site contamination. This phase of the cleanup project isreferred to as
“Phase 1" and is scheduled to take five years to complete. Phase 1 includes remediation of the
large 5X plume located within the Commission’s permit jurisdiction.

4.2.7 Natural Resource Damage Settlement

In March 1994, the California Attorney General’ s Office, representing the California Department
of Fish and Game, the California Department of Toxic Substances Control (“DTSC”), the
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Central Coast RWQCB, and California Coastal Conservancy, filed suit against Unocal for
damages caused by Unocal’ s spill at the Guadalupe oil field. The lawsuit was settled in July
1998 when Unocal agreed to pay $42.5 million in civil penalties and natural resource damages.
The Stipulated Judgment includes the following terms (Exhibit 7):

$9 million to fund projects to restore, replace, rehabilitate and/or acquire the equivalent of
the natural resources and related services that were injured, lost or destroyed by diluent
releases. CDFG/OSPR and the Coastal Conservancy will allocate the funds,

$15 million for water quality projects within the Central Coast region to be selected by the
RWQCEB,;

$11.1 million to CDFG to be deposited into the Fish and Wildlife Pollution Account for
inland resource protection and pollution response;

$375,000 to CDFG/OSPR'’ s Environmental Enhancement Fund to be allocated by
CDFG/OSPR and the Coastal Conservancy;

$700,000 to DTSC; and

The remaining funds go to the Attorney General’ s Office, CDFG/OSPR and others for
costs associated with the lawsuit.

4.2.8 San LuisObispo County Approves Coastal Development Permit/ Development
Plan D890558D

On September 22, 1998, the San Luis County Board of Supervisors approved coastal

devel opment permit/development plan D890558D for Phase 1 of the Guadalupe oil field
remediation and abandonment project. The County’s coastal permitting jurisdiction covers 14%2
of the 17 Phase 1 plumes.

4.2.9 Appeal by Commissioners Wan and Areias

On October 19, 1998, Coastal Commissioners Wan and Areias filed an appeal (A3-98-91) of the
County’ s decision. The appellants contended that the devel opment as described in coastal

devel opment permit/devel opment plan D890558D did not conform to the County’ s certified LCP
policies concerning public access, recreation and habitat preservation for the following reasons:

L CP Policy section 23.04.420 establishes criteria for the requirement of public access that
the appellants believe were not met by the conditions of the County permit. Specifically,
Conditions 171 and 172 required Unocal to extend existing offers to dedicate (“*OTDs") of
lateral public access and conservation easements originally required in a1980 Coastal
Commission permit (CDP 409-24) “to at least 25 years after the issuance of a closure letter
for the site by the RWQCB.” It has been 19 years since the OTDs were originally required
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and, because of ongoing site contamination, the OTDs have not been accepted by a public
agency or private non-profit. To be fully consistent with the public access components of
the certified LCP and the Coastal Act, the appellants stated that Unocal must include an
indemnification provision within the OTDs so that they can be expeditiously accepted.

The County’ s conditions for habitat protection and restoration are in many cases vague,
inconsistent and lack performance standards to ensure that environmentally sensitive
habitats are protected and restored as required by LCP policies 23.07.160 and 23.07.170.

At the November 1998 Commission meeting, staff recommended that the coastal permit
approved by the County raised Coastal Act and L CP concerns regarding its conformity with
public access, recreation and habitat preservation policies. Commission staff therefore
recommended that the appeal raised a “substantial issue.” However, Commission staff qualified
its recommendation with the view that the issues raised by the appeal could be resolved if the
County revised its conditions of approval to address fully the LCP and Coastal Act issues that
were of concern.

Commission staff proposed to work with the County and Unocal in developing draft changes to
the County’ s conditions for consideration by the Commission at a future hearing. If changes
were agreed upon, the County would consider the revised conditions and adopt a revised permit.
If the Commission was confident that all Coastal Act and L CP deficiencies were addressed, then
the appeal could be withdrawn and the County’ s revised permit would be in effect.

The Commission agreed to alow staff to work with the County in developing revised conditions
of approval and continued the Substantial 1ssue appea hearing until December 1998.

At the December 8, 1998, Commission hearing, the Commission reviewed (a) revised conditions
of approval to be added to the County’s coastal permit to address the LCP and Coastal Act issues
raised in the appeal, and (b) a draft Indemnification Agreement to be executed by Unocal for the
OTDs. The County staff proposed taking these changes to the County Board of Supervisors for
adoption at its December 10, 1998 hearing. The Commission agreed to this approach and passed
aresolution opening and continuing the Substantial |ssue appeal hearing. The Commission aso
concurred in the withdrawal by Commissioners Wan and Areias of the appeal if the County
Board of Supervisors adopts the suggested revised conditions of approval.

On December 10, 1998, the County Board of Supervisors adopted the proposed revised set of
conditions of approval and approved arevised permit (Exhibit 8).

On January 13, 1999, Commissioners Wan and Areias withdrew their October 19, 1998 appeal
of the County’ s September 22, 1998 action.
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4.2.10 Discovery of PCBsat Several Plume Sites

RWQCB Cleanup or Abatement Order 98-38, as amended in November 1998, required Unocal
to test diluent-contaminated soil at the oil field for non-diluent compounds (i.e., Title 22 metals,
polycyclic aromatic hydrocarbons, volatile organic compounds, and semi-volatile organic
compounds).

In December 1998, Unocal submitted areport to the RWQCB that showed the presence of
detectable levels of polychlorinated biphenyls® (“PCBs’) in diluent samples taken from several
plume sites, including 5X °. PCBs were also discovered in samples taken from the Diluent Tank
area, Tank Battery 9, Tank Battery 8 and the Compressor Plant site. PCBs have not been
identified outside of diluent-affected areas nor have they been detected in groundwater or in
pond sediments.

After receipt of the initia results from the testing for non-diluent compounds, the USFWS and
CDFG/OSPR were concerned that the Aroclor method used by Unocal for detecting PCBs was
not sufficiently sensitive. Unocal agreed to retest all PCB-containing sites using congenor and
homol ogue analyses, and incorporate that information in a site-wide ecological risk assessment.

Given the urgency of addressing remediation of those plume sites closest to the ocean and the
Santa Maria River, Unocal proceeded first with site-specific testing and ecological risk
assessments for the 5X beach and A2A North sites. (Re-testing of the rest of the PCB-containing
sites, and the accompanying site-wide risk assessment, are expected by mid-2000).

Congenor and homologue PCB analyses of the additional soil samples taken from 5X and A2A
supported the earlier (Aroclor) test results, indicating relatively low levels of non-diluent
compounds, including PCBs, at these sites. These additional results, as well as results from
several earlier studies on PCB risksto ecological receptors, were entered into an ecological risk
assessment.

The ecological risk assessment for 5X and A2A North sites concluded that given the relatively
low levels of PCBs and other non-diluent compounds, the remedia actions will not cause
substantial incremental ecological risk to marine, aquatic or terrestrial plants or wildlife. (See
Exhibit 9 for Executive Summary of 5X Beach and A2A North ecological risk assessment.) The
RWQCB, CDFG/OSPR, the National Oceanic and Atmospheric Administration (“NOAA”), and
the California Office of Environmental Health and Hazard Assessment (which served asa

PCBs, afamily of synthetic chlorinated organic compounds, are carcinogenic and known to cause birth defects,
reproductive dterations, liver damage, wasting syndrome and cancer. Invertebrates and fish are not very sensitive
to the effects of PCBs. The main ecological concern with PCBs is biomagnification to upper levels of the food
chain, usually wildlife that consume fish. The environmental medium of most concernis pond, lake and estuary
sediments. Unocal has not identified the source of the PCBsin thediluent. A possible PCB source at the field
includes ail for transformers and air compressors, but this does not explain the presence of PCBsin the diluent.
PCB concentrations ranged up to 15 parts per million (“ppm”) in free product, to 0.3 parts per billion (“ppb”) in
surface and ground water, to 30 ppb in pond sediment, and from less than 30 ppb up to 640 ppb in soils. 5X PCB
concentrationsin soil ranged to 05 ppm and in free product to 11 ppm.



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAGE 41

consultant to the RWQCB) reviewed the ecological risk assessment for the 5X and A2A North
sites and concurred with its conclusions. Accordingly, the agencies directed Unocal to proceed
with its plans to excavate the 5X and A2A North plumes, as originally required by CAO 98-38.

4.2.11 Summary of Remedial/Abandonment Activities Undertaken to Date

Although the Phase 1 remediation schedule slipped due to the discovery of PCBs, Unocal hasto
date removed tanks and other associated infrastructure at the Diluent Tank Battery and Tank
Battery 9 sites and removed 9.56 miles (50,500 feet) of pipeline throughout the oil field. Unocal
has also installed biosparging” systems at Tank Battery 8, Tank Battery 9 and the former site of
the Compressor Plant. The B3 sump has been excavated and a pilot phytoremediation project at
the O13 site has been initiated. Pipeline abandonment also continues in areas outside of the
Coastal Commission’s permit jurisdiction.

4.3  Project Description
4.3.1 Past Beach Projects Authorized Under Emergency Projects

Unocal seeks follow-up approval for remediation work conducted previously under the authority
of emergency permitsissued by the Coastal Commission’s Executive Director. Between 1994-
1998 the Executive Director issued the following emergency permits:

Emergency Permit E-94-12-G

In August 1994, the Executive Director issued to Unoca emergency permit E-94-12 to excavate
oil-contaminated sands in the 5X area and install a 965-foot long high-density polyethylene
(“HDPE”) wall on the beach to prevent further migration of diluent to the ocean (Exhibit 5).

Contaminated sand on the beach area was excavated to a depth of about 20 feet and removed
from the beach to a treatment area. About 136,000 cubic yards of contaminated sand was treated
using two thermal desorption units (located within the County’s permit jurisdiction) to vaporize
the diluent and incinerate the vapors. To remove the contaminated sand, Unocal constructed a
large temporary sheetpile cofferdam on the beach. Unoca pumped extracted diluent to a
temporary storage tank. About 250,000 gallons of diluent were removed from the excavation
area. Thermally treated sand and stockpiled clean overburden (about 26,000 cubic yards) was
used as backfill material on the beach.

This emergency work removed roughly one-third of the 5X plume. Concurrent with the beach
excavation project, Unocal removed the bentonite wall and replaced it with a 965-foot long by
22-foot deep HDPE barrier wall to act as abarrier to prevent separate-phase diluent from

" Biosparging is aprocess where air isintroduced to the subsurface below the water table to promote the growth of
aerobic microorganisms that could degrade the dissolved-phase diluent. Biosparging can be accomplished using
vertical or horizontal wells. Asthe injected air sweeps upward through the diluent-affected groundwater and soil,
it may also transfer volatile compounds from aliquid to a vapor phase.
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migrating to the beach and ocean. Unocal installed extraction wells behind the HDPE wall to
pump out diluent and contaminated groundwater accumulating behind the HDPE barrier. All
temporary sheetpile was removed following HDPE wall installation.

Emergency Permit E-95-18-G

During the spring and summer of 1995, the Santa Maria River migrated northward up the beach
and exposed a former sump associated with the abandoned Leroy 2 well located 800 feet south of
the 5X HDPE wall (Exhibit 5). The sump released a sheen into the lagoon and river.

In November 1995, the CDFG/OSPR issued to Unocal a Cleanup and Abatement Order 95-111
to prevent the release of contaminants into surface waters. On November 30, 1995, the
Commission’s Executive Director issued emergency permit E-95-18-G to remove the sump. The
sump footprint area was about 50 feet wide by 350 feet long and 2,840 cubic yards of
contaminated material was removed. The river subsequently eroded this area where the sump
was |located.

Emergency Permit E-97-03-G

When the Santa Maria River migrated northward in Spring of 1995 it threatened to erode the
sand supporting the HDPE wall in the 5X area. In three phases between March 1995 and
February 1997, Unocal installed atotal of 1,835 lineal feet of temporary sheetpile wall on the
beach directly in front of the HDPE wall that was installed in the summer of 1994 under
emergency permit E-94-12 (Exhibit 5). The purpose of the 5X sheetpile protective wall isto
prevent scouring and undercutting of the existing HDPE wall due to the northern migration of
the Santa Maria River. The sheetpile wall and the HDPE wall remain in place to prevent a
marine release of diluent from the remaining two-thirds of the 5X plume until the 5X plumeis
fully excavated.

Sheetpile installation invol ved excavating about 1500 cubic yards of vegetated overburden and
12,320 cubic yards of clean unvegetated overburden, transporting the sheetpile from staging
areas with aforklift and driving the piles with a crane-mounted electric or hydraulic pile
hammer. The individual piles were driven to a depth of approximately —29 feet mean surface
level (“md”). The top elevation of the sheet pileis +15 feet mdl. The site was backfilled and re-
contoured with the stockpiled sand to its pre-construction grade. In 1997, movement of the river
along the sheetpile wall caused deep scour along the southwest corner. To create a unified
structural element in the existing sheetpile wall, Unocal welded steel H-beam walers to the face
of the pile on both sides of the southwest corner.

Unocal proposes to remove the sheetpile protection wall when hydrocarbon-affected soils behind
(i.e., eastward) the HDPE wall are removed. The 5X sheetpile protection wall will be in place for
atotal of about five years until March 2001.
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Emergency Permit E-98-09-G

During the 1998 winter storm season, the Santa Maria River rapidly eroded the northern bank of
the river near its outlet to the Pacific Ocean, threatening to expose four areas that contained
hydrocarbon-affected material. In March 1998, the Commission’s Executive Director issued to
Unocal emergency permit E-98-03-G (which was modified in May 1998 and superceded by E-
98-09-G) to remove the contaminated material before the river reached the area.

In February 1998, Unocal commenced to: (a) excavate the Leroy 3 sump, the 2X sump and the
Leroy 2 access road sump (atotal of 7,490 cubic yards of sump material) located at the
southwest corner of the oil field; (b) excavate 26,400 cubic yards of petroleum hydrocarbon-
affected soil from an area known as the A2A South plume; and (c) place 121 geobags (i.e., large
sand bags 8 feet wide by 10 feet long by 3.5 feet high) along the upper edge of the river bank
next to the southwest corner of the “A” road.

4.3.2 Proposed Beach Projects

Unocal proposes aso to: (a) remove oil field pipelines no longer in use; (b) excavate those
plumes and sumps that lie within the Coastal Commission’s permit jurisdiction; (c) widen the
“A” road; (d) install up to 100 monitoring wells; (€) modify and eventually remove associated
infrastructure such as power, well pads and access roads; and (f) place additional geobags, if
necessary. The proposed activities, known as the “ Beach Projects’, are described below.

Pipeline Removal

Unocal proposes to remove 2.29 miles of oil pipeline that lie within the Coastal Commission’s
permit jurisdiction (Exhibit 10).

Throughout the oil field, Unocal has categorized the pipelines according to accessibility and
proximity to ground surface. Category A pipelines are easily accessible and within 25 feet of an
established access point. Category B pipelines are located more than 25 feet from an access
point, lie below no more than two feet of ground surface and typically have no sensitive
vegetation. Category C pipelines are more than 25 feet from an access point, are more than two
feet below ground surface, or are located in an area with sensitive plant or animal species. The
majority of Category C pipelines will be abandoned in place and filled with sand slurry.
However, the County has required in coastal development permit/development plan D890558D
that all Category C pipelines west of the “B” road in bare sand areas (i.e., closest to the shoreline
and meandering river) be removed. Therefore, Unocal proposes to remove al Category C
pipelines that lie within the Commission’s permit jurisdiction.

The 2.29 miles of pipeline proposed for removal include 542 lineal feet of Category A, 7,895
lineal feet of Category B, and 3,652 lineal feet of Category C pipelines.
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To remove the Category B and C pipelines, Unocal will survey off road access corridors to
determine the least environmentally sensitive areas. Wherever possible, the corridor will be
established in an already disturbed areato minimize habitat impacts. Many of the pipelines will
be removed during plume excavation activities.

Plume Excavation

Unocal proposes to remove by excavation diluent plumes at the 5X, A2A North and ASA sites
(Exhibit 10). Unocal will conduct additional soil-boring activities to delineate further the areal
extent of each plume, if required by the RWQCB. Each plume area will be shored with
temporary sheetpile. Sheetpile will be installed at least 15 feet outside the 1,000 mg/kg Total
Petroleum Hydrocarbon (* TPH") contour unless otherwise approved by the RWQCB.

Diluent plume excavation activities include:

Removing and stockpiling the top 12 inches of vegetated “ overburden” using scrapers,
excavators, trucks and/or bulldozers. Site-wide stockpile locations will be used or new
locations in areas that were previously disturbed, altered, planned for use in future
excavation, or unvegetated.

Using a crane-mounted electric or hydraulic pile hammer, Unocal will drive 33 to 75 foot
long sheetpile.

The remaining clean (unvegetated) overburden will be removed and temporarily stockpiled.

The affected (diluent contaminated) material will be excavated, loaded into trucks, and
transported to Tank Battery 8 or Tank Battery 9 where it will be stockpiled for future
treatment.

If free product is floating on the surface of the groundwater in the excavation pit,
mechanical skimmers or vacuum trucks will be used to removeit.

The bottom of the excavation will be “polished” using a submersible slurry dredge pump, if
necessary. The slurry will be pumped to a decant area positioned within, or a desander/
deoiler arealocated near the excavation site. After the sand, water and hydrocarbons are
separated, the water will be returned to the excavation site. Hydrocarbons and affected sand
will be transported to Tank Battery 8 or Tank Battery 9 for future treatment.

The bottom of each excavation will be sampled for TPH using a 25-foot grid and the
samples analyzed by a state-certified lab. The RWQCB isrequiring in CAO 98-38 that the
mean concentration of soil samples collected at the bottom of each excavation not exceed
700 mg/kg TPH. Backfilling of all excavations with clean sand will first require
authorization by the RWQCB.
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The excavation will then be backfilled using the clean overburden from the site, sand
imported from an on-site borrow location, and/or remediated sand from Unocal’ s on-site
Land Treatment Unit2.

The sheetpile will be removed and the areawill be covered with alayer of the native clean
overburden removed from the site in a configuration that approximates the original
contours or the approved post-construction grading plan. The vegetated overburden will be
spread over the previously vegetated areas.

Up to 100 monitoring wells will be temporarily placed at the excavated sites as a RWQCB post-
construction monitoring requirement. The specific locations and numbers of wells a each
excavation site will be determined by the RWQCB after each site excavation is complete.

5X Plume

The large 5X plume will be removed in two subsequent years (between August and March of
each year) to avoid each year’ s western snowy plover nesting season. Unocal divided the 5X
plume into two areas, 5X West and 5X East. The 5X West areawill be excavated first, since it
has the greatest exposure to river migration and wave action. To conduct the excavation, a
temporary staging area, equipment pad and access road will be constructed with aggregate or red
rock adjacent to the southern edge of the 5X West excavation. All will be removed when 5X site
activities are complete. In addition, diluent extraction wellswill be installed at 5X East.

The 5X West plume consists of approximately 74,000 cubic yards of affected material. To
remove the affected material, about 6,400 cubic yards of vegetated overburden and 87,000 cubic
yards of clean overburden will be excavated and stockpiled. To conduct the 5X West project,
approximately 2,590 lineal wall feet of sheetpile will be driven at the excavation boundaries to
form the new north, south, east and west walls. The existing HDPE wall installed during the
1994 excavation project will be removed during excavation activities. Following 5X West
activities, Unocal will remove 1,742 lineal wall feet of sheetpile (828 lineal feet of sheetpile will
be left in place for the 5X East excavation).

The 5X lineal East plume consists of approximately 71,000 cubic yards of affect material. To
remove the affected material, about 8,700 cubic yards of vegetated material and 76,000 cubic
yards of clean overburden will be removed and stockpiled. To conduct the 5X East project,
approximately 1,456 wall feet of sheetpile will be driven along the southern, eastern and northern
edges of the 5X East excavation. The 5X East project includes also removal of the A4 sump and
well pad located within the plume boundary (Exhibit 10).

Following excavation of 5X East, all sheetpile (approximately 4,119 lineal wall feet) will be
removed, including the 5X sheetpile wall (1,835 linea wall feet) installed in 1995-1997.

8 |andfarm bioremediation uses naturally occurring microorgani sms for the degradation of hydrocarbons. Nutrients
and water are added to the affected soil that is exposed to air. Unocal’ s pilot Land Treatment Unit encompasses
about 4 acres at the Tank Battery 9 site.
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A2A Plume

The A2A North plume consists of approximately 4,300 cubic yards of affected material. It lies
mostly underneath the existing A and 5X access roads and well pads. To remove the affected
material, about 1,500 cubic yards of clean overburden will be removed and stockpiled. At this
time, Unocal will also remove the Y4/A2A well pads. The 5X access road will be temporarily
replaced for use in other excavations.

ABA Plume

The plume at A5A is bisected by the Coastal Commission’s permit jurisdiction boundary. There
is approximately 2,900 cubic yards of affected material within the Commission’s jurisdiction.
The site may also contain about 600 cubic yards of sump material. To remove the affected
material within the Commission’s jurisdiction, about 275 cubic yards of clean overburden will be
removed and stockpiled.

Improve Electrical System

Prior to excavating the 5X plume, Unocal, in order to reduce air emissions, proposes to re-route
the 5X site’s electrical system outside the excavation footprint to provide power for the
extraction system. Unocal proposesto install up to 11 new 40-50- foot power poles. Two
potential routes for the poles are shown in Exhibit 10. Three or four 750 kVA concrete
transformer skids (about 16 feet by 8 feet) will be installed temporarily adjacent to select power
poles. The electrical system will be removed upon completion of the Beach Projects.

“A” Road Widening

Construction activities at 5X and other beach excavation sites will require two-way truck traffic
so asto avoid use of the nearby “loop” road that lies directly adjacent to wetlandsand isa
migration area for the California red-legged frog during breeding season. The A road is currently
paved with asphalt varying in width from 12-15 feet. Unocal proposes to widen the road to a
minimum width of 30 feet between the intersection of the B road and the A2A well pad to
accommodate two-way heavy equipment traffic (Exhibit 10). About 1,800 cubic yards of red
rock will be used to widen the portion of the A road that lies within the Commission’s permit
jurisdiction (about 1,100-1,150 feet). A geotextile fabric will be laid prior to placing the red rock
to facilitate its eventual removal. Road widening will require the removal of 5,800 cubic yards of
clean “overburden” that will be stockpiled on well pads located outside of the Commission’s
permit jurisdiction.

Unocal proposes to remove the A road when the RWQCB determines that no further remedia
actions are required in the area served by the “A” road. Removal of the A road, both the widened
and existing portions, will require an amendment to this permit.
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Geobag Placement

As of October 1999, the mouth of the Santa Maria River is currently 2,260 feet south of the 5X
plume area. If the Santa Maria River migrates north and poses a threat to the 5X site, Unocal
proposes to place up to 100 geobags (i.e., large sand bags 8 feet wide by 10 feet long by 3.5 feet
high) at the southwest corner of the 5X sheetpile wall for the duration of the 5X excavation
project. Unocal aso proposes to place up to 40 geobags along the southwest corner of the oil
field site if needed for erosion protection (Exhibit 10). Unocal has already placed 121 geobags
along the river edge at the southwest corner of the oil field under the authority of emergency
permit E-98-09-G.

The geobags will be filled with sand acquired from the Coast Rock quarry or other comparable
source. A crane or similar equipment will place each bag on the upper bank of the river, where it
can side into place if the river erodes the sand and undermines the bag. Each bag will be
numbered. When the Beach Projects are complete Unocal will remove each bag, including the
121 bags placed under the authorization of emergency permit E-98-09-G. If abag cannot be
lifted intact, it will be cut to release the sand and the bag material will be completely removed.

Remove Sumps and Oil Layers

In November 1998, the RWQCB revised CAO 98-38 to require newly discovered sumps on the
western side of the oil field to be excavated. Unocal proposes to remove atotal of 14,135 cubic
yards of sump material from six sites known asthe Leroy 3, A2A, A1/2X, TB4, D14, and B11
sumps (Exhibit 10). Removal of asump is similar to plume excavation except some sumps may
be composed of solid materials only. If during sump removal groundwater is reached and free
product is generated, Unocal will use mechanical skimmers, vacuum trucks and/or booms and
sorbent material to remove it. The RWQCB will determine when Unocal has successfully
removed all sump material and then Unocal will backfill the excavation hole with clean sand.

While removing the sump material, Unocal will aso remove any associated access roads and
well pads.

The western side of the field also contains two “oil layers’, thin layers of oil that were applied to
the sand dunes for stabilization (Exhibit 10). The 5X oil layers, under and near the 5X access
road, consist of about 500 cubic yards of thin dry layers of oil. Unocal will remove the 5X oil
layers following excavation of 5X East in conjunction with removal of the 5X accessroad. The
Leroy 6 oil layers are located north of the 5X site and consist of about 10,000 cubic yards of
affected material.

Backfill Sources
There are several sources for backfill material that will be used to replace the affected material

removed from each site. These include existing stockpile sites, material treated at Unocal’ s pilot
on-site Land Treatment Unit, and on-site “borrow sites” Q4 and Q12.



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAGE 48

The Q4 borrow site is alarge active sand dune located in the northeast corner of the oil field. The
entire sand dune consists of an estimated 9,660,000 cubic yards of sand. Unocal proposes to take
up to 500,000 cubic yards of material from the dune for Phase | remediation projects. The Q12
borrow site has already been used for past excavations and could provide an additional 22,000
cubic yards of clean sand.

Beach Project Work Schedule

Projects within the Commission’s permit jurisdiction, with the exception of the D14 and B11
sumps, are in beach areas used as nesting habitat by the western snowy plover. These projects
will be carried out between the snowy plover breeding seasons (usually September 15— March
1). However, the beach sites are also in close proximity to wetlands providing breeding habitat to
the California red-legged frog. Since the red-legged frog breeds during the winter months,
project traffic will be limited to daylight hours to the maximum extent feasible.

Unocal will conduct the work each day between sunrise and sunset. The shift may vary from 8-
12 hours per day, 5-6 days per week. However, Unocal may want to extend the work hours into
a seventh day, if necessary, to meet the ecological time constraints of the project (such as
completing beach activities prior to the snowy plover breeding season).

Unocal plans to conduct the Beach Projects in the following general order: (1) remove the 2.29
miles of pipeline; (2) widen the “A” road and modify the electrical system; (3) excavate 5X
West; (4) excavate the remaining portion of the Leroy 3 sump; (5) excavate 5X East and remove
any sump/well pad; (6) excavate the A2A North plume, A2A sump, A1/2X sump, and the Leroy
6 and the 5X oil layers; (7) remove the 5X access road and the Y 4/A2A well pads; (8) excavate
the TB4 sump and A5A plume, and remove the ASA well pad; (9) excavate the D14 sump; and
(10) excavate the B11 sump and access road.

Unocal’ s Beach Project schedule is provided as Exhibit 11 of this report.
4.4  Other Agency Approvals
4.4.1 Central Coast Regional Water Quality Control Board

On April 3, 1998, the Central Coast RWQCB issued Cleanup or Abatement Order 98-38
requiring Unocal to remediate and abandon the Guadalupe oil field. The order was amended on
July 13, 1998, and again on November 6, 1998. The RWQCB is taking a phased approach to
remediation and abandonment, proceeding with cleanup of the 17 most critical plumes (those
known to be introducing contamination to surface waters) while still continuing with
investigations into the total extent of the contamination. Cleanup of the first 17 plumesis divided
into six phases, and is expected to take five years. Cleanup of the balance of the 90 plumes will
occur under future Cleanup or Abatement Orders.
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Unocal must obtain a NPDES Construction Storm Water Activity Permit for activities associated
with the Guadalupe oil field remediation and abandonment project. This NPDES permit specifies
the installation and maintenance of Best Management Practices (“BMPS") to reduce erosion of
disturbed soils within and adjacent to construction and staging areas, and is viable for aslong as
Unoca maintains an up-to-date Storm Water Pollution Plan (“ SWPP”).

4.4.2 County of San Luis Obispo

In March 1998, the County of San Luis Obispo certified an EIR for Unocal’s proposed
Guadalupe oil field abandonment and remediation plan. On December 10, 1998, the County
approved coastal development permit /devel opment plan (“CDP/DP’) D890558D for the Phase |
cleanup and abandonment projects identified by the RWQCB in CAO 98-38. A history of the
Coastal Commission’s appeal of the County coastal permit, and the Commissioner’ s subsequent
withdrawal of that appeal, is provided in Section 4.2.9 of this report.

Some sites and activities at the oil field were not fully considered under CDP/DP D890558D but
were later judged to be in Substantial Conformance with the County permit. For example, in
April, 1999, the County processed a Substantial Conformity Determination for emergency
actions at the M4 site, a site that had been scheduled for full excavation as part of Stage 3 of
Phase 1 but since has been delayed due to the discovery of PCBs at the site. Phytoremediation
activities at site O13, a project not considered under the EIR, were processed by the County as a
Substantial Conformity Determination in June, 1999. Both of these sites are outside the Coastal
Commission’s permit jurisdiction, but the actions were appeal able to the Coastal Commission.

Since issuance of CDP/DP D890558D, there have been new sumps discovered by Unocal and
other small project changes not evaluated in the EIR. Therefore, in September 1999, the
County’s consultant, Arthur D. Little, prepared an addendum to the EIR.

4.4.3 California Department of Fish and Game

In accordance with Fish and Game Code Section 2081, Unocal must apply for and receive an
Incidental Take Permit from the CDFG before beginning any work at the Guadalupe oil field that
could impact state endangered, threatened or candidate species. The proposed project includes
two species listed by the state as “ endangered” (California brown pelican, Californialeast tern)
and three as “threatened” (La Graciosa thistle, surf thistle, beach spectacle-pod). All of these are
“covered” speciesthat have real or potential probability of occurrence at one or more beach
project sites, and of being “incidentally taken” during project cleanup and remediation activities.

4.4.4 U.S. Army Corpsof Engineers
The U.S. Army Corps of Engineers (“ACOE”) isissuing a Letter of Permission and Nationwide

Permit 38 (Cleanup of Hazardous and Toxic Waste) for the remediation and abandonment
activities within the Commission’s permit jurisdiction. The Letter of Permission and Nationwide
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Permit 38 become effective upon the Coastal Commission’s approval of this coastal development
permit application.

The ACOE has determined that the Beach Projects may adversely affect the federally-listed
Cdliforniared-legged frog, western snowy plover, tidewater goby, Californialeast tern,
California brown pelican, the La Graciosa thistle (proposed for listing) and critical habitat for the
western snowy plover. To comply with Section 7 of the federal Endangered Species Act, the
ACOE will consult with the U.S. Fish and Wildlife Service (“USFWS”), and use the USFWS
Programmatic Biological/Conference Opinion for Coastal Listed Species for the plover
(including proposed critical habitat), tern, pelican and goby, and the Programmatic Biological
Opinion for the California red-legged frog. The ACOE is a so requesting a conference opinion
from the USFWS on the La Graciosa thistle.

445 San Luis Obispo Air Pollution Control District

The County of San Luis Obispo APCD (“SLOAPCD”) isthelocal air agency responsible for
implementing federal and state air quality standards for activities at the Guadalupe oil field. For
the Past Beach Projects SLOAPCD issued permits for the storage and stockpile of contaminated
materials, thermal treatment devices, and large stationary engines. On October 13, 1999,
SLOAPCD issued to Unocal Permit to Operate 598-1 for the Phase 1 remediation and
abandonment activities identified in RWQCB CAQO 98-38.

45 COASTAL ACT ISSUES
45.1 Environmentally Sensitive Habitat Areasand Marine Resour ces
Coastal Act § 30230 states:

Marine resour ces shall be maintained, enhanced, and where feasible, restored. Special
protection shall be given to areas and species of special biological or economic significance.
Uses of the marine environment shall be carried out in a manner that will sustain the
biological productivity of coastal waters and that will maintain healthy populations of all
species of marine organisms adequate for long-term commercial, recreational, scientific, and
educational purposes.

Coastal Act § 30231 states:

The biological productivity and the quality of coastal waters, streams, wetlands, estuaries,
and lakes appropriate to maintain optimum populations of marine organisms and for the
protection of human health shall be maintained and, where feasible, restored through,
among other means, minimizing adver se effects of waste water discharges and entrainment,
controlling runoff, preventing depletion of ground water supplies and substantial
interference with surface water flow, encouraging waste water reclamation, maintaining
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natural vegetation buffer areas that protect riparian habitats, and minimizing alteration of
natural streams.

Coastal Act § 30240(a) states:

(a) Environmentally sensitive habitat areas shall be protected against any significant
disruption of habitat values, and only uses dependent on those resources shall be allowed
within those areas.

Coastal Act § 30107.5 defines “environmentally sensitive ared’ to mean:

...any area in which plant or animal life or their habitats are either rare or especially
valuable because of their special nature or role in an ecosystem and which could be easily
disturbed and degraded by human activities and devel opment.

All 2,700 acres of the Guadalupe oil field are identified in the County of San Luis Obispo’s LCP
as Environmentally Sensitive Habitat Area (“ESHA™). The habitat types found within the
Commission’s permit jurisdiction are diverse and include sandy beach, foredunes, wetlands and
transitional habitats, floodplain, river, estuary/lagoon, marsh ponds and woodland.

The EIR concludes that proposed excavation and abandonment activities will have significant,
unavoidable adverse impacts to these habitat areas and the sensitive species they support, as
described below.

Habitat Types and Sensitive Species
Sandy Beach

The marine habitats at risk from the excavation activities proposed by the past and proposed
Beach Projects are the upper sandy beach (the supratidal marine zone) and the mouth of the
Santa Maria River, which is tidally influenced by marine waters. Sandy beach habitat is found
seaward of the vegetation line.

Invertebrate species that inhabit sandy beaches (predominantly crustaceans and worms) are
adapted to the wave action and shifting sands of the intertidal zone and are able to bury
themselves quickly or deeply to avoid displacement or permanent burial. The invertebrates that
are able to survive the extremes of this habitat attract numerous shorebirds that become most
abundant during fall and winter.

The western snowy plover isfederally listed as a threatened species and is a California Species
of Special Concern (see Table 2 below and Exhibits 11 and 12). Plovers forage at the upper
limits of sandy beach habitat. Up to 130 individual snowy plovers have been observed during the
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winter around the Santa Maria River mouth, and up to 40 have been recorded at the Guadalupe
oil field beach sites.

Cdlifornia brown pelicans, Californialeast terns (both federally and state listed as endangered),
elegant terns (a California Species of Special Concern) and several species of gullsrest and
preen upon the shoreline in large flocks and forage in the offshore waters. Along this stretch of
the coastline, numbers of California brown pelicans are highest in July, and lowest in late winter
and early spring. A sand spit that forms on the north or south side of the Santa Maria River
mouth is habitually used by large flocks of brown pelicans, gulls and other shorebirds, including
the long-billed curlew (a California Species of Special Concern). Because the location of the
river mouth can vary dramatically from year to year, the size, location and configuration of the
sand spit, foredunes and river mouth habitats used by sensitive species can change dramatically.

Foredunes

Foredunes are the first vegetated terrestrial communities located above the extreme high water
line. Due to the harsh coastal environment, only plants adapted to strong winds, salt spray and
burial under moving sand can grow here. Low-growing plants with deep and/or spreading root
systems are typical in the foredune habitat. There is often adistinct zonation of vegetation within
the foredunes. Growing adjacent to the beach are low-growing, salt-tolerant species that are often
called “pioneer” species and influence the initial formation of dune hummocks.

Foredune sites at the oil field are fairly isolated from human activity. Other than oil field
personnel, most of the human activity on the site is from beach users such as surfers and
fishermen. As such, much of the foredune habitat is not subject to frequent disturbance andisin
overall good condition. The foredunes in the project area have large unvegetated areas with
scattered low vegetated hummaocks. This area has been historically disturbed by the movements
of the Santa Maria River in addition to past oil field activities. Searocket, a naturalized, non-
native species, is often the only plant found on these hummocks although beach bur and yellow
sand verbena are occasionally seen.

Away from the immediate shore, as physical conditions become milder, established plants help
hold sand in place and higher, more developed dune hummocks form that gradually transition to
more stabilized backdunes and dune scrub. These higher, more vegetated foredunes support a
variety of low-growing perennial species including the pioneer species noted above. Dune
morning glory, beach evening primrose and sea fig are common components of the vegetation in
the foredunes, sometimes forming dense mats, especially in areas that have undergone past
disturbance such as around roads and pads in the southern half of the oil field. Beach grassis
also present in afew localized areas.
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Foredunes are the principal habitat of several sensitive plant specieslisted in Table 2. These
include two state-listed threatened species (surf thistle and beach spectacle-pod), aswell as
dunedelion (a California Native Plant Society “watch” species). Several populations of surf-
thistle and beach spectacle-pod have been identified at isolated locations on foredunes and open
sand areas in the northwest portion of the oil field. Dunedelion islocally common throughout the
foredune habitat.

As the distance from the harsh winds and salt spray adjacent to the shoreline increases, frequency
of disturbance decreases and the foredunes become more vegetated and stabilized. Increased
vegetative cover and roots hold sand in place and promote soil development by increasing the
organic matter content of the substrate and its water- and nutrient-holding capacity. As aresult,
the more stabilized foredunes are able to support occasional subshrub or shrub species such
Blochman'’sleafy daisy (a California Native Plant Society List 1B species). These plants are
often found on taller foredune hummocks and are common in the backdune habitats in the
Guadalupe ail field.

The sparse vegetation within the foredune habitat offers relatively little cover for wildlife
species. Common reptile speciesin this habitat type include the California horned lizard and
silvery legless lizard, both California Species of Special Concern.

The foredunes support a few foraging birds, including the California horned lark, a California
Species of Special Concern. In addition, both the western snowy plover and the California least
tern nest within this habitat in the project area. The nest sites at Guadal upe range from the flat
areas of foredunes to gravelly areas such as abandoned drilling pads or roads within the
foredunes. A few nests may also occur farther inland in the less vegetated parts of dunes,
although thisis generally considered marginal habitat.

Cdlifornialeast terns breed in the foredune habitat near the Santa Maria River. Several bird
species, including the western snowy plover and the California brown pelican, rest and roost
among the protective hillocks of the foredunes during extreme conditions.

Wetlands, Aquatic and Transitional Habitats
Coastal Act § 30121 defines wetlands as:
“ ...lands within the coastal zone which may be covered periodically or permanently with

shallow water, including salt mar shes, fresh- and brackish-water mar shes, swamps,
mudflats, and fens.”
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Aquatic habitats are open or closed bodies of water that are generally adjacent to or included
within wetlands, whereas transitional habitats span the boundary between wetland and upland
habitats.

Santa Maria River Floodplain Habitats

The floodplain of the Santa Maria River provides a dynamic mixture of marine, estuarine,
riverine and palustrine wetland types, as well as estuarine and riverine aquatic habitats.
Migration of the river channel within its present floodplain has increased the diversity of
vegetation and wildlife habitats, as former segments of the river channel become cut off and
undergo succession.

Several wildlife species use the wide variety of resources provided by the Santa Maria River and
associated wetlands. Sensitive species expected to be regular breeders or residents are discussed
below under the particular habitat type (i.e., Estuary/Lagoon, Scirpus Marsh/Ponds) in which the
speciesis most likely to occur. However, there are several sensitive species that have been
observed in the project area but have not been observed there during their breeding seasons.
These sensitive species include fulvous whistling duck, harlequin duck, long-billed curlew, and
short-eared owl. Other California species of Special Concern that are expected to be present but
whose sensitive rookeries or breeding colonies do not occur in the project area include double-
crested cormorant, white-faced ibis, Californiagull, and elegant tern.

Estuary/Lagoon/River Habitats

Estuary/lagoon/river habitats lie within the active channel of the river and are largely devoid of
vegetation due to rapid water motion. Mats of floating green algae may develop during summer
and fall when the berm closes the mouth of the river. Additional important sources of food chain
support include planktonic algae, plant debris washed down the river by floods, and beached kelp
and driftwood washed up the river mouth by high tides.

The river and estuary offer abundant resources to wildlife species. Due to the continuous flux of
salt and freshwater within the estuary, species requiring and adapted to both conditions are
present in the area. Deeper pools, not heavily influenced by saltwater, provide summer habitat
for individuals of transient amphibian species such as the California red-legged frog (federally
listed as threatened) and perhaps the western spadefoot toad (a California Species of Special
Concern).

Extensive mudflats near the river mouth are used for foraging and resting by large flocks of
wintering shorebirds. The abundant fish population attracts diving birds such as the California
least tern and California brown pelican. The deeper water at the mouth of the river provides
California brown pelicans with good fish populations for foraging, areas for bathing and quiet
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places for resting and preening. The river mouth is adjacent to ocean waters, which provide
additional foraging habitat. Californialeast terns have historically nested near the river mouth
and have increased in numbers in recent years. Post-breeding birds use the lagoon and nearshore
waters for foraging and bathing. Western snowy plovers are regularly observed foraging on the
shoreline and in the mudflats around the estuary. The river mouth is considered one of the
principal western snowy plover wintering sites for the central coast of California. The estuary is
also used as aresting and roosting spot for gulls, cormorants and pelicans, and as a stopover for
large flocks of migratory birds during the spring and fall.

The species of fish inhabiting or seasonally using the estuary and river include the tidewater
goby (federally listed as endangered and a California Species of Special Concern). Gobies appear
to be more abundant in the northern end of the lagoon adjacent to the sheetpile wall than in the
other areas of the lagoon.

Steelhead trout (federally listed as endangered) historically used the Santa Maria River asa
migratory pathway to the Sisquoc and Cuyamarivers, although the latest recorded use was 1943.
The native steelhead trout population in this river system is likely extinct. In particularly wet
years, however, it is possible that several individual steelhead from other populations could enter
the Santa Maria River.

cirpus Marsh/Ponds

Near the Santa Maria River mouth, established along former reaches of the river channel, occurs
a series of ponds with bordering marshes. The Scir pus-dominated marshes (which may include
southwestern spiny rush and La Graciosa thistle) and ponds associated with the Santa Maria
River floodplain provide valuable habitat for several species of amphibians, reptiles and birds.
Southwestern pond turtles have been recorded in these deep pools. Two-striped garter snakes (a
California Species of Special Concern) forage along the banks and California red-legged frogs
breed in this habitat. Because these pools persist throughout the year, they provide valuable
summer habitat for these amphibians and other wildlife species as well. Sensitive bird speciesin
this area include Cooper’ s hawk, sharp-shinned hawk and northern harrier. This habitat could
support nesting tricolored blackbirds, although this nomadic speciesis not currently known to
breed in the project area.

Fish found in the pond immediately adjacent to the river (A Pond) on the north side of the river
and connected to it during high water include the tidewater goby. Sampling in 1995 found the
goby population to be substantially more abundant in the A Pond than in the lagoon. Two other
ponds (B Pond and C Pond) to the north appear to have no regular connection to the river but are
periodically connected to the A Pond. No listed or sensitive fish species have been reported for B
or C Ponds.
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Intermittently Flooded Marsh

Around the margins of the river channels are flats with low-growing marsh vegetation that is
essentially salt marsh at the mouth of the river, but becomes brackish or freshwater marsh
progressing upstream. All these areas are intermittently flooded winter through spring by river
overflows, and the vegetation may be periodically eliminated and undergo succession in the
aftermath of heavy floods. Backwater flooding from high tides may also occur near the river
mouth. La Graciosa thistle may occur at the margins of this habitat. Site B11 includes this habitat

type.

During times of inundation this habitat would provide resources similar to the estuary and lagoon
habitats and would support similar wildlife species. The saltmarsh vegetation along the margins
of the river and the exposed regions of the marsh attract shorebirds including the long-billed
curlew. The less saline conditions upstream provide breeding habitat to amphibian species such
asthe Californiared-legged frog.

Willow Scrub/Woodland

Extensive riparian scrub/woodland vegetation occurs along the margins of the Santa Maria River
floodplain upstream of tidal influence. The vegetation is relatively “scrubby” due to frequent
disturbance by flooding and river-channel migration, cattle grazing and poor growing conditions
associated with the marine influences near the mouth of the river. Understory and bordering
vegetation consists of intermittently flooded marsh and meadows. Site D14 includes this habitat

type.

Sensitive avian species potentially using this habitat include the yellow warbler, short-eared owl,
Cooper’ s hawk, sharp-shinned hawk, and potentially the white-tailed kite, long-eared owl,
golden eagle and merlin. The willow habitat also provides valuable habitat for birds migrating
through the area. In addition, due to the proximity to the river and the protective cover of the
willows, several larger mammal species would use this habitat as a thoroughfare between the
backdunes and ocean.

The willow habitat on the project site is neither dense nor extensive. It may support some avian
species that require large stands of dense willows (e.g., the yellow-breasted chat, a California
Species of Special Concern). However, the willow habitat in the project areais not considered
sufficient to support southwestern willow flycatcher or least Bell’ s vireo, both federally and state
listed as endangered, except as very brief transients.

These ESHA habitats and the sensitive species they support are summarized in Table 2 and
mapped in Exhibit 11. Detailed sensitive species descriptions are in Exhibit 12.
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Table2. Sensitive Species Found Within the Project Area

FEDERAL- AND STATE-LISTED SPECIES

Common Name Common ESHA Type Listing Status CCC Sites
Plants
La Graciosathistle River floodplain PE/T/CNPS 1B A2A North (Pond B), A Road,
Scirpus marsh/pond B11, D14
Intermittently flooded marsh
Wetlands
Surf thistle Foredunes ---/TICNPS 1B 5X (A Road widening)
Cirsiumrhothophilum
Beach spectacle-pod Foredunes ---/T/ICNPS 1B TB4, A5A, 5X (A Road
Dithyrea maritima widening)
Wildlife
Californiared-legged frog Estuary/lagoon/river TICSC 5X, A2A North (Pond B wetland),
Rana auroradraytonii Scirpus marsh/pond A Road, A1/2X (2X Sump), B11,
Intermittently flooded marsh D14, TB4
Tidewater goby Estuary/lagoon/river E/CSC 5X, A2A North (Pond B), LeRoy
Eucyclogobius newberryi Scirpus marsh/pond 3, Santa Maria River estuary and
lagoon (potential)
Steelhead trout Estuary/lagoon/river E/CSC 5X, LeRoy 3, Lower Santa Maria
Oncorhynchus mykiss River (potential)
Californiabrown pelican Sandy beach E/E 5X, LeRoy 6, Santa Maria River
Pelecanus occidentalis californicus Foredunes estuary and lagoon; foragein
Estuary/lagoon/river ocean just beyond breakers.
Cdlifornialeast tern Sandy beach E/E 5X, LeRoy 3, LeRoy 6, A2A
Serna antillarum browni Foredunes North, A Road, A1/2X (2X
Estuary/lagoon/river Sump), Santa Maria River mouth
Western snowy plover Sandy beach T/CSC 5 X, A2A North, A Road, A5A,
Charadrius alexandrinus Foredunes LeRoy 3, LeRoy 6, A1/2 X (2X
Estuary/lagoon/river Sump), TB4, Santa Maria River
mouth

Notesto Table 2:

Federal Status (determined by U.S. Fish and Wildlife Service):

E Endangered. In danger of extinction throughout all or asignificant portion of its range.

T Threatened. Likely to become an endangered species within the foreseeable future throughout all or asignificant portion of itsrange.

PE Proposed for listing as Endangered.

C Candidate for listing as Endangered or Threatened.

State Status (determined by the California Department of Fish and Game):

E State listed as Endangered
T Statelisted as Threatened

CSC Cadlifornia Species of Special Concern

FP Fully Protected or “ Special Animal”

Cadlifornia Native Plant Society (CNPS) List:

1B Plants considered rare or endangered in California and elsewhere

4 Plats of limited distribution —awatch list
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OTHER SENSITIVE SPECIES
Common Name Common ESHA Type Listing Status CCC Sites
Plants
Blochman's leafy daisy Foredunes ---/---/CNPS 1B 5X, ABA, D14, B11, A2A
North, TB4
Suffrutescent wallflower Dune scrub ---/---/CNPS 4 D14
Erysimum insulare suffrutescens River floodplain
Southwestern spiny rush Estuary/lagoon/river ---/---ICNPS 4 Along Santa Maria River
Juncus acutus leopoldii Scirpus marsh/pond
Intermittently flooded marsh
Dunedelion Foredunes ---/---/CNPS 4 5X, A5A, A2A North, TB4
Malacothrix incana
Wildlife
Western spadefoot toad Estuary/lagoon/river ---/CSC TB4, Santa Maria River
Scaphiopus hammondii
Southwestern pond turtle Scirpus marsh/pond ---/CSC A2A North, B11, D14
Clemmys marmorata pallida
Cadlifornia horned lizard Foredunes ---/CSC 5X, A2A North
Phrynosoma coronatumfrontale
Silvery legless lizard Foredunes ---/CSC 5X
Anniellapulchrapulchra
Two-striped garter snake Scirpus marsh/pond ---/CSC A2A North (Pond B), B11,
Thamnophis hammondii D14
Tricolored blackbird Scirpus marsh/pond ---/CSC A2A North (Pond B), B11
Agelaius tricolor
Fulvous whistling duck Scirpus marsh/pond ---/CSC Potential A2A North (Pond
Dendrosygna bicolor B), B11
Harlequin duck Scirpus marsh/pond ---/CSC Potential A2A North (Pond
Histrionicus histrionicus B), B11
Double-crested cormorant Estuary/lagoon/river ---/CSC Potential Santa Maria River
Phalacrocorax auritus
White-faced ibis River floodplain ---/CSC Potential Santa Maria River
Plegadis chihi
White-tailed kite Willow scrub/woodland --IFP D14
Elanus leucurus
Short-eared owl River floodplain ---/CSC D14, Santa Maria River
Asio flammeus
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OTHER SENSITIVE SPECIES
Common Name Common ESHA Type Listing Status CCC Sites
Long-eared owl Willow scrub/woodland ---/CSC D14
Asio otus
Northern harrier Scirpus marsh/pond ---/CSC Potential all sites
Circuscyaneus
Cooper’s hawk Scirpus marsh/pond ---/CSC A2A North, B11, D14
Accipiter cooperii Willow scrib/woodland
Sharp-shinned hawk Scirpus marsh/pond ---/CSC A2A North, B11, D14
Accipiter striatus Willow scrub/woodland
Golden eagle Willow scrub/woodland ---/CSC Potential al sites
Aquila chrysaetos
Merlin Willow scrub/woodland ---/CSC Potentid al sites
Falco columbarius
Long-billed curlew Sandy beach ---/CSC 5X, Santa Maria River
Numerius americanus Estuary/lagoon/river
Intermittently flooded marsh
Californiagull River floodplain ---/CSC Santa Maria River
Larus californicus
Elegant tern Sandy beach ---/CSC 5X, Santa Maria River mouth.
Serna elegans River floodplain
California horned lark Foredunes ---/CSC 5X, roads
Eremophila alpestri actia
Yellow warbler Willow scrub/woodland ---/CSC D14
Dendroica petechia
Y ellow-breasted chat Willow scrub/woodland ---/CSC D14
Icteriavirens

Past Beach Project Impacts
5X, LeRoy 2 and A2A Area Excavations

Most of the 1994 5X excavation occurred on the sandy beach. The presence of floating diluent
inside the large 5X cofferdam, as well as other construction-related activities, posed a potential
threat to various bird species that were observed flying over and periodically seen floating and
diving into the open water habitat within the cofferdam. Numerous bird tracks were frequently
observed in close proximity to, but outside, the cofferdam. Unocal used several methods of
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hazing to scare birds away from the area, including tying reflecting mylar strips to ropes
spanning the pit, positioning artificial predators around the site, and firing noise-producing guns
throughout the day.

Although most of the remedial activities were located in the sandy beach habitat, construction
activities also disturbed foredune habitat (estimated to be less than four acres) resulting in aloss
of habitat for sensitive plant and wildlife species. The foredune habitat at the 5X site and access
road was valuable California snowy plover breeding and resting habitat. Unocal has not yet
revegetated this area because it is going to be disturbed again during excavation of the remaining
5X plume. The establishment of suitable vegetation is required for this area to provide resources
similar to those available prior to disturbance.

The EIR determined that the construction-related support structures, such as fences, signs, lights
and viewing towers temporarily impacted the site. Impacts to wave runup, beach erosion, and
sand deposition patterns also occurred due to the construction of the cofferdam within the
excavation area. The removal of the cofferdam wall at the end of construction allowed the
natural beach processes to resume, making this a short-term impact. The construction of the
boardwalk for pedestrian access across the foredunes helped to mitigate dune erosion. Shortages
of clean and thermally treated sand prevented complete backfilling of the excavation. More sand
was excavated than was put back, so there was a net |oss of sandy beach habitat from the littoral
zone. The EIR concluded this was a short-term adverse impact since later storm deposition of
sand returned the beach to its natural winter profile once the cofferdam was removed.

Because 1994 5X excavation operations occurred during winter, impacts to tidewater goby from
the vibrations used to set the HDPE wall panels, or by the additional sand material washing from
the beach stockpile areas and into the littoral areas, were not observed.

The LeRoy 2 sump site was located in foredune habitat north of the Santa Maria River and south
of the 5X site. This area had undergone previous disturbance from the migration of the Santa
MariaRiver aswell asail field activities. Prior to the excavation and cleanup, the sump area and
access route had been covered by wind-blown sand and naturally revegetated, predominantly by
pioneer dune species such as searocket, beach bur and yellow sand verbena on low hummocks,
with areas of open sand in between. The primary wildlife species of concern were the tidewater
gobies potentially using the Santa Maria River lagoon areas and the California snowy plovers
using the sandy beach and foredune habitats for resting and breeding.

Emergency excavation of the sump and removal of sand along the access route resulted in the
removal or disturbance of approximately one-half acre of foredune vegetation, including a
cluster of dunedelion (a sensitive plant species). Since the sump excavation was carried out
during the winter months, snowy plovers were not impacted.
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The A2A South plume and sumps were located in foredune habitat in the southwest corner of the
oil field, just inland of the 5X site and near wetland areas. The potential to impact foredune
species (particularly Californialeast terns and western snowy plovers) was mitigated to a certain
extent by the timing of the project, which avoided the breeding and nesting seasons for these
species. Californiared-legged frogs, in contrast, were present during the winter season in which
the activities occurred. Approximately five of the geobags placed aong the north bank of the
Santa Maria River split, spilling the sand in the bags into theriver.

The Commission isrequiring in Special Condition 22 that for each area disturbed as aresult of
remediation activities authorized by emergency permits E-94-12-G, E-95-18-G, E-97-03-G and
E-98-09-G, Unocal, submit to the Executive Director for approval a site-specific Habitat
Restoration, Revegetation and Monitoring Plan as described in Special Condition 9 within 60
days of issuance of this permit. These site-specific plans may exclude those pre-disturbance
requirements that cannot be complied with because of the emergency nature of the remediation
activities.

Special Condition 23 requires Unocal to submit to the Executive Director within 30 days of
issuance of this permit an Interim Site Stabilization Plan for all foredune and dune areas
adversely affected by remediation activities carried out under the authority of the four emergency
permits. The plan isto include: (a) methods for substrate stabilization and erosion control; (b)
methods for controlling the influx and establishment of undesirable plant species; and (¢) a
monitoring program. This Interim Site Stabilization Plan isto be implemented until the site-
specific Habitat Restoration, Revegetation and Monitoring Plan, as required by Special
Condition 22, is approved by the Executive Director and implemented by Unocal.

5X Sheetpile Wall

Installation of the 5X sheetpile wall also impacted ESHA and sensitive species. Construction
noise and increased human activity during the installation of the sheetpile wall may have
deterred wildlife from inhabiting the beach in the area of activity. However, timing of
construction activities (November through February) avoided the critical breeding and nesting
seasons for western snowy plovers and Californialeast terns, and there was easily accessible
sandy beach habitat in the area of the Santa Mariariver for foraging and other wildlife use.
Consequently, the construction of the sheetpile wall did not significantly impact sensitive
wildlife species common in the sandy beach habitats. Lights and construction noises at night
created disturbances to wildlife using the sandy beach habitat, possibly affecting snowy plover

foraging.

Installation of the 5X sheetpile wall directly impacted an estimated three acres of foredune
habitat that was in the process of recovering from the 1994 5X plume excavation and HDPE wall
installation disturbance, and one acre of previously undisturbed, established foredunes.
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Approximately 2,800 individuals or groups of dunedelion in low dune hummocks and
approximately 25 individual plants of Blochman's |leafy daisy within one-half acre of the
construction footprint were removed during installation of the southeast section of the Phase 2
sheetpile wall. Loss of vegetation occurred from grading and excavation, vehicles and human
access (crushing of plants). In addition, since the excavated dunesin this area were fairly high,
there were indirect impacts associated with erosion of newly exposed sand from wind, rain, or

gravity.

Also, wherever the Santa Maria River flows aong the beach next to the sheetpile wall, the
southeast section of the wall may cause an eddying effect with consequent erosion and |oss of
foredune habitat.

The Commission is thus requiring in Special Condition 41 that the 5X sheetpile wall be
removed at the earliest opportunity following excavation of the 5X plume. Removal of the
sheetpile wall will cause impacts to the active beach due to use of heavy equipment and noise.
Special Condition 41 further requiresthat if the river or lagoon is present in front of the existing
5X sheetpile wall at the time of its removal, Unocal will schedule removal for the period
November through January to avoid tidewater goby nesting. Thiswill also avoid the breeding
and nesting seasons for California least terns and western snowy plovers. Unocal must also
contour the land on the west side of the site to minimize the probability of a cave-in into the
lagoon or river after the sheetpile and HDPE walls are removed.

Proposed Beach Project | mpacts
Plume, Sump and Oil Layer Excavations

The EIR identifies that the proposed Beach Projects will create significant short-term disturbance
and potentially unmitigable long-term impacts to the sensitive habitats and species of the
Guadalupe oil field. Several sites within the project area include more than one ESHA habitat
type and/or sensitive species. Some federally or state-listed species (western snowy plover,
Cdlifornialeast tern, California red-legged frog, La Graciosa thistle) are particularly vulnerable
because they have critical habitat within or in close proximity to excavation sites that will be
heavily disturbed. Special Conditions 13-15, as detailed below, are specifically directed at
minimizing or avoiding impact to these species.

Ste-Specific Impacts

There will be potential disturbance to California brown pelicans using the sandy beach or
foredune habitat at the 5X and LeRoy 3 sites for resting. Western snowy plovers breeding or
foraging at 5X, A2A, A5A sump, LeRoy 3 and LeRoy 6 could be disturbed, as well as California
least terns foraging in the 5X, A2A, ASA Sump and LeRoy 3 sites. Loss of individual surf
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thistle, Blochman’ s leafy daisy and/or dunedelion may also occur as aresult of foredune habitat
disturbance at the 5X, ASA and LeRoy 6 sites. These disturbances may cause changes of
breeding or foraging behavior and affect breeding success of local tern and plover populations,
cause injury or death of individual sensitive plants and birds, or lead to loss of sandy beach and
foredune habitat.

The proximity of the 5X project to the marsh ponds that provide breeding habitat for California
red-legged frogs may result in injury or mortality to the frogs (the apex of the 5X sheetpileis
within 200 feet of the A2A Pond B wetland area). The A Road widening and turnout
construction occursin foredune areas east of an existing road bordering the 5X East, A2A, TB4
and A5A sites; these road widening activities potentially impact the same types of habitats and
sensitive species that would also be encountered during excavations at these four sites. In
addition, the TB4 sump areaisin close proximity to two wetlands and existing beach spectacle-
pod plants. It provides potential habitat for western spadefoot toad. The B11 Sump encroaches
into the Pond B wetland and will result in disturbance to the wetland. Siltation and water in the
excavation could impact the wetland. Thereis a high likelihood that Californiared-legged frogs,
two-striped garter snakes and/or southwestern pond turtles will be present in and around the
adjacent pond. La Graciosathistle is present in wetland areas near the B11 sump. Tricolored
blackbird, fulvous whistling duck, harlequin duck, Cooper’s hawk, and sharp-shinned hawk are
also potentially present and impacted during work at B11. La Graciosa thistles are also within the
D14 construction footprint, and a California red-legged frog was recently observed at D14. D14,
as part of the Santa Maria River floodplain, is bordered by willow scrub/woodland habitat, which
provides potential foraging and resting habitat for the California horned lark, yellow warbler,
yellow-breasted chat, white-tailed kite, sharp-shinned hawk, Cooper’ s hawk, short-eared owl,
and long-eared owl.

Excavation activities may result in the loss of individual tidewater gobies and/or their breeding
habitat. Removal of the sheetpile wall at the west side of the 5X site and excavation of LeRoy 3
and 5X access road oil layers could affect tidewater gobies and their habitat through vibration
and collapse of burrows or through filling of the habitat. If migrating steelhead trout are present
at 5X due to changes in flow of the Santa Maria River, they could be affected through
interference with movement by removal of the sheetpile wall at the west side of the 5X site.

Partial or full failure of site restoration efforts will result in long-term loss of critical habitat for
listed and other sensitive species. Several of these plant and wildlife species have experienced
severe limitations to popul ation range and numbers, and use the Guadalupe oil field as critical
remaining habitat.
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| dentification of ESHA Habitats and Species

To assess the potential ESHA habitats and sensitive species that will be disturbed, injured,
removed or eliminated by remediation and abandonment activities, the Coastal Commission is
requiring in Special Condition 9 that prior to ground disturbance at each project site, Unocal
submit for approval and written sign-off by the Executive Director a site-specific Habitat
Restoration, Revegetation and Monitoring Plan. Each plan isto include: (a) a complete pre-
disturbance biological survey; (b) geographic limits of the disturbance and geographic boundary
of restoration and revegetation activities, including other known disturbances (e.g., grazing); (c)
construction monitoring measures (pre-construction topographic surveys, soil compaction,
grading and contouring specifications, protocols to quantitatively determine whether physical
restoration has resulted in a physical habitat built-to-plan); (d) dune stabilization measures; (€)
description of the habitat and revegetation goals; and (f) performance monitoring for up to 10
years following the end of bioremediation activities.

The EIR identifies that the excavation of certain plumes and sumps will impact wetlands at sites
A2A North (Pond B wetland), A Road, B11, D14 and TB4.

The Commission is therefore requiring in Special Condition 19 that wherever ground-disturbing
activities occur, a preliminary wetland assessment shall be made by a qualified wetland
delineator in cooperation with the independent Onsite Environmental Coordinator (“OEC”). If,

in the opinion of the OEC, thereis evidence of frequent soil inundation or saturation, hydric
soils, or aprevalence of hydrophytic vegetation, aformal wetland delineation shall be conducted
by a qualified delineator approved by the Executive Director and the County. The delineation
shall be conducted in cooperation with the independent OEC and will use the criteria accepted by
the California Department of Fish and Game and the Coastal Commission. If wetlands are
present in areas of potential impact, their boundaries shall be accurately determined and mapped.
A report will be submitted to the Executive Director, the County Department of Planning and
Building and other appropriate agencies prior to the initiation of site characterization, oil spill
remediation, oil field abandonment, infrastructure installation, or infrastructure removal
activities. Unocal shall not commence any ground-disturbing activity at any area of potential
impact until receiving written sign-off on the report for that area from the Executive Director.

Habitat and Species Avoidance Measures

The Commission isimposing a number of conditions of approval that require Unocal to take all
feasible steps to avoid or minimize impacts to sensitive species and their habitats.

Special Condition 10 requires Unocal in part to: (a) limit the duration of time each siteis
disturbed and the total area of disturbance; (b) maintain a current database of listed and other
sensitive species, including seasonal closure information; (c) mark locations of sensitive species;
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(d) confine off-road vehicular use, including ATVs, and not commence that use for each site
until receiving written sign-off from the Executive Director; (€) periodically survey access
corridors; (f) develop an exclusion plan prior to disturbance at each site, and not commence
ground-disturbing activity at any site until receiving written sign-off on the exclusion plan for
that site; (g) complete oil field abandonment activities prior to or concurrent with remediation;
(h) limit traffic and lighting; (i) where access to sites must be through native habitats, a qualified
biologist must determine the most suitable access route and mark it, and Unocal shall not enter
any native habitats until receiving written-sign-off on that access route from the Executive
Director; (j) conduct training of field personnel; and (k) enable independent Onsite
Environmental Coordinator to be present at any and all times ground-disturbing activities are
occurring.

Special Condition 11 requires, in part, that if sensitive species are found at any site, Unocal will:
(@) limit construction areas, access routes and construction timing to avoid impacts to species; (b)
develop and implement a salvage, propagation and replanting program for impacted sensitive
plant species; (¢) develop and implement a capture and relocation program for impacted sensitive
animal species; and (d) develop separate mitigation plans that compensate for direct impacts
(mortality, decreased fitness, loss of habitat) and temporal 10sses to sensitive species.

Special Condition 12 requiresthat all project activities on or near the beach and foredunes be

scheduled to avoid western snowy plover and Californialeast tern habitat during their breeding
seasons (March 1 through September 15) to the maximum extent feasible as determined by the
USFWS.

Special Condition 13 requires that an independent qualified biologist with western snowy plover
and Californialeast tern experience, approved by the Executive Director, the County, and other
resource agencies, visit the site throughout the construction, site characterization, oil spill
remediation, oil field abandonment, infrastructure installation and infrastructure removal phases.
The biologist isto ensure that al practicable measures are being employed to avoid incidental
disturbance of sensitive species and sensitive species habitats.

Special Condition 14 in part requires that a qualified biologist approved by the Executive
Director, other resource agencies and the County monitor western snowy plover and California
least tern populations to determine breeding and fledgling success during project activities.

Special Condition 15 requires, in part, that at sites where California red-legged frog (CRLF)
habitat is present: (a) no site characterization, excavation, infrastructure removal or remediation
activities shall occur within 200 feet of CRLF breeding habitat from January 1 to September 15,
or as determined by the USFWS; (b) pre-project CRLF surveys shall be conducted by an
independent qualified biologist under the direction of the OEC and throughout the proposed area
of disturbance and within suitable habitat up to 500 feet away from the remediation area; ()
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project sites within 500 feet of CRLF habitat will be fenced; (d) qualified biologists approved by
the USFWS will capture and relocate CRLFs to suitable, pre-determined sites outside the
construction zone; (e) all non-native predators to CRLFs shall be destroyed; and (f) nighttime
surveys for CRLF shall be conducted at |east twice per week or as directed by USFWS for the
duration of construction activitiesin the CRLF vicinity.

Special Condition 19 requires Unocal to make every reasonable effort to avoid impacts to
wetlands. If wetlands are present in areas of potential impact, their boundaries shall be accurately
determined and mapped and a report submitted to the Executive Director, the County and other
appropriate resource agencies prior to the initiation of site characterization, oil spill remediation,
oil field abandonment, infrastructure installation, or infrastructure removal activities.

To minimize the potential “take’ of Californiared-legged frogs, Special Condition 21 requires
during November-March of each year, Unocal to limit the use of the “loop” road (which
straddles Marsh Ponds A and B) to foot traffic and emergency vehicles only, unless otherwise
authorized by the USFWS. From March-September, traffic is limited to emergency vehicles
only, unless otherwise authorized by the USFWS.

To minimize the possibility of birds entering the open diluent ponds in the excavation pits,
Special Condition 27 requires Unocal to submit to the Executive Director and written sign-off
for approval arevised Oil Spill Contingency Plan that includes, in part, a Wildlife Exclusion
Pan.

Special Condition 32 further requires the Executive Director to approve, prior to sheetpile
installation at each excavation site, sheetpile locations to ensure that site disturbance is
minimized.

Restoration of ESHA Habitats and Species

Notwithstanding Unocal’ s efforts to minimize adverse impacts to the project area’ s wildlife and
sensitive habitats, as required by the above-referenced conditions of approval, remediation and
abandonment activities will cause significant, adverse unavoidable effects. The Commission is
thus requiring Unocal to implement a comprehensive revegetation and restoration effort at each
disturbed site.

Special Condition 9 requires, prior to ground disturbance at each project site, that Unocal
submit for Executive Director approval awritten sign-off a site-specific Habitat Restoration,
Revegetation and Monitoring Plan. Included in each plan shall be: (a) a pre-disturbance
biological survey; (b) results of representative soil borings from wetlands where ever delineated
wetlands are present; (c) geographic limits of disturbance and geographic boundary of restoration
and revegetation activities; (d) summary of other known disturbances; (e) specifications for soil
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compaction, grading, contouring, backfill and sheetpile removal, and protocols to determine
whether physical habitat has been built-to-plan; (f) dune stabilization measures; (g) description
of the habitat and revegetation goals; (h) erosion control and ecological performance criteria; and
() funding of an independent biological performance monitor.

Special Condition 14 requiresin part that a qualified biologist approved by the Executive
Director, resource agencies and the County monitor western snowy plover and California least
tern populations to determine breeding and fledgling success after project activities.

Special Condition 16 requires that, for areas in which vegetation and soil are to be removed,
Unocal shall salvage and replace topsoil that is reasonably weed-free, and in consultation with
the resource agencies and revegetation specialists, and for approval and written sign-off by the
Executive Director, develop a plan for topsoil removal that will maximize all feasible salvage of
the seed bank.

Special Condition 18 requires Unocal to provide post-construction aerial photographs for each
site 3 years following the completion of revegetation. A report that includes both pre-
construction and post-construction aerial photographs and a map with overlays containing
vegetation polygons from the two aerial photographs for each site shall be provided to the
Executive Director and the County.

Special Condition 20 requires that if any project activities could result in unavoidable impacts to
wetlands, Unocal shall submit a Wetland Restoration and Mitigation Planin the form of an
amendment to this permit. The plan must be approved by the Coastal Commission prior to
initiation of project activities that could result in unavoidable impacts to wetlands. This plan
shall include, in part, the following elements: (a) the ratio of the area of created or restored
wetlands to the area of impacted wetlands; (b) post-treatment ground elevations that will provide
arange of microhabitats that can accommodate the requirements of sensitive plant species; (c) a
plan for monitoring dissolved-phase diluent to ensure detection of exposures approaching
potential damage thresholds; and (d) inclusion of the restored or created wetland and adjacent
upland and transitional habitats in the Habitat Restor ation, Revegetation and Monitoring
Plan described in Special Condition 9. Unocal proposes to use the site-wide ecological risk
assessment to help determine if wetland restoration is practical for the B11 and D14 areas.

Special Condition 37 requires sediment grain-size analysis of the remove and replacement
material for each excavation site, recorded and submitted to the Executive Director for review
and approval. No filling of an excavated area shall occur until the grain-size compatibility
between the removed sediment and the replacement sediment is approved.
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Special Condition 41 requires that the 5X sheetpile wall be removed at the earliest opportunity
following excavation of the 5X plume, and Special Condition 42 requires the removal of all
geobags at the earliest opportunity following excavation of all plumes and sumps.

Other Project-Related Activities

Pipeline removal will require access along the length of the Category B and C linesin order to
install drainage taps and make cuts. This has the potential to disturb vegetated surfaces and
sensitive species. Unocal proposes, wherever possible, to establish access corridorsin already
disturbed areas to minimize impact on the habitat. Unocal also proposes to overlap disturbance
corridors where multiple, parallel pipelines occur.

Unocal anticipates that placement of new power poles and concrete transformer pads will be in
bare sand areas or areas already impacted by 5X emergency permit actions or existing
infrastructure placements. Additional impacts to surface vegetation are expected to be minimal.

A contingency plan to use 60-100 geobags will be activated if the Santa Maria River appears to
pose athreat to the 5X site. If any geobag fallsinto theriver, it has the potential to smother
tidewater gobies. Special Condition 42 requires Unocal to completely remove all geobags at the
earliest opportunity following excavation of all plumes and sumps authorized by this permit.

To conduct these project-related activities, Unocal must implement all relevant habitat and
sensitive species avoidance, minimization and restoration conditions of approval, as discussed in
detail above.

Offer to Dedicate Shoreline Habitat Protection/Open Space Easement

In addition to the af orementioned habitat and sensitive species avoidance, minimization and
restoration conditions of approval, Unocal has agreed to re-offer to dedicated a habitat protection
easement.

As part of a1980 coastal development permit (CDP 40-24) to expand oil production operations
at Guadalupe, the Coastal Commission required Unocal to dedicate two easements over
approximately 300 acres of sand dune habitat between the Santa Maria River and the Mobil
Coast Preserve to the north. The first easement is for public access and would occupy a band of
80 acres between the mean high tide line and the area that was once the first row of oil wells
(The public access easement is discussed in Section 4.5.6 of this report). The second easement is
for habitat protection and preservation of open space that would occupy 300 acres, including the
north-to-south public access strip along the beach.



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAGE 69

On June 11, 1980, Unocal recorded Offer to Dedicate (“OTD”) 23795 for an easement providing
habitat protection/open space over approximately 300 acres of shoreline dune habitat (Exhibit
15). A portion of the 300 acres will be disturbed as a result of proposed remediation operations
The OTD isirrevocable for a period of 21 years running from the date of recordation. Although
the Coastal Conservancy has expressed interest in accepting the grant of easement, it and other
potential recipients have not done so due to the petroleum contamination at the site. The OTD is
to expire June 11, 2001.

The Commission is concerned that the OTD may expire before any party accepts them. Unocal
has agreed to re-offer for dedication OTD 23795 before the current OTD expires. Special
Condition 43 requires that the OTD be effective for at least 25 years after the RWQCB issues a
“closure” letter® for the site. In addition, Unocal must issue a fully executed Indemnity
Agreement in aform and content as set forth in Exhibit 16 to any entity approved by the
Executive Director to accept the existing or new replacement OTD. The Indemnity Agreement
shall indemnify the party accepting the OTD from and against any and all liability, loss, costs,
damages, claims, liens and expenses which directly or indirectly arise out of or are in any way
associated with any past, present and future operations or activities conducted at the Guadalupe
oil field by Unocal or any person acting as Unocal’ s representative or contractor.

Site-wide Easement Required by County Coastal Permit

In addition, to mitigate 15 significant unavoidable “Class I” impacts (as identified in the EIR),
the County is requiring in its coastal permit for the overall Phase | cleanup and abandonment
project (Exhibit F, Condition 110) that if Unocal acquires ownership of the oil field (Unocal is
currently trying to purchase the ail field from the Leroy Trusts), it shall irrevocably offer to
dedicate to a public agency or private non-profit association a site-wide open space, habitat
protection, and public access easement. The purpose of the site-wide easement is for visual
resource protection, habitat protection, and managed public access to the Guadal upe dunes and
shoreline. The easement isto be located over the entire oil field, which is approximately 2,700
acres. The offer isto provide that no development, except for habitat restoration, remediation
activities, abandonment activities and other support facilities for habitat restoration and managed
public access, shall occur within the easement area.

In the alternative, Unocal may grant fee title to the entire oil field to a public agency or private
non-profit (approved by the Executive Director and the County Planning Director) for the
purposes described above.

Unoca may not succeed in acquiring ownership of the oil field, however. In this event, Unocal
must acquire or cause the acquisition of irrevocable protective easements over a combination of

% A “closure |etter” isissued to the responsible party by the RWQCB after the RWQCB has determined that the site
is“clean” and no further remediation work or monitoring is needed.
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foredune, backdune, and/or wetland habitats in the Guadal upe-Nipomo Dunes Complex that are
functional biological equivalents of the oil field sitein its natural condition.

If Unocal demonstrates to the satisfaction of the County Board of Supervisors and the Coastal
Commission that implementation of one of these three optionsis infeasible, Unocal shall pay to
the County by June 30, 2001 a mitigation fee in an amount equal to the monetary value of such
open space, habitat protection, and managed public access easement. If the value of such
easement is not agreed upon by the Executive Director, County Planning Director and Unocal,
then it shall be appraised by an appraiser chosen by the San Luis Obispo Superior Court. The
funds are to be used by the County within 10 years for the purchase and/or habitat restoration of
property in the Guadalupe-Nipomo Dunes Complex.

Conclusion

The project, as strictly conditioned, includes all feasible measures to minimize impactsto
environmentally sensitive habitats and species. Nevertheless, the extensive nature of the
excavations will cause disturbance and/or outright elimination of habitat, and pose the risk of
injury or mortality to sensitive species. In addition to the significant short-term disturbance and
potentially unmitigable long-term impacts created by the proposed excavations, there is no
certainty that restoration efforts, particularly in exceedingly sensitive wetland habitats, will
succeed.

The Commission therefore finds the project inconsistent with Coastal Act 88 30230, 30231 and
30240(a) which require that marine resources, environmentally sensitive habitat areas and
species of special biological significance be protected. Nevertheless, the project can be found
consistent with the Coastal Act under the “ conflict resolution” section of the Coastal Act for the
reasons discussed in Section 4.5.10 of thisreport.

452 Water Quality
Coastal Act § 30230 states in part:

Marine resour ces shall be maintained, enhanced, and where feasible, restored. Special
protection shall be given to areas and species of special biological or economic significance.
Uses of the marine environment shall be carried out in a manner that will sustain the
biological productivity of coastal waters....

Coastal Act § 30231 states:
The biological productivity and the quality of coastal waters, streams, wetlands, estuaries,

and lakes appropriate to maintain optimum populations of marine organisms and for the
protection of human health shall be maintained and, where feasible, restored through,
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among other means, minimizing adver se effects of waste water discharges and entrainment,
controlling runoff, preventing depletion of ground water supplies and substantial
interference with surface water flow, encouraging waste water reclamation, maintaining
natural vegetation buffer areas that protect riparian habitats, and minimizing alteration of
natural streams.

Potential Water Quality | mpacts

CAO 98-38, issued by the Central Coast Regional Water Quality Control Board (“RWQCB”) in
April 1998, directs Unocal to remove petroleum hydrocarbon contamination from soil and
ground water at the oil field (i.e., the Phase 1 cleanup projects). However, the EIR identifies that
the cleanup project itself could adversely affect surface and ground water quality at the oil field
site.

The Central Coast Water Quality Control Plan (1994) requires that: () surface and ground
waters be maintained free of toxic substances in concentrations toxic to human, plant, animal, or
aquatic life; (b) surface and ground waters not contain taste or odor-producing substances that
adversely impact beneficial uses of water or create a nuisance; (¢) surface water not contain
suspended material, sediment, or settleable material in concentrations that cause nuisance or
adversely impact the beneficial uses of water; and (d) surface waters be free of turbidity that
causes a nuisance or adversely impacts the beneficial uses of ground water — turbidity is not to
exceed 20% of natural background levels or impacts will be considered significant.

The EIR states that conducting cleanup activities could increase turbidity in surface waters, or
release sediment, suspended material, or settleable material into surface waters, thereby reducing
water quality. Specific activities that could increase turbidity include grading, installation and
removal of sheetpile, excavation activities, backfilling and operation of equipment near the
water’s edge. Project activities may also result in inadvertent spills of contaminated extraction
water, petroleum products, motor fuels, lubricants, coolants, hydraulic fluids, etc. into the dunes,
beach, or river that could directly impact water quality. A spill could re-contaminate a
remediated area or affect previously uncontaminated areas. These spills, although relatively
small, are common at construction sites.

The Coastal Commission is therefore imposing several conditions that address surface water
quality. Special Condition 24 requires Unocal to obtain a National Pollutant Discharge
Elimination System (“NPDES”) Construction Storm Water Activity Permit from the RWQCB.
The permit’s pollution prevention plan must specify best management practices (“BMP”) to
reduce erosion of disturbed soils within and adjacent to construction and staging areas.

Special Condition 8 requires Unocal, prior to ground disturbance at each project site, to submit
for Executive Director approval soil stabilization and erosion control procedures. Erosion control
procedures are to include temporary soil stabilization methods to prevent the loss or movement
of soil from clean or contaminated soil stockpiles.
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Special Condition 26 requires that equipment and materials, particularly materials that can
cause turbidity and sedimentation, be stored inside bermed areas where surface runoff can be
controlled and kept away from surface water.

Special Condition 25 further requires Unocal to weekly monitor surface water bodies for
increased water turbidity. If thereisavisible turbidity plume emanating from the construction
site, or if there is ameasurable relative increase in turbidity of 20 percent or more near the
construction site, activities will be halted until additional remedial actions are approved by the
Executive Director.

Unocal’ s project-specific oil spill response plan states that al equipment maintenance, including
refueling and lubrication, occur at designated sites and at least 100 feet from the nearest water
resource. There will be no vehicle refueling on the beach. Washing and cleaning of construction
and remedia equipment will occur where wastewater and materials can be contained for
subsequent removal. Secondary containment for parked construction equipment and fuel storage
vesselsisrequired to contain any possible leaking products, and proper containment techniques
are to be used when cutting or draining pipelines. All purge water and waste oil will be disposed
of at aNPDES-permitted facility. All storage vessels used for temporary containment of
contaminated ground water or recovered product are to have an adequate containment structure
in place so that potentially spilled materials do no impact adjacent waters.

A failure of a sheetpile wall could cause contaminated ground water or separate-phase diluent to
be transported into previously uncontaminated areas or cause re-contamination of a remediated
area. At 5X, impacts to surface water could occur if the sheetpile walls failed and contaminants
were released into the Santa Maria River or the ocean. Sheetpile wall failures at sites TB4, A2A
North, A5A, and B11 can result in discharge of contaminated ground water or diluent to wetland
areas. Special Conditions 33 and 34 require Unocal to design the sheetpile walls to withstand
the appropriate local storm conditions and to submit those plans for Executive Director approval.

Special Condition 28 requires Unocal, during the 5X excavation, to collect weekly samples of
ocean water, interstitial water and sediments at the point of ground water discharge at low tide on
the sandy beach and to analyze them for hydrocarbon concentrations per the direction of
CDFG/OSPR. The sample results are to be submitted to CDFG/OSPR within 24 hours of sample
collection. If CDFG/OSPR determines that 5X excavation activities are causing, or have a high
likelihood of causing, marine discharges of hydrocarbons, all activities are to cease until the
Executive Director and other affected agencies determine how the activities can continue without
causing discharges.

The EIR further identifies that use of sheetpile walls may also create ground water mounding
upgradient of the walls. Thiswould potentially divert the direction of ground water flow and
push contaminated ground water into uncontaminated areas or increase a downward vertical
gradient. The B11 site poses the greatest concern in this latter regard, and for excavation at this
site Unocal proposes conducting the excavation during late summer when water in the nearby
marsh/pond is at its lowest seasonal level, and using a combination of awater bladder, geobags,
and/or harbor boom to keep water in the excavation separated from the marsh pond.
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Conclusion

The Coastal Commission therefore finds that impacts to water quality from the proposed project
due to turbidity will be mitigated to alevel of insignificance upon application of the
requirements of the above-described conditions of approval. The Commission further finds that
early detection of hydrocarbons entering surface waters, as required in Special Condition 28,
will ensure that coastal water quality is maintained. The Commission thus finds that the project,
as strictly conditioned, can and will be carried out in manner that will maintain the biological
quality of coastal waters and is therefore consistent with Coastal Act 88 30230 and 30231.

45.3 Fillingand Dredging of Coastal Waters

Coastal Act 8§ 30108.2 defines “fill” as*earth or any other substance or material, including
pilings placed for purposes of erecting structures thereon, placed in a submerged area.”

Placement of temporary geobags along and in the Santa Maria River and on the beach below the
mean high tide line, and installation of a portion of the temporary 1,835 foot 5X sheetpile
protection wall below the mean high tide line, constitute “fill” as that term is defined in Coastal
Act § 30108.2.

In addition, removal of sump material at the D14 and B11 sites will impact approximately .54
acres of wetland habitat.

Coastal Act § 30233(a) states in part:

The diking, filling, or dredging of open coastal waters, wetlands, estuaries, and
lakes shall be permitted in accordance with other applicable provisions of this
division where thereis no feasible less environmental ly damaging alternative, and
wher e feasible mitigation measures have been provided to minimize adverse
environmental effects, and shall be limited to the following:

1. New or expanded port, energy, and coastal-dependent industrial facilities,
including commercial fishing facilities.

2. Maintaining existing, or restoring previously dredged depths on existing
navigational channels, turning basins, vessel berthing and mooring areas, and
boat launching ramps.

3. Inwetland areas only, entrance channels for new or expanded boating
facilities, and in a degraded wetland, identified by the Department of Fish and
Game pursuant to subdivision (b) of Section 30411, for boating facilitiesif, in
conjunction with such boating facilities, a substantial portion of the degraded
wetland is restored and maintained as a biologically productive wetland. The
size of the wetland area used for boating facilities, including berthing space,
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turning basins, necessary navigation channels, and any necessary support
service facilities, shall not exceed 25 percent of the degraded wetland.

4. In open coastal waters, other than wetlands, including streams, estuaries, and
lakes, new or expanded boating facilities and the placement of structural pilings
for public recreational piersthat provide public access and recreational
opportunities.

5. Incidental public service purposes, including but not limited to, burying cables
and pipes or inspection of piers and maintenance of existing intake and outfall
lines.

6. Mineral extraction, including sand for restoring beaches, except in
environmentally sensitive areas.

7. Restoration purposes.
8. Nature study, aquaculture, or similar resource dependent activities.

Coastal Act § 30233(a) limits open coastal water fill and dredging unless those activities meet
the “alowable use” test. To meet this test the activities must fit into one of eight categories of
uses permitted for open coastal water fill and dredging as enumerated in Coastal Act § 30233(a).

The express purpose of the proposed project is to remove subsurface petroleum-hydrocarbon
contamination and restore the former oil field site to its pre-ail field natural state. This
“restoration” project istherefore an allowable use under Coastal § 30233(a)(7).

As noted in other sections of this report, the Commission is requiring a number of mitigation
measures to minimize the adverse effects of Unocal’ s proposed abandonment and remediation
project. The project is therefore consistent with Coastal Act 8 30233(a).

45.4 Oil Spills

Coastal Act § 30232 states:
Protection against the spillage of crude oil, gas, petroleum products, or hazardous
substances shall be provided in relation to any development or transportation of such
materials. Effective containment and cleanup facilities and procedures shall be provided
for accidental spillsthat do occur.

Potential Project-Related Oil Spills

The main purpose of the proposed project is to clean up petroleum hydrocarbon contamination
that underlies the Guadalupe oil field and therefore protect against the spillage of oil into the
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ocean and the Santa Maria River. The EIR acknowledges, however, that the clean up project
itself could cause an accidental release of petroleum hydrocarbons into surface waters due to: (1)
failure of a containment wall during excavation or as aresult of erosion due to northward
migration of the Santa Maria River; (2) recovery and transportation of the floating diluent taken
from excavation pits; (3) fueling procedures or leaking fuel from heavy equipment; and/or (4)
pipeline removal.

The primary area of concern isthe large 5X plume that lies along the beach at the western edge
of the field. To avoid impacts to Western snowy plover and Californialeast tern nesting seasons,
Unocal proposes to excavate the 5X plume over two winter seasons, between the months of
September and March. Beach excavations, especialy during the winter storm season, are
especially vulnerable to high tides, high-wave runup, and northward migration of the Santa
Maria River. These hazards were evident during the 1994 5X excavation where waves over-
topped the cofferdam. Therefore, awall failure or overtopping of the sheetpile during periods of
high tides and wave run-up could result in an accidental release of diluent.

Also, in past excavations on the beach, petroleum hydrocarbon foaming in near shore waters has
occurred due to the vibrations caused by pounding of sheetpile. Further, the project involves the
use of heavy equipment on the beach. Recovered free product from the excavation areas will be
collected in vacuum trucks and transported offsite for treatment and disposal. Therefore, fuel or
free product could be spilled during truck refueling or ongoing operations.

Oil Spill Prevention

Thefirst test of Coastal Act § 30232 requires the applicant to provide “ protection against the
spillage of crude ail, gas, petroleum products, or hazardous substances.”

To excavate the plumes, Unocal will use temporary sheetpile to shore the excavation site and
contain the petroleum hydrocarbon contaminants. Special Condition 34 requires that the
sheetpile for the 5X West and 5X East excavations be designed to withstand the March 1, 1983
wave conditions, noted as the 100-year storm event. Although the 5X sheetpile wall is currently
in place (and could serve as the west side of the 5X excavation cofferdam), Unocal is proposing
to construct a second west side wall behind the existing 5X sheetpile wall to provide additional
stability and protection. Unocal has aso proposed to place temporarily up to 40 geobags along
the west and southwest area of the 5X sheetpile wall, if necessary, to provide additional
protection against wave runup or river migration.

With respect to the 5X sheetpile protection wall, which will remain in place until the 5X
excavation is complete, Special Condition 30 requires Unocal to monitor the integrity of the
wall as specified in Unocal’ s Sheetpile Wall Monitoring Program (dated August 20, 1998)
(Exhibit 14).

Special Condition 28 requires Unocal, during the 5X excavation and with oversight by the
independent Onsite Environmental Coordinator, to collect weekly samples of ocean water,
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interstitial water, and sediments at the point of ground water discharge at low tide on the sandy
beach and analyze them for elevated hydrocarbon concentrations per the direction of the
CDFG/OSPR. If CDFG/OSPR determines that 5X excavation activities are causing, or have a
high likelihood to cause, marine discharges of hydrocarbons, all activities will cease until
affected agencies can consult with Unocal on how the excavation activities can be conducted
without causing additional discharges.

Unocal is also proposing in its project-specific oil spill contingency plan a number of spill
prevention measures, including:

Unocal will remove all liquids from each crude oil/diluent pipeline with a vacuum truck
prior to cutting the lineg;

Unocal proposes to re-fuel heavy equipment only within each site’ s staging area or within
the boundaries of a sheetpile cofferdam to minimize the risk of an accidental spill into
surface waters,

When earthmoving equipment is not operating, drip pans or sorbent material will be placed
under the equipment to catch any fluid or fuel leaks that occur, unlessit isin the
hydrocarbon-affected area;

Secondary containment will be provided for parked construction equipment and fuel
storage vessels. A drip pan will be placed under the fueling point, and sorbent material
under the overflow vent outlet;

Staging, fueling, equipment and materials storage areas drilling fluids, and soil stockpiles
will be located at least 100 feet away from surface water bodies or inside bermed areas to
prevent release into surface waters,

All storage vessels used for temporary containment of contaminated groundwater or
recovered product will have adequate containment structures in place so that potentially
spilled material will not impact adjacent water resources; and

Proper containment techniques, including plastic sheeting, sorbent pads and booms, and
vacuum trucks will be used when cutting or draining pipelines.

The Commission therefore finds the measures proposed by Unocal, in combination with the
proposed conditions, consistent with the first test of Coastal Act § 30232.

Oil Spill Response

The second test of Coastal Act § 30232 requires Unocal to provide effective containment and
cleanup equipment and procedures for accidental spillsthat do occur.
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Unocal has prepared an Oil and Fuel Spill Contingency Plan that states that oil spill response
equipment will be maintained on site throughout all cleanup and abandonment activities. This
equipment includes: 4,000 feet of containment boom, various sorbent materials, 15-foot skiff
with oars and outboard, and an oil skimmer. For each excavation project, drum skimmers, hard
boom, sorbent boom, and other sorbent materials will be staged adjacent to, or used within, the
site during free-product recovery operations. This equipment could also be used during a spill.
The oil spill response plan also provides for spill notification and reporting, response tactical
priorities and alist of personnel with the 40-hour hazardous materials training (HAZWOPER)
required for spill response and cleanup. Unocal’s oil spill response plan is missing wildlife
exclusion measures and wildlife response procedures. Special Condition 27 thus requires
Unocal, prior to issuance of this permit, to submit to the Executive Director for review, approval
arevised Oil Spill Contingency Plan that includes: (a) a Wildlife Exclusion Plan; (b) aWildlife
Response Plan (in the event of oiling of wildlife); and (c) an updated list of Hazwoper trained
personnel.

Trained oil spill response personnel will be on site at all times during excavation and
decommissioning activities. The personnel will be trained in the proper use of spill response
equipment and deployment to provide initial response capabilities before additional resources are
mobilized to the scene. When a specific project is not underway, two Unocal or contract
personnel trained with the on-site response equipment are typically on site during normal
working hours.

Unocal is also amember of the Clean Seas oil spill cooperative located in Santa Barbara County.
Clean Seas hasin itsinventory over 54,000 feet of boom including open ocean, offshore, near
shore and protective boom. The majority of Clean Seas' equipment for near shore spill response
islocated in Carpinteria. A Clean Seas response team will be alerted for any emergency actions
that may result in a spill to awaterway. Their response time to the site is approximately three-
four hours. Clean Seas also has three oil spill response vessels, Mr. Clean |, Mr. Clean I, and
Mr. Clean I11, which are currently moored at Port San Luis, Santa Barbara Harbor and Cojo
Anchorage. The Clean Seas' oil spill response vessel currently moored at Port San Luisis 30
about 45 minutes away from the Guadalupe oil field. Clean Seas s currently evaluating the
potential repositioning of its on-water oil spill response vessels, and/or the decommissioning of
one vessel. Should Clean Seas propose to move oil spill response vessels from their current
locations, or remove an oil spill response vessel from the current fleet, Unocal will need to apply
for an amendment to this permit.

Commission Analysis

Notwithstanding the extensive oil spill containment and cleanup equipment provided by Unocal
and Clean Seas, if hydrocarbons are accidentally released to surface waters this state-of-the-art
equipment is still not “effective” at cleaning up spillsin water. The Commission interprets the
word “effective” to mean that spill containment and recovery equipment must have the ability to
keep spilled oil off the coastline.
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Testing results of equipment and government research facilities in the United States and Canada
have demonstrated that oil recovery equipment operates with about 50% efficiency in relatively
calm waters. These tests and actual experience in the field demonstrate that recovery efficiencies
decrease as turbulence increases. Clean up capabilities in the open ocean will continue to
deteriorate if seadynamicsincrease. All booms and skimmers are limited in their effectiveness
depending on wave height and wind speed. Under conditions of wave heights above six feet,
booms and skimmers are largely ineffective (i.e., no measurable amounts of hydrocarbons are
recovered). In wind wave conditions, the containment effectiveness of boom beginsto lessen at a
wave height of two feet. High winds can also cause some types of boom to lay over, allowing oil
to splash or flow over the boom.

Weather conditions, characteristics of spilled oil, response time, amount of spilled oil, and the
availability of equipment and trained personnel a so influence the degree to which aresponse to
aspill is successful. Data from the General Accounting Office indicates that athough spill
response technology has improved, no more than 10-15% of the oil in most major spillsis ever
recovered.

The Facility Emergency Response Plan and the Los Angeles/Long Beach Northern Sector Area
Contingency Plan will be used as references for implementing response operations. However,
should a major release occur during turbulent conditions, response will most likely consist of
beach cleanup after the contaminated material washes on shore and is re-deposited.

Therefore, notwithstanding the on-site spill response equipment provided by Unocal and Clean
Seas, the ability to effectively contain and clean up an oil spill does not exist at thistime. The
proposed project is thus inconsistent with the second requirement of Coastal Act § 30232.
Nevertheless, the project can be found consistent with the Coastal Act under the “conflict
resolution” section of the Coastal Act for the reasons discussed in section 4.5.10 of this report.

455 Shoreline Processes

Coastal Act § 30235 states in part:
Revetments, breakwaters, groins, harbor channels, seawalls, cliff retaining walls, and other
such construction that alters natural shoreline processes shall be permitted when required to
serve coastal-dependent uses or to protect existing structures or public beaches in danger
from erosion, and when designed to eliminate or mitigate adver se impacts on local shoreline
sand supply.

Coastal Act § 30253(1)(2) states:

New devel opment shall:

(1) Minimizerisksto life and property in areas of high geologic, flood, and fire hazard.
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(2) Assure stability and structural integrity, and neither create nor contribute
significantly to erosion, geologic instability, or destruction of the site or surrounding
area or in any way require the construction of protective devices that would
substantially alter natural landforms among bluffs and cliffs.

Installation of HDPE and 5X Sheetpile Walls

During the 1994 emergency excavation of a portion of the 5X plume, Unocal installed, on the
seaward side of the 5X plume, atemporary 965-foot long, 25-foot deep HDPE wall to act asa
barrier to diluent migration until the large 5X plumeisfully removed.

During fall of 1995, the Santa Maria River dramatically migrated north along the beach and
came within 45 feet of the HDPE wall and remaining 5X plume. Due to this threat, the
CDFG/OSPR ordered Unocal to prevent a diluent release from occurring. Unocal proposed to
install immediately atemporary 370-foot long sheetpile protection wall seaward of the HDPE
wall to deflect the migrating river away from the HDPE wall and 5X plume. Unocal also
considered some type of river management. However, at that time, Unocal had not yet fully
developed a detailed river management plan that could be reviewed and approved by the
resource agencies and implemented prior to the 1995-1996 winter storm season.

In November 1995, the Executive Director issued to Unocal emergency permit E-95-15-G to
install the 370-foot long 5X sheetpile wall. That emergency permit required Unocal to develop a
detailed River Outlet Management Plan (“ROMP”) to be considered by the Coastal Commission
as apotential alternative to the 5X sheetpile wall.

In April 1996, Unoca submitted to Commission staff a proposed ROMP in the form of a coastal
devel opment permit application. The proposal was to divert flow of the Santa Maria River to the
south, back to its “historic” outlet, approximately 1,700 to 3,000 feet south of the HDPE wall.
The diversion would be undertaken only after the river mouth closed. About 2-4 hours prior to
high tide, workers would dig a 3-10 foot wide trench, working from the ocean to the lagoon. At
the peak of high tide, the area adjacent to the lagoon would be cut and the lagoon would then
drain out this new channel. Unocal proposed this effort as alow impact, minimal river

mani pulation option.

The Coastal Commission hired three independent peer reviewers™, funded by Unocal, to
examine the technical adequacy and potential success of the proposed ROMP. Their overall
evaluation concluded that while river management could be effective at re-establishing a new
southern river mouth location, Unocal’ s plan would not work as proposed. The reviewers
recommended that the existing northern river channel be filled in, or blocked out, to prevent re-
establishment of a northern outlet. They also concluded that maintenance breaching might need
to be undertaken repeatedly and that there could be significant adverse resource impacts,

19 The three peer reviewerswere Simons, Li & Associates, Inc., Philip Williams & Associates, Ltd., and Hsieh Wen
Shen.
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particularly to listed species, as aresult of such activities. Based on the conclusions of the third
party review, Unocal withdrew its ROMP application in July 1996.

Throughout 1996, the river’s outlet remained north and west of the 5X plume and 5X sheetpile
wall. Beach surveys showed that continued erosion of the beach could flank the north end of the
370-foot long sheetpile wall and result in a marine release of diluent from the 5X plume area.
The RWQCB directed Unocal to take additional action to prevent another marine release. Unocal
responded with a proposal to extend the 5X sheetpile wall 1,033 feet north and 450 feet to the
southeast. In November 1996, the Executive Director issued emergency permit E-96-02-G for
the sheetpile wall extension. (Emergency permit E-96-02-G superceded and replaced E-95-15-
G.) Thetota length of the 5X sheetpilewall is 1,835 feet.

The Commission is not required pursuant to Coastal Act 8 30235 to approve the installation on
the beach of a sheetpile protection wall to prevent the release of diluent from the 5X plume
because the sheetpile wall is not to serve coastal-dependent uses or protect existing structures or
public beaches from erosion.

5X Sheetpile Wall I mpacts

The EIR concludes that the 5X sheetpile wall** has a significant, adverse impact on natural beach
development. The wall affects wave runup and reflection, which alters flow velocities and
therefore sand erosion and deposition. This adversely affects the natural process of beach
nourishment through wash washup, sand deposition, and overwash. The effect of wave reflection
from the wall isto focus wave energy downward, eroding and removing existing sediment. The
wall inhibits the natural replenishment of sand that could be eroded in front of the wall by
obstructing the movement of sediment from the sand dunes to the beach and vice versa.

The 5X sheetpile wall is exposed to coastal and riverine processes that have exacerbated the
erosion of sediments on the western side of the wall. Due to the north-south orientation of the
wall, there is no exchange of sediment from the dunes to the beach. Also, exposure of the wall
reduces the amount of windblown sand moving from the beach to the foredunes.

Erosion of sediments at the base of the wall will increase whenever there are elevated water
levels at the wall associated with the Santa Maria River flowing northward along the beach in
front of the wall, or by storm swells and waves that impinge upon the wall. This can lead to
localized erosion of the beach seaward of the wall. Whenever the river outlet stays open and is
located opposite the wall, tidal waters, currents, and waves are even more likely to reach the
wall. Once the wall is exposed and waves break against the wall, hydraulic forces will act on the
base of the wall and scour will be exacerbated. Maintaining the seawall as the shoreline
continues to erode and retreat will result in a narrower beach.

" The EIR further notes that since the HDPE wall isinstalled several feet below ground surface, it does not have a
significant effect on the beach’ s natural geomorphol ogic processes.



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PaGE 81

The existence of the 5X sheetpile wall has also altered the migration pattern and position of the
river channel resulting in erosion of the east bank and foredunes, narrowing of the river spit,
and/or modification of the river outlet location. Placement of the sheetpile wall in this area of
beach foredune, historically occupied by the Santa Maria River, has established an obstruction or
barrier to fluvial processes associated with the river. During most of 1996 and 1997, the river
channel was located in the immediate area of the 5X sheetpile wall™ and significant erosion was
observed.

Prior to installation of the 5X sheetpile wall, the river was progressing north along the beach as a
natural migration pattern. Under normal conditions, the width of the channel is unrestricted so
velocities are lower and migration is slower. After installation, the sheetpile wall created a
barrier to the east side of the channel which resulted in a narrower, deeper river channel with
greater scour due to the increased flow velocities. Asthe river continues to migrate north and
south, there will be times when contact is made with the southern segment of the sheetpile wall.
At these times, flow will be deflected and erosion will occur on the east bank with subsequent
loss of adjacent foredune.

The 5X sheetpile wall is thus contributing significantly to erosion of the beach areaand is
therefore inconsistent with Coastal Act Section 30253.

The EIR thus recommends that the 5X sheetpile walls be removed as soon as possible. Special
Condition 41 requires Unocal to remove the 5X sheetpile at the earliest opportunity following
excavation of the 5X plume. If theriver or lagoon is present in front of the sheetpile wall, Unocal
isto (@) schedule removal for the period November through January to avoid nesting of the
tidewater gobies, unless otherwise allowed by USFWS, and (b) prior to removal of the wall,
contour the land on the west side to a stable slope that would minimize the probability of a cave-
in into the lagoon or river after the sheetpile and HDPE walls are removed.

Until the 5X sheetpile wall isremoved, Special Condition 30 requires Unocal to monitor the 5X
sheetpile wall as set out in the Unocal Guadal upe Sheetpile Wall Monitoring Program (dated
August 20, 1998) (See Exhibit 14). The monitoring program requires Unocal to: (a) visually
inspect the wall, sand spit and river bank daily; (b) conduct elevation surveys of the wall, sand
spit and riverbank quarterly from May to October and weekly from November through April; (c)
monitor monthly groundwater elevations landward of the wall; and (d) photograph the site on a
monthly basis. Between September 30 and March 1 of each year (after the snowy plovers have
left the area), Special Condition 31 requires Unocal to make sure that the 5X sheetpile wall is
covered in sand, except in those locations where the Santa Maria River isimmediately adjacent
to the 5X sheetpile wall.

Installation of Temporary Sheetpile at Plume Excavation Sites

Unocal proposes to install temporary sheetpile at each of the three plume excavation sites and at
the B11, TB4 and D14 sump sites. Use of sheetpile to conduct an excavation limits the area of

12| n February 1997, Unocal installed H-beam walers on the wall to provide additional structural stability.
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disturbance and therefore minimizes adverse erosion and sedimentation patterns. Special
Condition 32 requires that prior to sheetpile installation at each excavation site, the Executive
Director shall review and approve sheetpile locations to ensure that site disturbance is
minimized. Special Condition 33 requires that the sheetpile walls be designed by alicensed civil
engineer and that each wall’ s design be submitted to the Executive Director for review and
approval. To ensure the sheetpil€e s structural integrity, Special Condition 34 requires that the
seaward sides of the temporary sheetpile for the 5X excavation, and any associated energy
dissipation system (i.e., geobags), be designed to withstand the 100-year storm event (maximum
wave runup height of 8 feet, combined with a 7-foot astronomical tide, and a scour depth of 0.0
feet). Special Condition 9 requires the temporary sheetpile to be removed after each excavation
areais backfilled with clean material.

I mpacts of Excavating Plumes/Sumps

The EIR also identifies that excavation activities will likely cause short-term adverse impacts to
geomorphologic processes at the site. The excavation of sedimentsin active and stable dune
zones may modify erosion and sedimentation patterns as a result of wind scour, contour changes,
and loss of vegetation. Open, exposed, and unvegetated areas will be eroded by wind processes,
and sediments will be distributed to other areas, thus adversely affecting sedimentation.

To minimize such impacts, Special Condition 8 requires that prior to ground disturbance at each
site Unocal submit to the Executive Director for review and approval procedures for soil
stabilization and erosion control. Prior to initiating construction activities, Special Condition 16
requires Unocal to brush-rake the excavation area and, to the maximum extent feasible, salvage
seeds. Top soil and clean overburden will be removed and stockpiled under the requirements of
Special Condition 17. Soil stockpileswill be covered with plastic sheeting to prevent wind
erosion and reduce exposure to precipitation.

The compatibility of sediment used to replace the affected soilsis aso critical to maintaining the
natural sedimentation processes for dune maintenance and development. Special Condition 37
requires Unocal to submit to the Executive Director a sediment grain-size analysis of removed
and replacement material. No filling of an excavated area shall occur until the grain-size
compatibility between the removed sediment and replacement sediment is approved by the
Executive Director. To evaluate replacement material suitability, Unocal is to provide to the
Executive Director (@) the volume and sources of replacement material: (b) sieve analysesfor all
replacement material and native sands (16™, 50", and 87™" percentile grain sizes by weight, at a
minimum); (c) overfill ratio for sites subject to erosional forces by ocean waves and the river;
and (d) color analysis and color sample of all native and replacement materials that have the
potential to become exposed.

After clean soil has been placed into the excavation cavity pursuant to Special Conditions 36
and 37, stockpiled soil will be redistributed over the backfill material. When the sites have been
backfilled, Unocal will compact and re-grade the excavated and altered areas. Special Condition
9 in part requires Unocal to (a) obtain pre-construction topographic survey information and (b)
upon, completion of an excavation, remove the temporary sheetpile and restore the ground



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAGE 83

surface to approximate its pre-construction topographic profiles. Restoring contours that match
adjacent dune formsis critical to minimizing future erosion/sedimentation problems. V egetation
and detritus from the brush-raked stockpile will then be added, providing a combination of
organic mulch and wind erosion control to promote natural revegetation of the remediation sites.
The areas will be restored and revegetated as further required by Special Condition 9.

Tsunamis

A seismically generated tsunami could have a significant impact on the excavation activities
proposed within the beach area. Tsunami runup (9 to 24 feet for return periods of 100 to 500
years, respectively) would impact excavation areas through inundation of open excavations,
submergence of equipment within excavations, overtopping of sheetpile walls, and disturbance
of beach access. Except for the 5X excavation, the planned excavations do not cover large areas
and each will remain open for a short period of time. The EIR considers it highly improbable that
atsunami capable of generating runup will occur. However, Special Condition 35 requires
Unocal in the event of atsunami warning to move all personnel and movable equipment from the
beach area and to a safe elevation based on the warning. If no elevation is given in the warning,
all personnel shall be evacuated to an elevation at or greater than 100° mean sealevel (md) and
movable equipment shall be moved to or above the “B” road. If equipment cannot be moved
within the time allowed by a tsunami warning, to the extent safe and feasible, Unocal shall
secure or anchor all equipment and drain all fuel tanks to prevent a marine rel ease of
hydrocarbons.

Conclusion

For the reasons stated above, the Commission finds the 5X sheetpile wall component of the
Beach Projects inconsistent with Coastal Act 88 30235 and 30253. Nevertheless, the project can
be found consistent with the Coastal Act under the “conflict resolution” section of the Coastal
Act for the reasons discussed in Section 4.5.10 of this report.

45.6 Public Access and Recreation
Coastal Act 8 30210 states:

In carrying out the requirement of Section 4 of Article X of the California Constitution,
maximum access, which shall be conspicuously posted, and recreational opportunities
shall be provided for all people consistent with pubic safety needs and the need to protect
public rights, rights of private property owners, and natural resources from overuse.

Coastal Act § 302l| states:
Development shall not interfere with the public's right of access to the sea where acquired

through use or legidslative authorization, including, but not limited to, the use of dry sand and
rocky coastal beachesto thefirst line of terrestrial vegetation.
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Coastal Act 8§ 30221 states:

Oceanfront land suitable for recreational use shall be protected for recreational use and
devel opment unless present and foreseeabl e future demand for public and commercial
recreational activities that could be accommodated on the property is already adequately
provided for in the area.

The 2,700-acre former oil field is part of the 10-mile long Nipomo Dunes Complex, which contains
one of the most unique, sensitive and relatively undisturbed coastal dune ecosystems in the state.
The dune complex is also a heavily used recreational area.

The shoreline of the Guadalupe oil field is bounded on the south and the north by the Guadalupe
Nipomo Dunes Preserve which has many owners but is overseen and managed by the Nature
Conservancy. The closest recreational access to the beach west of the project site is provided from
the Guadalupe-Nipomo Dune Preserves two entrances. One entrance is located in northern Santa
Barbara County %2 mile south of the oil field at Rancho Guadalupe County Park, immediately south
of the Santa Maria River. The other entrance is approximately four miles north of the oil field at
Oso Flaco Lake Natural Areain San Luis Obispo County. The public uses the beach west of the
site but is not allowed on the former oil field. Thereis no public coastal access through the oil field.

The EIR notes that about 83,000 people visited the Preserve in 1996. Visitation rates are highest in
the summer and fall and drop off during the rainy, winter months. A 1995 survey of Preserve
visitors indicated that the five most frequently mentioned reasons for visiting were: sightseeing,
fishing, curiosity, exercise and surfing. Horseback riding and dog walking are seasonally restricted
to protect nesting California least terns and western snowy plovers. The majority of visitors spent
their time south of the Santa Maria River and oil field at Rancho Guadalupe County Park.

Coastal access viathe Preserve is facing increasing demand as local populations and tourism
increase. No new beach or coastal accessways are currently planned in southern San Luis Obispo
County. Access to and availability of coastal access has been limited in northern Santa Barbara
County since many portions of the north County are in private or military ownership and restricted
to public use.

Project-Related Access/Recreation | mpacts

Unocal’ s past and proposed Beach Projects have reduced and will continue to reduce the quality of
the recreational experience along the shoreline. Partial excavation of the 5X plume in the summer
and fall of 1994 occasionally precluded public passage along the beach immediately west of the
site. The presence of remedial activities during high tides or storm events may affect public access
along the shore, particularly during the future excavation of the 5X plume. The presence of
construction teams close to the beach will negatively affect the recreational experience of beach
users by reducing the solitude of the beach experience. Also, visitors to Rancho Guadalupe County
Park may refrain from using the beach area near the oil field due to the industrial character of the
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cleanup and abandonment work and the presence of noisy, heavy equipment. Hydrocarbon odors
generated during excavations may also deter beach users.

To minimize the projects’ adverse effects on access and recreation, the Commission isrequiring in
Special Condition 39 that Unocal provide adequate fencing and other markings to warn the public
of project hazards. During beach excavations and other activity near points of public access at the
beach, Unocal shall station aworker to keep the public at a safe distance from the work areas while
still alowing the public to traverse the beach. The Commission is aso requiring in Special
Condition 40 that at least one week before starting project activities, Unocal shall coordinate with
the Nature Conservancy and California Department of Parks and Recreation to provide notice to
beach users of project activities. Signs in English and Spanish shall be posted at Rancho Guadalupe
County Park and Oso Flaco Lake parking lots. The signs shall indicate that the beach will remain
open during project activities.

To mitigate for unavoidable public access and recreation impacts caused by the past projects
(approved by emergency permits) and the overall Phase 1 cleanup and abandonment project, the
County’ s coastal development permit/devel opment plan requires Unocal to (1) re-offer to dedicate
shoreline public access and open space easements originally required by a 1980 coastal
development permit; (2) indemnify the party(s) that accept the OTDs against any claim that could
arise out of Unocal’ s ail field operations; (3) fund access improvements at the Guadalupe Nipomo
Dunes Preserve; and (4) either provide an open space, habitat protection, and public access
easement over the entire 2,700 acre oil field, if feasible, or acquire or cause the acquisition of
irrevocable protective easement over similar habitat areas within the Guadal upe-Nipomo Dunes
Complex.

Offersto Dedicate Access/Open Space Easements Along the Shoreline

As part of 21980 coastal development permit (CDP 409-24) to expand oil production operations at
Guadalupe, the Coastal Commission required Unocal to dedicate two easements over
approximately 300 areas of sand dune habitat between the Santa Maria River and the Mobil Coast
Preserve to the north. The first easement is for public access and would occupy a band of 80 acres
between the mean high tide line and the area that was once the first row of oil wells. The second
easement is for habitat protection and preservation of open space that would occupy 300 acres,
including the north-to-south public access strip along the beach.

On June 11, 1980, Unocal recorded OTD 23796 and 23795 for easements providing for limited
public access and habitat protection/open space, respectively (Exhibit 15). The OTDs are
irrevocable for a period of 21 years running from the date of recordation. Although the Coastal
Conservancy has expressed interest in accepting the grant of easements, it and other potential
recipients have not done so due to the petroleum contamination at the site. These OTDs are due to
expire June 11, 2001.

The Commission is concerned that these OTDs may expire before any party accepts them. As
discussed in Section 4.2.9 of this report, after Commissioners Wan and Areias appealed the



CDP AppLICATION E-99-009
APPLICANT : UNOCAL
PAGE 86

County’s September 1998 coastal permit decision, Commission staff worked with the County to
revise the County’ s conditions of approval to require Unocal to (a) re-offer to dedicate the OTDs
that are due to expire in 2001, and (b) indemnify any party that accepts the OTDs. The County’s
coastal permit and Special Conditions 43 and 44 of this permit require that the subject OTDs be
effective for at least 25 years after the RWQCB issues a closure letter for the site. In addition,
Unoca must issue a fully executed Indemnity Agreement in aform and content as set forth in
Exhibit 16 to any entity approved by the Executive Director to accept the existing or new,
replacement OTDs. The Indemnity Agreement shall indemnify the party accepting the OTDs from
and against any and all liability, loss, costs, damages, claims, liens and expenses which directly or
indirectly arise out of or arein any way associated with any past, present and future operations or
activities conducted at the Guadalupe oil field by Unocal or any person acting as Unocal’s
representative or contractor.

Public Access/Recreation | mprovements

The County’s coastal permit (Exhibit F, Condition 109) also requires Unocal to fund $1,069,000 in
public access improvements and community outreach and education programs within the
Guadalupe Nipomo Dunes Preserve. Of the $1,069,000, the Rancho Guadalupe County Park
received $784,000 in March 1999 for devel opment of a Park Master Plan (to include construction
of aroadside viewpoint, parking lot, restrooms, and interpretative signs) and five years of park
maintenance. The remaining funds are going to the Nature Conservancy’s Dunes Center™® in the
City of Guadalupe to fund three years of operations, training of volunteers, management of
outreach and education programs, and community activities.

Site-wide Easement Required by County Coastal Permit

In addition, to mitigate 15 significant, unavoidable “Class I” impacts, (asidentified in the EIR), the
County isrequiring in its coastal permit (Exhibit F, Condition 110) that if Unocal acquires
ownership of the oil field (Unocal is currently trying to purchase the oil field from the Leroy
Trusts), it shall irrevocably offer to dedicate to a public agency or private non-profit association a
site-wide open space, habitat protection, and public access easement. The purpose of the site-wide
easement is for visual resource protection, habitat protection, and managed public access to the
Guadalupe dunes and shoreline. The easement is to be located over the entire oil field, whichis
approximately 2,700 acres. The offer isto provide that no development, except for habitat
restoration, remediation activities, abandonment activities and other support facilities for habitat
restoration and managed public access, shall occur within the easement area.

3The Dunes Center was established by the Nature Conservancy in 1996, in partnership with the People for the
Nipomo Dunes, Coastal Conservancy, and the Guada upe Chamber of Commerce. The Dunes Center isa
community-based interpretive center that provides visitor orientation, educational outreach, and research to
promote conservation of the Guadal upe Nipomo Dunes. Approximately 6,500 people visit the Dunes Center per
year. The Nature Conservancy recently transferred management responsibility of the Dunes Center, on a
temporary basis, to the Land Conservancy of San Luis Obispo County.
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In the alternative, Unocal may grant fee title to the entire oil field to a public agency or private non-
profit (approved by the Executive Director and the County Planning Director) for the purposes
described above.

Unocal may not succeed in acquiring ownership of the oil field, however. In this event, Unocal
must acquire or cause the acquisition of irrevocable protective easements over a combination of
foredune, backdune, and/or wetland habitats in the Guadal upe-Nipomo Dunes Complex that are the
functional biological equivalent of the oil field sitein its natural condition.

If Unocal demonstrates to the satisfaction of the County Board of Supervisors and the Coastal
Commission that implementation of one of these three optionsis infeasible, Unocal shall pay to the
County by June 30, 2001 a mitigation fee in an amount equal to the monetary value of such open
space, habitat protection, and managed public access easement. If the value of such easement is not
agreed upon by the Executive Director, County Planning Director and Unocal, then it shall be
appraised by an appraiser chosen by the San Luis Obispo Superior Court. The funds are to be used
by the County within 10 years for the purchase and/or habitat restoration of property in the

Guadal upe-Nipomo Dunes Complex.

The Commission thus finds that the cleanup and abandonment project, as strictly conditioned by
the Commission and the County, will preserve the public’s right of access to the coast and provide
for oceanfront recreational use and, therefore, is consistent with Coastal Act 88 30210, 30211 and
30221.

45.7 Visual Resources
Coastal Act 8 3025 states in part:

The scenic and visual qualities of coastal areas shall be considered and protected as a
resource of public importance. Permitted development shall be sited and designed to protect
views to and along the ocean and scenic coastal areas, to minimize the alteration of natural
land forms, to be visually compatible with the character of surrounding areas, and, where
feasible, to restore and enhance visual quality in visually degraded areas.

The project areais|ocated within the 12,000 acre Nipomo Dunes Complex, which reaches from
Pismo Beach in southern San Luis Obispo County to Mussel Rock in northern Santa Barbara
County. In designating the Nipomo Dunes Complex as a National Landmark, the Secretary of the
Interior stated that “... The area... [is] one of the most scenically attractive areas in southern
Cdlifornia. The EIR notes that views of the dunes and views from the dunes are “ highly
sensitive’. A highly sensitive areais defined as one in which the affected views are rare, unique
or in other ways special to the region or locale.

Asdiscussed in Section 4.5.6 of this report, the public does not have access to the portion of
dunes within Unocal’ s lease area, but may enter the beach and dunes area via entrances at Oso
Flaco Lake to the north and Ranch Guadalupe County Park to the south.
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The EIR notes that visitors entering the Oso Flaco Lake Natural Area do not frequently hike
south along the beach to the mouth of the Santa Maria River, which is approximately 3.8 miles
away. A 1995 Nature Conservancy visitor survey indicates that a significant portion of the
Rancho Guadalupe County Park visitors spend their time between the parking lot and the river
mouth or on the beach north of the river. Visitation rates are highest in the summer and fall and
drop off during the winter. Access to the beach north of the river is periodically blocked by the
river during high flows, high tides, winter storms, or when the lagoon drains through a natural
breach of the sand spit. Therefore, most visitors congregate north and south of the project area.

However, excavation of the large 5X plume and shoreline sumps, scouring of the 5X sheetpile
wall, and the placement of geobags along the west and southwest corner of the site have caused,
and will cause, adverse visual impacts to beach users.

Project-Related Visual | mpacts

The 1835-foot long 5X sheetpile wall, installed in two phases between 1995-1996, will bein
place for up to atotal of five years. Between November 1995 and November 1997 approximately
1,100 feet of the west-facing sheetpile was scoured to a depth of -7 to -15 feet, resulting from
northward migration of the Santa Maria River or from erosion of the sand-spit during winter
storms. Since November 1997, sediment has deposited in front of the sheetpile wall and it is
rarely visible.

The scoured sheetpile wall was visible to visitors at Rancho Guadal upe County Park. The picket-
like striations of the wall and its large scale served to draw attention and dominate the view. An
exposed sheetpile wall is clearly incongruous with the surrounding foredunes. The EIR
concludes that the adverse visual impact of the sheetpile wall, when exposed, is significant.
Although the sheetpile wall is currently fully covered, it could again become scoured and
exposed during future winter seasons. Removing the sheetpile wall as soon as possible will
eliminate this visual impact. Special Condition 41 requires Unocal to remove the 5X sheetpile at
the earliest opportunity following excavation of the 5X plume, which is scheduled to be
completed by March 2001. Special Condition 41 further requires Unocal to re-contour the
disturbed areato its natural seasonal profile.

The presence of geobags along the riverbank has a similar adverse aesthetic impact. The bags are
large and black and clearly inconsistent with the visual character of the surrounding dune
environment. Some of the geobags will be visible to beach users at all times, even during the
summer peak recreational season. The geobags are temporary, however. Some may be in place
for afew months during the winter storm season, if necessary, and then immediately removed.
Those placed along the riverbank at the southwest corner of the oil field may be in place 2-3
years. Special Condition 42 requires Unocal to remove all geobags at the earliest opportunity
following excavation of plumes and sumps authorized by this permit.

Construction activities associated with the 1994 5X beach excavation caused significant short-
term adverse visual impacts. Construction activities spanned about five months and included the
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presence and movement of heavy equipment, the construction of alarge cofferdam, platforms,
tanks, staging areas, and soil stockpiles.

The EIR notes that future excavation of the 5X West and East sites will be readily discerned by
beach users when viewed at distances of up to one half mile away. Adverse visual impacts to
beach users will be minimized, however, since the 5X West and 5X East excavations will be
carried out between the months of September and March (to avoid the snowy plover nesting
season), and therefore outside the peak use recreation season.

To minimize the adverse visual effects of the Beach Projects, Special Condition 38 requires
Unocal to schedule the excavations located within the viewshed of Rancho Guadalupe County
Park during the winter season, if feasible. Special Conditions 41 and 42 require that all sheetpile
and geobags be removed after excavation of plumes and sumps. Special Condition 9 requires
Unocal to re-grade the disturbed areas to approximate pre-existing topography and then
revegetate the sites.

Although excavation activities will remove all vegetation from the foredunes within the areas of
disturbance, the areas of bare sand will appear similar to natural areas of wind scour. The EIR
concludes that their appearance would be perceived to be an adverse visual impact only if
before-and-after photographs were to be compared. To the public, the disturbed areawould
appear to be within the range of what is expected in a dune environment. The EIR thus concludes
that if the above-mentioned measures are implemented by Unocal, the project’ s adverse visua
impacts will be temporary and short-term.

The abandonment component of the project will improve the visual quality of the oil field area.
Unocal proposesto remove all pipelines, well pads, and access roads associated with the oil
field, returning the site to its former natural state. This abandonment work will require use of
heavy equipment; however, the adverse visual impacts of the abandonment activities will be
short-term.

The Commission thus concludes that notwithstanding the project’ s adverse visual impacts, these
impacts will be short-term. The cleanup and abandonment project, as conditioned, will minimize
any long-term alteration of natural land forms and, when complete, will enhance the visual
quality of this area. The Commission therefore finds the project, as conditioned, consistent with
Coastal Act § 30251.

4.5.8 Archaeological Resources
Coastal Act § 30244 states:
Wher e devel opment would adver sely impact archaeological or paleontological resources as

identified by the State Historic Preservation Officer, reasonable mitigation measures shall be
required.
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The proposed project iswithin an area of central Californiawith ahistory of prehistoric
occupation extending over the past 9000 years. The Native American group, Purismeno
Chumash, resided at and near the oil field |ease area between 950 and 200 Before Present. The
EIR identifies one sensitive archaeological site, SLO-851, within the boundary of the former ail
field; however, this site is not near the past or proposed Beach Projects that are subject of this
permit application. No other remediation sites are located within or adjacent to recorded
archaeological sites.

Although no archaeological sites are recorded in any of the remediation sites, it is possible that
buried, unrecorded cultural deposits exist below active or stabilized dune formations. Any such
resource would most likely be encountered above areas of tidal influence. Therefore, the County
of San Luis Obispo isrequiring that all ground disturbance be monitored by a County-qualified
archaeologist and local Native American representative. If a potentially significant
archaeological or historical materia isidentified, work shall be temporarily redirected and
Unocal shall fund a Phase 2 archaeological assessment of the find. If the materials are
determined to be significant under CEQA, Appendix K criteria, Unocal shall fund a Phase 3 data
recovery mitigation program to collect a representative sample of the materials that would be
lost. All investigations are to be performed by a County-qualified archaeol ogist and local Native
American representative.

The Commission therefore finds the project consistent with Coastal Act § 30244.
459 Air Quality
Coastal Act § 30253(3) states:

New development shall be consistent with requirements imposed by the air pollution
control district or the State Air Resources Control Board as to each particular
devel opment.

The San Luis Obispo Air Pollution Control District (“SLOAPCD”) isthelocal air pollution
control district responsible for implementing federal and state air quality standards in the project
area. For regulatory purposes, air pollutants are generally recognized as “criteria pollutants’ or as
toxic air pollutants. Criteria pollutants include carbon monoxide (“CQO”), nitrogen oxide (*NO,"),
sulfur dioxide (“S0O,"), particulate matter with a diameter of up to 10 microns (“PM10"), lead,
sulfates and hydrogen sulfide (“H,S’). Toxic air pollutants are those known or suspected to
cause cancer, genetic mutations, birth defects, and other serious ilinesses to people. Reactive
organic gases (“ROG”) are also of concern because of their role in forming ozone, a secondary
pollutant.

For most criteria pollutants, regulatory and control standards have been in effect for more than
20 years and control strategies are designed to ensure that the ambient concentrations do not
exceed certain thresholds. For toxic air emissions, the air district usually assesses the potential
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impacts to public health in terms of “risk” and emissions may be controlled by prescribed
technologies.

The past Beach Projects (those authorized by emergency permitsin 1994-1998) and proposed
Beach Projects are subject to SLOAPCD permit requirements, rules and regulations. Permits are
required for storage and stockpile of contaminated materias, thermal treatment devices, and
large stationary engines. The EIR identifies that air pollutants will result from construction
activities, operation of construction equipment, fugitive dust sources and exposed hydrocarbon
areas.

Past Beach Projects

For the 1994 5X plume excavation, SLOAPCD issued to Unocal Permit to Operate (“PTO”) U-
3032-G-1 for the excavation and stockpiling of 125,000 cubic yards of petroleum-contaminated
soil. Permit conditions included the covering the contaminated soils with a vapor barrier, a soil
monitoring plan aimed at identifying volatile hydrocarbon and sulfur associated with the
contaminated material, fugitive dust controls, and air monitoring downwind of the excavation
zone and stockpile areas. SLOAPCD modified existing Unocal permits U-3032-A-1 and U-3032-
F-1 to cover water collection and piping systems used during the 5X project. Unocal offset
fugitive hydrocarbon emissions caused by the 5X excavation by closing sumps at Tank Battery 8
and Tank Battery 9 that were under APCD permits.

Two thermal desorption units (“TDU”) were used to “clean” contaminated soil after excavation.
In November 1994, SLOAPCD issued PTO G-1665-A-1 to Granite Construction for the 120
ton/hour TDU and PTO U-3032-H-1 to Unocal for the 30 ton/hour TDU. Both permits specified
emission limits for the amount of total non-methane hydrocarbons (“TNMHC”), oxides of sulfur
(“SOy"), oxides of nitrogen (“NO,"), particulate matter smaller than 10 microns (“PM10”) , and
carbon monoxide (“CQO”) that could be emitted from each unit per ton of contaminated soil
processed. SO, emissions were a primary concern and estimated to be 108 tons over the duration
of the 5X project. To offset those emissions under SLOAPCD Rule 204, Unocal sought and
achieved contemporaneous emission offset credits through closure of the coke plant at the Santa
Maria Refinery.

For the A2A area projects, Unocal received in March 1998 PTO U-3032-G-3 to excavate and
stockpile about 29,000 cubic yards of petroleum contaminated soil. Permit conditions were
similar to those required by SLOAPCD during the 1994 5X plume excavation.

Neither the 5X sheetpile installation nor removal of the Leroy 2 sump required air district
permits.

Proposed Beach Projects

At present, Unocal holds several air permits for equipment and processes associated with
ongoing ground water and soil treatment efforts at Guadalupe. Operation of the Land Treatment
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Unit is covered under PTO U-3032-G-4 and requires covering of stockpiles of contaminated
materials, air and soil monitoring.

On October 13, 1999, SL OAPCD issued to Unocal PTO 598-1 to cover Phase 1 remediation and
abandonment activities required by RWQCB CAO 98-38. The PTO addresses emissions from
contaminated stockpiles, the Land Treatment Unit, and waste treatment operations. Also
included are sources not typically included in air permits such as heavy-duty off-road
construction equipment and worker commuter trips. These latter sources are considered “ CEQA
sources” since mitigation of these measures typically occurs through the CEQA process and not
through issuance of an air district permit.

Emissions of ROG, NO,, and PM 10 from the “CEQA sources’ are projected to significantly
exceed SLOAPCD’s emission thresholds. Therefore, SLOAPCD staff negotiated with Unocal
the establishment of a“CEQA mitigation fund” ** at arate of $7,000 per ton (ROG+ NO,+PM10)
to be used by the air district to fund projects in the area capable to reducing air quality impacts.
SLOAPCD estimates the fund to be approximately $900,000 (L etter from Barry Lajoie, San Luis
Obispo Air Pollution Control District, to Alison Dettmer, CCC, October 4, 1999).

The Commission thus finds that the project will be carried out consistent with the rules and
requirements of the local air district and therefore is consistent with Coastal Act § 30253(3).

4.5.10 Policy Conflict Resolution
Coastal Act 8 30007.5 statesin relevant part:

The Legidlature further finds and recognizes that conflicts may occur between one and
mor e policies of the division. The Legislature further declaresthat in carrying out the
provisions of this division such conflicts be resolved in a manner which on balance isthe
most protective of significant coastal resources. In this context, the Legislature declares
that broader policies which, for example, serve to concentrate development in close
proximity to urban and employment centers may be more protective, overall, than specific
wildlife habitat and other similar resource policies.

The Commission finds that in applying the policies of Chapter 3 of the Coastal Act to Unocal’s
proposed cleanup and abandonment project results in conflicts between certain Coastal Act
policies. However, for the reasons described below, the Commission believes that after applying
the standard of Coastal Act 8 30007.5, on balance, it is most protective of coastal resources to
approve the project:

The Commission found in Section 4.5.1 of this report that the cleanup and abandonment
project will cause significant, adverse, and perhaps unmitigable, impacts to marine

14 SL OAPCD envisions avariety of projects that could be funded with the CEQA mitigation fund, including the
retrofit or replacement of booster pumps used in agricultural production, heavy-duty on- and off-road vehicle re-
power and retrofit options, installation of aternative fuel infrastructure, bicycle lanes and transit infrastructure.
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resources and ESHA and the sensitive species they support. The Commission thus found
the project inconsistent with Coastal Act 88 30230, 30231 and 30240(a) which require that
marine resources, ESHA, and species of special biological concern be maintained and
protected.

However, if the hydrocarbon contamination is left in place, future discharges of the
contaminated soil and groundwater into surface waters and ESHASs could cause greater
damage to marine resources, ESHASs and the sensitive species they support whichisin
clear conflict with Coastal Act 88 30230, 30231 and 30240(a) standards that require
healthy populations of marine resources, ESHASs and species of special biological
significance to be maintained and protected. Therefore, eliminating the potential for the
spillage of hydrocarbons by removing the contamination, as required by Coastal Act 8
30232, will be more protective of coastal resources than leaving such contamination in
place.

The Commission found in Section 4.5.4 of this report that in the event of arelease of
hydrocarbons into surface waters, there is currently no “effective” oil spill containment and
cleanup equipment available to keep oil off the shoreline. The Commission thus found the
project inconsistent with the second test of Coastal Act § 30232 which requires that an
applicant provide effective cleanup equipment for accidental spillsthat do occur.

However, leaving the contamination in place will increase the likelihood of alarge release
of hydrocarbons into surface waters and ESHA, including wetlands, especially since much
of the contamination underlies the active beach area, the historical channel of the Santa
MariaRiver, or isin or adjacent to wetland areas, and is susceptible to erosion. Therefore,
eliminating the potential for the spillage of hydrocarbons by removing the contamination,
asrequired by the first test of Coastal Act § 30232, will be more protective of coastal
resources than leaving such contamination in place.

The Commission found in Section 4.5.5 of this report that it is not required pursuant to
Coastal Act § 30235 to approve the installation on the beach of a sheetpile protection wall
(approved under emergency permit E-97-03-G) to prevent the release of diluent from the
5X plume because the 5X sheetpile wall does not serve coastal-dependent uses or protect
existing structures or public beaches from erosion. The Commission also found the 5X
sheetpile wall to be causing significant erosion to Guadalupe Beach and, therefore, is
inconsistent with Coastal Act § 30253(a) which requires that new development neither
create nor contribute significantly to erosion.

However, requiring removal of the 5X sheetpile wall now, before complete removal of the
large 5X plume, will increase the likelihood of alarge release of hydrocarbons into the
ocean and Santa Maria River which conflicts with the marine resource (Sections 30230 and
30231), ESHA (Section 30240(a)) ail spill (Section 30232), and public access and
recreation policies (Sections 30210, 30211 and 30221) of the Coastal Act.
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For these reasons, the Commission finds pursuant to Coastal Act 8 30007.5 that, on balance, it is
more protective of coastal resources to resolve these conflicts by approving the proposed cleanup
and abandonment project. Accordingly, the Commission concludes that the project is consistent
with the Coastal Act.

5.0 California Environmental Quality Act

As*“lead agency” under CEQA, the County of San Luis Obispo certified in March 1998 an EIR
for Unocal’ s overall Phase 1 Guadalupe oil field remediation and abandonment project and the
Past Beach Projects. The EIR did not cover removal of the sumps that have since been identified
by Unocal or the widening of the A road. Therefore, in September 1999, the County prepared an
Addendum to the EIR.

The Commission’s permit process has also been designated by the State Resources Agency as
the functional equivalent of the CEQA environmental impact review process. Pursuant to section
21080.5(d)(2)(A) of the CEQA and section 15252(b)(1) of Title 14, California Code of
Regulations, the Commission may not approve a development project “if there are feasible
aternatives or feasible mitigation measures available which would substantially lessen any
significant adverse impact which the activity may have on the environment.” The Commission
finds that there are no feasible less environmentally damaging alternatives or additional feasible
mitigation measures that would substantially lessen any significant adverse impact which the
activity may have on the environment, other than those identified herein. Therefore, the
Commission finds that the project is consistent with the provisions of the CEQA.
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APPENDIX A
Standard Conditions

1.  Notice of Receipt and Acknowledgment. The permit is not valid and development shall not
commence until a copy of the permit, signed by the permittee or authorized agent,
acknowledging receipt of the permit and acceptance of the terms and conditions, is returned
to the Commission office.

2. Expiration. If development has not commenced, the permit will expire two years from the
date on which the Commission voted on the application. Development shall be pursued in a
diligent manner and completed in a reasonable period of time. Application for extension of
the permit must be made prior to the expiration date.

3.  Compliance. All development must occur in strict compliance with the proposal as set forth
in the application for permit, subject to any specia conditions set forth below. Any
deviation from the approved plans must be reviewed and approved by the staff and may
require Commission approval.

4. Interpretation Any questions of intent of interpretation of any condition will be resolved by
the Executive Director or the Commission.

5. Inspections. The Commission staff shall be allowed to inspect the site and the development
during construction, subject to 24-hour advance notice.

6. Assignment. The permit may be assigned to any qualified person, provided assignee files
with the Commission an affidavit accepting all terms and conditions of the permit.

7.  Termsand Conditions Run with the Land. These terms and conditions shall be perpetual,
and it isthe intention of the Commission and the permittee to bind all future owners and
possessors of the subject property to the terms and conditions.
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APPENDIX B
Substantive File Documents
Coastal Development Permit Application Materials
Coastal Development Permit Application E-99-009.
Agency Permits and Orders

Emergency Permit E-94-12-G, issued by the Coastal Commission’s Executive Director, August
23, 1994.

Emergency Permit E-95-18-G, issued by the Coastal Commission’ s Executive Director,
November 30, 1995.

Emergency Permit E-97-03-G issued by the Coastal Commission’s Executive Director, February
21, 1997

Emergency Permit E-98-09-G issued by the Coastal Commission’s Executive Director, May 8,
1998.

Coastal Development Permit/Devel opment Plan No. D890558D, approved by the County of San
L uis Obispo, December 1998.

Coastal Development Permit Appeal No. A3-98-91 filed by Commissioners Wan and Areias,
October 18, 1998.

Cleanup or Abatement Order No. 98-38. Central Coast Regional Water Quality Control Board,
April 1998 (as amended November, 1998).

Pre-Construction Notification File 97-50261-TW. U.S. Army Corps of Engineers, Nationwide
Permit 38, Cleanup of Hazardous and Toxic Waste, September 13, 1999.

Unocal Oil and Fuel Spill Contingency Plan, February 24, 1999, as approved by California
Department of Fish and Game Office of Spill Prevention and Response February 2, 1999, with
letter of October 7, 1999 modifying Emergency Response Inventory Lists.
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Environmental Documents/Reports

Guadalupe Oil Field Remediation and Abandonment Project Environmental Impact Report
SCH# 96051053, certified by the County of San Luis Obispo in March 1998.

Addendum to the Guadalupe Oil Field Remediation and Abandonment Project Environmental
Impact Report, September 30, 1999.

Executive Summary of 5X Beach and A2A North Ecological Risk Assessment, August 18, 1999.

Letter Report on Unocal’s Santa Maria River Outlet Maintenance Plan, Hsieh Wen Shen, June 7,
1996.

Santa Maria River Migration at the Coast: Channel Migration Estimates and Channel
Management Plan, Events Coastal, prepared for Unocal Corporation, September 20, 1995.

Review of the Santa Maria River Outlet Management Plan, prepared by Philip Williams &
Associates, Ltd., June 13, 1996.

Review Comments on Santa Maria River Outlet Maintenance Plan, prepared by Simons, Li &
Associates, Inc., June 5, 1996.

Letters

Letter from Barry Lajoie, County of San Luis Obispo Air Pollution Control District, to Alison
Dettmer, Coastal Commission, October 4, 1999.

OTD Documents

Irrevocable Offer to Dedicate an Easement for Limited Public Access, Document Number
23796.

Irrevocable Offer to Dedicate an Easement for Habitat Protection and Open Space, Document
Number 23795.
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